This is a published notice on the Find a Tender service: https://www.find-tender.service.gov.uk/Notice/000235-2024

Contract

72TS LED Lighting

LONDON UNDERGROUND LIMITED

F20: Modification notice

Notice identifier: 2024/S 000-000235

Procurement identifier (OCID): ocds-h6vhtk-042ab3

Published 4 January 2024, 2:13pm

Section I: Contracting authority/entity

I.1) Name and addresses

LONDON UNDERGROUND LIMITED

LONDON

E20 1JN

Contact

Clive Chappells

Email

clive.chappells@tube.tfl.gov.uk

Telephone

+44 7925351291

Country

United Kingdom

Region code

UKI - London

Justification for not providing organisation identifier

Not on any register

Internet address(es)

Main address

https://tfl.gov.uk/

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

72TS LED Lighting

II.1.2) Main CPV code

• 31000000 - Electrical machinery, apparatus, equipment and consumables; lighting

II.1.3) Type of contract

Supplies

II.2) Description

II.2.3) Place of performance

NUTS codes

• UKI - London

II.2.4) Description of the procurement at the time of conclusion of the contract:

This procurement is for the design, manufacture and supply of saloon LED Lighting for Bakerloo Line 1972 Tube Stock (TS).

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Start date

5 January 2024

End date

29 November 2024

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: 2017/S 194-399034

Section V. Award of contract/concession

Contract No

5564

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

18 September 2017

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Marl International Limited

Ulverston

LA12 9BN

Country

United Kingdom

NUTS code

• UKD1 - Cumbria

Companies House

01109955

The contractor/concessionaire is an SME

Yes

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: £3,336,060.66

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

Transport for London

London

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

• 31000000 - Electrical machinery, apparatus, equipment and consumables; lighting

VII.1.2) Additional CPV code(s)

• 31000000 - Electrical machinery, apparatus, equipment and consumables; lighting

VII.1.3) Place of performance

NUTS code

• UKI - London

VII.1.4) Description of the procurement:

This procurement is for the design, manufacture and supply of saloon LED Lighting for Bakerloo Line 1972 Tube Stock (TS).

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Start date

5 January 2024

End date

29 November 2024

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£3,336,060.66

VII.1.7) Name and address of the contractor/concessionaire

Marl International Limited

Ulverston

LA12 9BN

Country

United Kingdom

NUTS code

• UKD - North West (England)

Justification for not providing organisation identifier

Not on any register

The contractor/concessionaire is an SME

Yes

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the

Page 7 to 7

contract):

This modification notice is for prolongations costs incurred by the supplier due to delays to the delivery programme caused by London Underground.

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire.

Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

This modification notice is for prolongations costs incurred by the supplier due to delays to the delivery programme caused by London Underground.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptions and average inflation)

Value excluding VAT: £3,213,342.26

Total contract value after the modifications

Value excluding VAT: £3,336,060.66