

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/015457-2022>

Not applicable

## **Consultant Support for 4 Recycling Centre Site Projects (Prior to Construction)**

Norfolk County Council

F14: Notice for changes or additional information

Notice identifier: 2022/S 000-015457

Procurement identifier (OCID): ocids-h6vhtk-034307

Published 6 June 2022, 9:36am

### **Section I: Contracting authority/entity**

#### **I.1) Name and addresses**

Norfolk County Council

Martineau Lane

NORWICH

NR12DH

#### **Contact**

Julie Ward

#### **Email**

[sourcingteam@norfolk.gov.uk](mailto:sourcingteam@norfolk.gov.uk)

#### **Telephone**

+44 1603224320

#### **Country**

United Kingdom

**NUTS code**

UKH15 - Norwich and East Norfolk

**Internet address(es)**

Main address

<http://www.norfolk.gov.uk>

---

## **Section II: Object**

### **II.1) Scope of the procurement**

#### **II.1.1) Title**

Consultant Support for 4 Recycling Centre Site Projects (Prior to Construction)

Reference number

NCCT41780

#### **II.1.2) Main CPV code**

- 71315210 - Building services consultancy services

#### **II.1.3) Type of contract**

Services

#### **II.1.4) Short description**

The council appointed a suitably qualified consultant to secure planning consent, relevant operating permits, design to consent and to develop the specifications for 2 new sites and 2 existing site extensions (4 sites in total) phased between 2019 to 2021.

---

## **Section VI. Complementary information**

### **VI.6) Original notice reference**

Notice number: [2019/S 058-134190](#)

---

## Section VII. Changes

### VII.1.2) Text to be corrected in the original notice

Section number

V.2.4

Place of text to be modified

Estimated Value

Instead of

Text

Initial estimated total value of the contract/lot: 337 500.00 GBP

This figure was revised to £429,680 GBP as detailed in Corrigendum Notice 2021/S 000-025648

Read

Text

The overall value of the contract has changed as it has been identified that additional consultancy support for 4 recycling centre site projects (prior to construction) is required. This additional requirement was not foreseeable at the time of the original procurement and is an extension to the work already being undertaken by Stantec under the contract. The schemes were not designed at the point of the procurement and following development through the initial design process, a fee increase is required to cover the cost of the additional design work.

Changes to one scheme, initially expected to be an extension to an existing site, has increased the scope to allow for a full design of a new site on adjacent land, increasing the area for drainage and civils design and requiring additional work for a new permit application for operations and surface water discharge, along with additional landscaping requirements due to the setting of the preferred site. Further consultation with planning services has necessitated additional work on off-site highway improvements, requiring extra work to develop the layout. This work is integral to the design of the site and cannot be contracted out as a discreet package of work as engaging with an alternative contractor would lead to significant duplication of works.

The total additional fee increase is £114105.

