This is a published notice on the Find a Tender service: <a href="https://www.find-tender.service.gov.uk/Notice/017753-2021">https://www.find-tender.service.gov.uk/Notice/017753-2021</a>

Contract

# Modification to the Multi-Disciplinary Team Hafod Copperworks Powerhouse Redevelopment

City & County of Swansea

F20: Modification notice

Notice identifier: 2021/S 000-017753

Procurement identifier (OCID): ocds-h6vhtk-02ccc7

Published 27 July 2021, 10:35am

## Section I: Contracting authority/entity

#### I.1) Name and addresses

City & County of Swansea

Civic Centre

Swansea

**SA1 3SN** 

**Email** 

procurement@swansea.gov.uk

**Telephone** 

+44 1792637242

Country

**United Kingdom** 

**NUTS** code

UKL18 - Swansea

#### Internet address(es)

Main address

https://www.swansea.gov.uk/dobusinesswithcouncil

Buyer's address

https://www.sell2wales.gov.wales/search/Search\_AuthProfile.aspx?ID=AA0254

## **Section II: Object**

### II.1) Scope of the procurement

#### II.1.1) Title

Modification to the Multi-Disciplinary Team Hafod Copperworks Powerhouse Redevelopment

Reference number

CCS/17/027

#### II.1.2) Main CPV code

• 71200000 - Architectural and related services

#### II.1.3) Type of contract

Services

### II.2) Description

#### II.2.3) Place of performance

**NUTS** codes

• UKL18 - Swansea

#### II.2.4) Description of the procurement at the time of conclusion of the contract:

This notice is a modification to a contract in accordance with Article of Directive 2014/24/EU Art 72.

The original title attributed to the contract by the Contracting Authority is Multi-Disciplinary Team (MDT) Hafod Copperworks Powerhouse Redevelopment.

The modification is to extend the contract period relating to the Re-development Project for Hafod Morfa Copper Site Only.

The original contract was for 48 months which appointed a lead MDT team on the development of Hafod Morfa Copperworks Powerhouse Re-development Project (HLF funded) the contract included RIBA Stage 1 to 7.

## II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

**Duration in months** 

48

#### II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

### Section IV. Procedure

#### IV.2) Administrative information

#### IV.2.1) Contract award notice concerning this contract

Notice number: 2017/S 074-142536

## Section V. Award of contract/concession

#### Contract No

CCS/17/027

#### **Title**

Modification to the Multi-Disciplinary Team Hafod Copperworks Powerhouse Redevelopment

## V.2) Award of contract/concession

#### V.2.1) Date of conclusion of the contract/concession award decision:

4 July 2017

#### V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

#### V.2.3) Name and address of the contractor/concessionaire

**GWP Architecture Ltd** 

15th Floor, Brunel House

Cardiff

CF240EB

Country

**United Kingdom** 

**NUTS** code

• UK - United Kingdom

The contractor/concessionaire is an SME

No

## V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £205,500

## **Section VI. Complementary information**

## VI.3) Additional information

(WA Ref:111981)

## VI.4) Procedures for review

VI.4.1) Review body

**High Court** 

Royal Courts of Justice, The Strand

London

WC2A 2LL

Telephone

+44 2079477501

Country

**United Kingdom** 

#### Section VII: Modifications to the contract/concession

#### VII.1) Description of the procurement after the modifications

#### VII.1.1) Main CPV code

71200000 - Architectural and related services

#### VII.1.3) Place of performance

NUTS code

UKL18 - Swansea

#### VII.1.4) Description of the procurement:

The original title attributed to the contract by the Contracting Authority is Multi-Disciplinary Team (MDT) Hafod Copperworks Powerhouse Redevelopment.

A modification was previously made for additional services only. Reference: 2019/S 045-103902 which increased the value from 205,500.00 GBP to 266,500.00 GBP Total contract value after the modifications(Excluding VAT)

This modification is to extend the contract duration relating to the Re-development Project for Hafod Morfa Copper Site until 31st January 2023.

The original contract was for 48 months which appointed a lead MDT team on the development of Hafod Morfa Copperworks Powerhouse Re-development Project (HLF funded) the contract included RIBA Stage 1 to 7. The extension will be for additional 19 months, therefore the total contract period will be for 67 months.

## VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

67

#### VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£266,500

#### VII.1.7) Name and address of the contractor/concessionaire

**GWP Architecture Ltd** 

15th Floor, Brunel House

Cardiff

CF240EB

Country

**United Kingdom** 

**NUTS** code

• UK - United Kingdom

The contractor/concessionaire is an SME

Yes

#### VII.2) Information about modifications

#### VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

Swansea Council is issuing this transparency notice to alert economic operators of its plan to modify a contract in accordance with Regulation 72 (1) (b) of the Public Contracts Regulations 2015.

This modification extends the current contract duration by 19 months — Multi-Disciplinary Team Hafod Copperworks Powerhouse Redevelopment with GWP Architecture Ltd.

#### VII.2.2) Reasons for modification

Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee.

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

Need for additional works, services or supplies by the original contractor/concessionaire (Art. 43(1)(b) of Directive 2014/23/EU, Art. 72(1)(b) of Directive 2014/24/EU, Art. 89(1)(b) of Directive 2014/25/EU)

Description of the economic or technical reasons and the inconvenience and duplication

of cost preventing a change of contractor:

The Contracting Authority is modifying this contract in accordance with Regulation 72(1)(b) the reasoning for this approach is that duplication of costs that would incurred due to the archaeological sensitivity of the site and the operational difficulties in having two contractors on this site. The modification is to extend the contract end date from June 2021 to 31st January 2023. This delay is due to the unforeseen nature of this archaeological site and the repercussions of COVID-19.

#### VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptions and average inflation)

Value excluding VAT: £265,500

Total contract value after the modifications

Value excluding VAT: £265,500