

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/025648-2021>

Not applicable

Consultant Support for 4 Recycling Centre Site Projects (Prior to Construction)

Norfolk County Council

F14: Notice for changes or additional information

Notice identifier: 2021/S 000-025648

Procurement identifier (OCID): ocds-h6vhtk-02eb9d

Published 14 October 2021, 8:38am

Section I: Contracting authority/entity

I.1) Name and addresses

Norfolk County Council

Martineau Lane

NORWICH

NR12DH

Contact

Julie Ward

Email

sourcingteam@norfolk.gov.uk

Telephone

+44 1603224320

Country

United Kingdom

NUTS code

UKH15 - Norwich and East Norfolk

Internet address(es)

Main address

www.norfolk.gov.uk

Section II: Object**II.1) Scope of the procurement****II.1.1) Title**

Consultant Support for 4 Recycling Centre Site Projects (Prior to Construction)

Reference number

NCCT41780

II.1.2) Main CPV code

- 71315210 - Building services consultancy services

II.1.3) Type of contract

Services

II.1.4) Short description

The council appointed a suitably qualified consultant to secure planning consent, relevant operating permits, design to consent and to develop the specifications for 2 new sites and 2 existing site extensions (4 sites in total) phased between 2019 to 2021.

Section VI. Complementary information

VI.6) Original notice reference

Notice number: [2019/S 131-322435](#)

Section VII. Changes

VII.1) Information to be changed or added

VII.1.2) Text to be corrected in the original notice

Section number

V.2.4

Place of text to be modified

Estimated Value

Instead of

Text

Initial estimated total value of the contract/lot: 337 500.00 GBP

Read

Text

Revised value £429,680GBP

VII.2) Other additional information

The overall value of the contract has changed as it has been identified that additional consultancy support for 4 recycling centre site projects (prior to construction) is required. This additional requirement was not foreseeable at the time of the original procurement and is an extension to the work already being undertaken by Stantec under the contract. The schemes were not designed at the point of the procurement and following development through the initial design process, a fee increase is required to cover the cost of the additional design work.

One scheme, which was initially expected to be an extension to an existing site has increased in scope to allow for a full design of a new site on adjacent land, increasing the area for drainage and civils design. This work is integral to the design of the site and cannot be contracted out as a discreet package of work as engaging with an alternative contractor would lead to significant duplication of works. Further consultation with planning services has necessitated additional work on off-site highway improvements, requiring extra work to develop the layout.

The total additional fee increase is £92,180.