



K2, Culham Science
Centre, Abingdon OX14 3DB

Procurement email:
callum.bradshaw@ukifs.uk

Mr Ed Hawkes
Assystem
910 Hempton Court
2nd Floor
Aztec West
Bristol
BS32 4SR

Date: 27th November 2025

Dear Mr Hawkes,

Contract Ref: 14829 (Amendment 1)
Contract Title: PLM Change Management

With references to the aforementioned contract on behalf of UK Industrial Fusion Solutions Ltd. (the "Client"), I am pleased to confirm an uplift in the contract value to encapsulate further scope of work, as permitted by Section 74 Schedule 8 of the Procurement Act 2023, on grounds of *Additional goods, services or works*.

Contract variation:	<p>This contract variation extends the scope of the existing PIMS contract to incorporate elements of Engineering Governance, specifically focusing on embedding governance into PIMS capabilities and aligning them with the Engineering Management Framework (EMF).</p> <p><u>The uplift will deliver the following:</u></p> <p>1. <u>Foundational Work:</u></p> <p>Review and define core PIMS building blocks:</p> <ul style="list-style-type: none">• Approval Routes to ensure objects are raised, reviewed and handled in the most effective way possible.• Work to define templates to ensure that steps are repeatable and efficient.• User Groups that relate to appropriate approval chains.• Work with Process Owners to co-develop and align these elements with governance mechanisms such as Technical Delegation of Authority.• Ensure consistency across PIMS modules to support a unified governance approach.• Use this foundation to assess and improve existing PIMS capabilities.
---------------------	---

	<p><u>2. New Capability Setup:</u></p> <ul style="list-style-type: none"> • The Assystem team will work with UKIFS Capability and/or Process Owners and other key stakeholders to develop a set of Engineering Processes that are integrated with PIMS, align with EMF policy and governance requirements. • The Process Owner (typically a UKIFS person with Assystem support) will work with Dassault PIMS team to define the process and how it will be implemented. • Typically, a written process will be produced to compliment the PIMS formatting and validate against the Enterprise Management System (EMS). This document is likely to be in MS Word format, using Visio for process flow diagrams, or a format aligning to the EMS. • The Assystem team will work with UKIFS Governance team to promote consistency across the Engineering Processes and clearly identify dependencies and linkages between the processes. • The Assystem team for this task will be working alongside the Assystem PLM Change Management team will work closely, enabling alignment of objectives and information sharing between the parallel activities.
--	---

Financial variation:	Original Contract Value:	£ 298.209.66
Contract value to be uplifted by 50% of the original contract value.	Additional cost due to variation:	£ 149,104.83
	New Contract value:	£ 447,224.49

All terms remain unchanged as per the contract dated 30/09/2025

Please confirm receipt and acceptance of this amendment by signing and returning the below proforma by Friday 05th December 2025

Yours Sincerely,
Callum Bradshaw
STEP Procurement Manager

CONTRACT VARIATION PROFORMA

UKIFS
Culham Science Centre
Abingdon
OX14 3DB

Contract Ref: 14829 (Amendment 1)
Contract Title: PLM Change Management

The contract number for this variation is 14829 and should be quoted on all correspondence in connection with this contract. The relevant purchase order related to individual purchases under this agreement must be quoted on all invoices.

I acknowledge receipt of your letter dated **27th November 2025** and accept this contract amendment.

Signed on behalf of **Assystem Energy & Infrastructure Limited**.


.....

Date: 28/11/2025

Name: Liam Kirkham

Title: Mr

Signed on behalf of **UK Industrial Fusion Solutions**


.....

Date: 28/11/2025

Name: Ryan Cload

Title: Deputy Head of Operational Procurement