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This is a published notice on the Find a Tender service: https://www.find-
tender.service.gov.uk/Notice/013553-2026 

Termination

West Cannock Pumping Test and Treatment

Mining Remediation Authority

UK12: Procurement termination notice - Procurement Act 2023 - view information about
notice types 

Notice identifier: 2026/S 000-013553
Procurement identifier (OCID): ocds-h6vhtk-04e9ba (view related notices)
Published 13 February 2026, 3:43pm

Unawarded contract 

This contract will not be signed.

Date of decision not to sign contract

13 February 2026

Reason for not signing contract

The Mining Remediation Authority (MRA) has taken the decision to formally abandon the
current tender process for the West Cannock Pumping project.

Following the closure of the tender for the West Cannock Pumping Test, the MRA has
identified additional constraints and received information from the Environment Agency
permitting team on likely consent requirements. These have provided further risks and
constraints beyond those envisaged in the tender scope for the adequate treatment of the
mine water. As such, a range of additional requirements must now be included to ensure
that the treatment scheme can meet the proposed environmental permit requirements and
mitigate associated risks to an acceptable level to be granted a permit by the regulator.
The key additional risks and constraints are:
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1. Imposition of a numerical concentration consent for ammoniacal nitrogen at 3 mg/L. No
previous coal mine water treatment scheme has had a numerical concentration consent
for this parameter.

2. Issues relating to dissolved nickel and manganese levels in the treated mine water
requiring mitigation.

3. Concerns about the treatment process potentially increasing the salinity of the
discharge by increasing chloride or sulphate levels.

The above additional risks / constraints are not adequately addressed within the previous
scope and therefore proceeding would expose the MRA to an unacceptable level of risk in
relation to permit compliance failures and/or failure to obtain a permit. These additional
risks require the following adjustments to the scope:

1. Inclusion of ammoniacal nitrogen management as an option within the overall treatment
design (not previously included in the scope).

2. Inclusion of dissolved nickel and manganese management within the overall treatment
design (not previously included in the scope).

3. Restriction on pH adjustment technologies to those that do not increase chloride or
sulphate levels (exclusion of mineral acid addition - permitted by the previous tender).

Bidders are reminded that, as stated in Section 18 (Acceptance Procedure) of the ITT, the
Authority does not bind itself to accept any tender and will not be responsible for, nor pay
for, any expenses or losses incurred in the preparation of tenders. No guarantee can be
given as to the value of any work or services that may be placed under any contract
resulting from the tender process.

The MRA intends to issue a revised tender reflecting the updated scope, which is
anticipated to go live in early March.

Contracting authority 

Mining Remediation Authority
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Public Procurement Organisation Number: PRPD-5825-QDVY

200 Lichfield Lane

Nottinghamshire

NG18 4RG

United Kingdom

Email: procurement@coal.gov.uk

Region: UKF15 - North Nottinghamshire

Organisation type: Public authority - central government
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