


 
G-CLOUD Change Authorisation Note (CAN) 
 
	CAN NO:  
                          
CAN 021 
 
	TITLE OF CHANGE: 
 
Architectural Outcomes contract: SOW009 end date and contract end date change + SOW010 resource change 
	DATE RAISED:  
 
24/11/2025 
 

	CONTRACT NAME: 
 
ECM_10094 Architectural Outcomes 
 
	TYPE OF CHANGE: 
 
Resource change + Change of contract end date 
	REQUIRED BY DATE:  
 
19/12/2025 

	 
The contract ECM_10094 / C3811 Architectural Outcomes between the Department for Work and Pensions (the “Buyer”) and IBM United Kingdom Limited (the “Supplier”) dated 11th May 2022 (the 
“Call-Off Contract”) is required to extend the contract from 6th November 2025 to 16th January 2026. 
 
SUMMARY OF CHANGES: 
 
The following is a summary of the changes made through this CAN 021: 
 
· Extension of the end date of Statement of Work 9 (Ref ECM_10094 SOW 009) from 19th December 2025 to and including 16th January 2026. 
· Extend the contract from 6th November 2025 to and including 16th January 2026, utilising contract underspend. As per CAN 019, Statement of Work 009 (Ref ECM_10094 SOW 009) was extended from 6th November 2025 to 19th December 2025. As per CAN 020, Statement of Work 10 (Ref ECM_10094 SOW 010) from 6th November 2025 to and including 28th November 2025. As per this CAN,CAN 021 is to capture the change of contract end date to align with the new Statement of Work end dates. 
· Removal of [REDACTED] from Statement of Work 10 (Ref ECM_10094 SOW 010) – last working day 7th November 2025.   

	 
DETAILED DESCRIPTION OF CONTRACT CHANGE BEING PREPARED AND DETAILS OF ANY RELATED CONTRACT CHANGES:  
 
The original anticipated end date for SOW009 was 19th December 2025, and this request is to change this end date to 16th January 2026.   
 
The current contract end date for the ECM_10094 / C3811 Architectural Outcomes contract is 6th November 2025, and this request is to change this end date to 16th January 2026.  
 
To capture the removal of 1 resource from supporting the Synergy Programme. 
 
There is no requirement for additional funds. 
 

	 
PROPOSED CHARGES RESULTING FROM THE CONTRACT CHANGE: 
 
 
There are no additional charges resulting from this contract change. 
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Signed on behalf of the Customer: 	Signed on behalf of the Supplier: 
 
Signature: 	Signature:  
 	[REDACTED]	 	[REDACTED]
  		
Name:  	Name:        
	[REDACTED]	  	[REDACTED]
Position: [REDACTED]	Position: [REDACTED]
Date: [REDACTED]	           Date: [REDACTED]
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