This is a published notice on the Find a Tender service: <a href="https://www.find-tender.service.gov.uk/Notice/000748-2024">https://www.find-tender.service.gov.uk/Notice/000748-2024</a>

Not applicable

# Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, St Mary's Church of England and ECS Consultants Ltd contract extension [Stage 2] (con\_20073)

North West Academies (Acton)

F14: Notice for changes or additional information

Notice identifier: 2024/S 000-000748

Procurement identifier (OCID): ocds-h6vhtk-03b278

Published 10 January 2024, 10:34am

## Section I: Contracting authority/entity

### I.1) Name and addresses

North West Academies (Acton)

Sanctuary Buildings, 20, Great Smith Street

Stotfold

SW1P 3BT

#### **Email**

decarb.schoolscommercial@education.gov.uk

#### Country

**United Kingdom** 

#### Region code

UKI5 - Outer London - East and North East

#### Internet address(es)

Main address

https://www.gov.uk/government/publications/sustainability-and-climate-change-strategy

## **Section II: Object**

#### II.1) Scope of the procurement

#### II.1.1) Title

Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, St Mary's Church of England and ECS Consultants Ltd contract extension [Stage 2] (con 20073)

#### II.1.2) Main CPV code

• 71300000 - Engineering services

#### II.1.3) Type of contract

Services

#### II.1.4) Short description

The Pilot project that this contract sits within is focused on low carbon heating replacement systems for eight pilot schools. Lead by the DfE, the scope of this pilot is to replace existing heating systems (Gas, Coal and Oil) to either Ground or Air Source Heat Pumps and improve school building fabric where necessary to improve thermal efficiency. This pilot presents a valuable opportunity to learn more about alternative greener heating solutions and use the learnings to consider how this can be scaled up to accelerate decarbonisation in the future. St Mary's Church of England is the contracting authority for these works. This notice is to inform that the contract has been extended in line with PCR quidelines to include:

- Extending the length of the contract to align with updated installation dates
- Refreshed KPI's
- Feasibilities studies for Solar PV panels

# **Section VI. Complementary information**

## VI.6) Original notice reference

Notice number: <u>2023/S 000-007310</u>

# **Section VII. Changes**

## VII.1.2) Text to be corrected in the original notice

Section number

11.1.7

Read

Text

New value including extension is £190,366.99.