

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/004320-2024>

Award

Provision of Planned and Responsive Maintenance and Minor Works - Armagh Building Lot 2

Education Authority

F15: Voluntary ex ante transparency notice

Notice identifier: 2024/S 000-004320

Procurement identifier (OCID): ocids-h6vhtk-043894

Published 8 February 2024, 7:08pm

Section I: Contracting authority/entity

I.1) Name and addresses

Education Authority

40 Academy Street

Belfast

BT1 2NQ

Email

facilities.procure@eani.org.uk

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

<https://etendersni.gov.uk/epps/home.do>

Buyer's address

<https://etendersni.gov.uk/epps>

I.4) Type of the contracting authority

Body governed by public law

I.5) Main activity

Education

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Provision of Planned and Responsive Maintenance and Minor Works - Armagh Building Lot 2

Reference number

Armagh Building Lot 2

II.1.2) Main CPV code

- 45210000 - Building construction work

II.1.3) Type of contract

Works

II.1.4) Short description

The award of a contract by Education Authority Northern Ireland (EANI) without prior publication of a call for competition in the Official Journal of the European Union, in respect of the continued provision of Contract Lot 2: Term Service Contracts for Building Maintenance and Minor Works in the old Southern Education and Library Board area as further described in OJEU Contract Notice and as outlined in the previous VEATs issued

on 28 May 2021, 15 April 2022, 13 December 2022 and September 2023.

II.1.6) Information about lots

This contract is divided into lots: No

II.1.7) Total value of the procurement (excluding VAT)

Value excluding VAT: £6,000,000

II.2) Description

II.2.3) Place of performance

NUTS codes

- UKN - Northern Ireland

II.2.4) Description of the procurement

Provision of Planned and Responsive Maintenance Works for EANI across its property portfolio in the old Southern Education and Library Board area, Contract Lot 2, which includes but is not limited to controlled and uncontrolled schools.

II.2.11) Information about options

Options: Yes

Description of options

The previous VEAT 2022/S 000-035194 issued on 13 December 2022 extended this contract until 31 May 2024 with an option for the EANI to terminate, at its sole discretion, the contract by providing the contractor with written notice of its intention to terminate the contract. This option has not been exercised. Instead, this notice shall extend the contract until 31 August 2025 with the further option for EANI, in its absolute discretion, terminate the contract by providing the contractor with written notice of its intention to terminate the contract. EANI are also required to further increase the value of this contract. The overall nature of contract is not altered and the Modification value does not exceed 50 % of original contract value

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.1) Description

IV.1.1) Type of procedure

Award of a contract without prior publication of a call for competition in the cases listed below

- The procurement falls outside the scope of application of the regulations

Explanation:

Due to circumstances which could not have been foreseen at the time of publication of the previous VEAT Notice, EANI are now required to further increase the value and period of this contract. This is required as additional expenditure has been incurred due to unforeseen additional budget release and the consequent additional funding facilitated to performance of additional works and the unforeseen demand particularly in respect of response works and for works to accommodate children with Special Education Needs. These factors combined with the continued effect of inflation which were not anticipated at the time of the original Contract Notice or subsequent VEAT Notices has precipitated a more rapid consumption of the value of the contract stated in the previous VEAT Notice . This extension is also required due to delays in the ongoing during the procurement process, which has had the ramification of consequent delays on the next phases of the procurement, which could not have been reasonably foreseen and which has resulted in the requirement to increase the value and period of this contract. Regulation 72(1)(c) permits this extension due to unforeseen circumstances which a diligent contracting authority could not have foreseen, the overall nature of the contract is not altered and Modification value is GBP 6 000 000 which does not exceed 50 % of the original contract value. This contingency includes sums to permit work in other Lots (as per the contract and Regulation 72 (1)(a)). The uplift to the contract value also being sought as a precautionary measure to ensure continued service delivery of the SEN placement programme and in particular the potential of further ongoing response maintenance works as may be required before the contract expiry.

To secure continuity, the provisions of the contract as referenced in VEAT 2022/S 000-010135 remain. Regulation 72(1) (b) further permits this extension as a change of provider:

(i) cannot be made for economic and technical reasons as requirements of interchangeability or interoperability of services procured under the original procurement and given the need to ensure continued access to EANI schools and facilities and could result in partial/total closure of schools; and

(ii) will cause significant inconvenience and duplication of costs.

EANI envisages new contract award by no later than 31/08/25 and the contract extension shall permit the contracting authority to terminate the contract before this date upon the provision of three months' notice.

IV.1.8) Information about the Government Procurement Agreement (GPA)

The procurement is covered by the Government Procurement Agreement: Yes

Section V. Award of contract/concession

A contract/lot is awarded: Yes

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract

8 February 2024

V.2.2) Information about tenders

The contract has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Greystone Joinery Construction Ltd

Dungannon

Email

info@greystonejc.com

Country

United Kingdom

NUTS code

- UKN - Northern Ireland

Internet address

<http://greystonejc.com/wp/>

The contractor/concessionaire is an SME

Yes

V.2.4) Information on value of contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession: £6,000,000

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

The UK does not have any special review body with responsibility for appeal/mediation procedures in public procurement competitions

Belfast

Country

United Kingdom