

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/009839-2022>

Contract

## **Transition to and Implementation of Scotland's new Litter Monitoring System**

Zero Waste Scotland Ltd

F20: Modification notice

Notice identifier: 2022/S 000-009839

Procurement identifier (OCID): ocids-h6vhtk-02a019

Published 13 April 2022, 9:46am

### **Section I: Contracting authority/entity**

#### **I.1) Name and addresses**

Zero Waste Scotland Ltd

Ground Floor, Moray House, Forthside Way

Stirling

FK8 1QZ

#### **Email**

[procurement@zerowastescotland.org.uk](mailto:procurement@zerowastescotland.org.uk)

#### **Telephone**

+44 1786433930

#### **Country**

United Kingdom

#### **NUTS code**

UKM - Scotland

**Internet address(es)**

Main address

<http://www.zerowastescotland.org.uk/>

Buyer's address

[https://www.publiccontractsscotland.gov.uk/search/Search\\_AuthProfile.aspx?ID=AA20802](https://www.publiccontractsscotland.gov.uk/search/Search_AuthProfile.aspx?ID=AA20802)

---

## **Section II: Object**

### **II.1) Scope of the procurement**

#### **II.1.1) Title**

Transition to and Implementation of Scotland's new Litter Monitoring System

Reference number

20-RM-185-OT

#### **II.1.2) Main CPV code**

- 90714000 - Environmental auditing

#### **II.1.3) Type of contract**

Services

### **II.2) Description**

#### **II.2.2) Additional CPV code(s)**

- 90714000 - Environmental auditing

#### **II.2.3) Place of performance**

NUTS codes

- UKM - Scotland
- UK - United Kingdom

#### **II.2.4) Description of the procurement at the time of conclusion of the contract:**

The object of this contract is to provide support to local authorities and the LMS Project Board to:

- allow for a year of collecting data using both the LEAMS and LMS methodologies side by side by all local authorities and
- put in place the required actions to allow a transition from using LEAMS as the national reporting method to the Litter Monitoring System from 2022/23.
- Develop new performance metrics for the Local Government Benchmarking Framework (LGBF) as delivered by the Improvement Service

The contract will run from 12th April 2021 until 31st March 2022, however we may extend beyond this date based on additional funding which may be made available.

#### **II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession**

Start date

14 June 2021

End date

31 March 2022

#### **II.2.13) Information about European Union Funds**

The procurement is related to a project and/or programme financed by European Union funds: No

---

## **Section IV. Procedure**

### **IV.2) Administrative information**

#### **IV.2.1) Contract award notice concerning this contract**

Notice number: [2021/S 000-006311](#)

---

## **Section V. Award of contract/concession**

### **Contract No**

20-RM-185-OT

### **Title**

Transition to and Implementation of Scotland's new Litter Monitoring System

### **V.2) Award of contract/concession**

#### **V.2.1) Date of conclusion of the contract/concession award decision:**

14 June 2021

#### **V.2.2) Information about tenders**

The contract/concession has been awarded to a group of economic operators: No

#### **V.2.3) Name and address of the contractor/concessionaire**

Keep Scotland Beautiful

First Floor, Glendevon House, Castle Business Park

Stirling

FK9 4TZ

Telephone

+44 1786471333

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

Yes

**V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)**

Total value of the procurement: £96,000

---

**Section VI. Complementary information**

**VI.3) Additional information**

Reference to previous contract :

Technical Support, Final Phase Testing Litter Monitoring System 20-RM-126-DA

Contract Award will be on the 12th April 2021 after 12noon, allowing a 14 day standstill period from this notice being published on Public Contracts Scotland Portal.

(SC Ref:690163)

**VI.4) Procedures for review**

**VI.4.1) Review body**

Stirling Sheriff Court & Justice of the Peace Court

Stirling

Country

United Kingdom

---

## **Section VII: Modifications to the contract/concession**

### **VII.1) Description of the procurement after the modifications**

#### **VII.1.1) Main CPV code**

- 90714000 - Environmental auditing

#### **VII.1.3) Place of performance**

NUTS code

- UK - United Kingdom

#### **VII.1.4) Description of the procurement:**

The changes made in this Variation confirms extension to the Contract beyond the maximum term

in the Contract document. This extension is considered necessary due to ongoing COVID-19

restrictions in Scotland, causing unforeseen circumstances that have restricted or adversely

impacted provisions of the Contract being fulfilled in the initial Contract term, and ensures service

continuity.

This extension is offered in accordance with the relevant provisions of the Scottish Government's

Scottish Procurement Policy Notes (SPPNs) "Coronavirus (COVID-19): procurement regulations

for public bodies" (SPPN 4/2020) and "Coronavirus (COVID-19): recovery and transition from

COVID-19" (SPPN 8/2020), which are intended to ensure service continuity during the coronavirus

pandemic and support the development of contract transition plans.

We have also increased the original maximum value of this Contract to account for this

additional

extension period.

**VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession**

Duration in months

12

**VII.1.6) Information on value of the contract/lot/concession (excluding VAT)**

Total value of the contract/lot/concession:

£73,220

**VII.1.7) Name and address of the contractor/concessionaire**

Keep Scotland Beautiful

First Floor, Glendevon House, Castle Business Park

Stirling

FK9 4TZ

Country

United Kingdom

NUTS code

- UKM - Scotland

The contractor/concessionaire is an SME

Yes

**VII.2) Information about modifications**

**VII.2.1) Description of the modifications**

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

The changes made in this Variation confirms extension to the Contract beyond the maximum term

in the Contract document. This extension is considered necessary due to ongoing COVID-19

restrictions in Scotland, causing unforeseen circumstances that have restricted or adversely

impacted provisions of the Contract being fulfilled in the initial Contract term, and ensures service

continuity.

This extension is offered in accordance with the relevant provisions of the Scottish Government's

Scottish Procurement Policy Notes (SPPNs) "Coronavirus (COVID-19): procurement regulations

for public bodies" (SPPN 4/2020) and "Coronavirus (COVID-19): recovery and transition from

COVID-19" (SPPN 8/2020), which are intended to ensure service continuity during the coronavirus

pandemic and support the development of contract transition plans.

We have also increased the original maximum value of this Contract to account for this additional

extension period.

## **VII.2.2) Reasons for modification**

Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee.

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

The changes made in this Variation confirms extension to the Contract beyond the maximum term in the Contract document. This extension is considered necessary due to ongoing COVID-19 restrictions in Scotland, causing unforeseen circumstances that have



restricted or adversely impacted provisions of the Contract being fulfilled in the initial Contract term, and ensures service

continuity.

This extension is offered in accordance with the relevant provisions of the Scottish Government's Scottish Procurement Policy Notes (SPPNs) "Coronavirus (COVID-19): procurement regulations for public bodies" (SPPN 4/2020) and "Coronavirus (COVID-19): recovery and transition from COVID-19" (SPPN 8/2020), which are intended to ensure service continuity during the coronavirus

pandemic and support the development of contract transition plans.

We have also increased the original maximum value of this Contract to account for this additional extension period.

### **VII.2.3) Increase in price**

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptations and average inflation)

Value excluding VAT: £96,000

Total contract value after the modifications

Value excluding VAT: £169,220