This is a published notice on the Find a Tender service: https://www.find-tender.service.gov.uk/Notice/010193-2021

Contract

Supply of Whole Blood Collection System and Ancillary Processing Systems

NHS Blood & Transplant

F20: Modification notice

Notice identifier: 2021/S 000-010193

Procurement identifier (OCID): ocds-h6vhtk-02af42

Published 10 May 2021, 10:55pm

Section I: Contracting authority/entity

I.1) Name and addresses

NHS Blood & Transplant

North Bristol Park

Filton, Bristol

Email

Gabriella.Lesca@nhsbt.nhs.uk

Telephone

+44 7385387928

Country

United Kingdom

NUTS code

UK - United Kingdom

Internet address(es)

Main address

https://www.nhsbt.nhs.uk

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Supply of Whole Blood Collection System and Ancillary Processing Systems

Reference number

NHSBT0763

II.1.2) Main CPV code

• 33141613 - Blood bags

II.1.3) Type of contract

Supplies

II.2) Description

II.2.1) Title

Whole Blood Collection Systems (Lot 1) and Ancillary Processing Systems (Lot2)

II.2.2) Additional CPV code(s)

• 33141630 - Blood plasma filters

II.2.3) Place of performance

NUTS codes

• UK - United Kingdom

Main site or place of performance

England

II.2.4) Description of the procurement at the time of conclusion of the contract:

On the 1st March 2018, the Call-off Contract for the Supply of Whole Blood Collection System and Ancillary Processing Systems was awarded under the Framework Agreement with the Contract Notice number

https://ted.europa.eu/udl?uri=TED:NOTICE:155066-2016:TEXT:EN:HTML with subsequent contract award notice 2017/S 128-260952

https://ted.europa.eu/udl?uri=TED:NOTICE:260952-2017:TEXT:EN:HTML. This contract is between MacoPharma GMP.b and NHS Blood and Transplant Bristol for Lot 1 (Whole Blood Collection System) and Lot 2 (Ancillary Processing System).

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Start date

1 March 2018

End date

31 October 2023

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: 2017/S 128-260952

Section V. Award of contract/concession

Contract No

NHSBT0763

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

1 March 2018

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

MacoPharma GMP.b

Mouscron

Country

Belgium

NUTS code

• BE - Belgium

The contractor/concessionaire is an SME

No

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract; excluding VAT)

Total value of the procurement: £36,000,000

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

High Courts of Justice

London

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

• 33141613 - Blood bags

VII.1.2) Additional CPV code(s)

• 33141630 - Blood plasma filters

VII.1.3) Place of performance

NUTS code

• UK - United Kingdom

Main site or place of performance

England

VII.1.4) Description of the procurement:

The Call-off contract for the Supply of Whole Blood Collection System and Ancillary Processing System (Lot 1 and 2 respectively) between MacoPharma GMP.b and NHS Blood and Transplant Bristol has the duration of four years and is due to expire on the 28th of February 2022. This Modification will extend the contract until 31st of October 2023. See Sections VII 2.2 for more details.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or

concession

Start date

1 March 2018

End date

31 October 2023

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£36,000,000

VII.1.7) Name and address of the contractor/concessionaire

MacoPharma GMP.b

Mouscron

Country

Belgium

NUTS code

• BE - Belgium

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

The Call-off contract for the Supply of Whole Blood Collection System and Ancillary Processing System (Lot 1 and 2 respectively) between MacoPharma GMP.b and NHS Blood and Transplant Bristol has the duration of four years and is due to expire on the 28th of February 2022. This Modification will extend the contract until 31st of October 2023. See Sections VII 2.2 for more details. Due to the impact of Covid-19 and the

support for the Convalescent Plasma

(CVP) programme there has been a significant delay in the retendering the new supply and in developing the replacement International Blood Pack 1 (IBP1) Framework on time.

VII.2.2) Reasons for modification

Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee.

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

The Call-off contract for the Supply of Whole Blood Collection System and Ancillary Processing System (Lot 1 and 2) with MacoPharma GMP.b is being extended in accordance with Regulation 72.1. B and /or 72.1.C of the Public Contracts Regulations 2015. This is because of the continuing focus of the contracting authorities on the Covid-19 crisis (which no diligent contracting authority could have foreseen) has significantly reduced the technical support for a re-tender. The length of this time has been chosen so that the replacement Framework IBP1 can be completed. The length of time of this extension is because any other interim replacement arrangement would be in place for such a short duration that it would cause significant inconvenience and/ or substantial duplication of costs; along with causing significant technical barriers such as requirements of interchangeability or interoperability with existing equipment, services or installations procured under the initial procurement.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptions and average inflation)

Value excluding VAT: £36,000,000

Total contract value after the modifications

Value excluding VAT: £46,000,000