This is a published notice on the Find a Tender service: <u>https://www.find-tender.service.gov.uk/Notice/010313-2025</u>

Contract

Deed of Variation in relation to Repairs and Maintenance contract

Cross Keys Homes Limited

F03: Contract award notice Notice identifier: 2025/S 000-010313 Procurement identifier (OCID): ocds-h6vhtk-04ef7b Published 20 March 2025, 10:05am

Section I: Contracting authority

I.1) Name and addresses

Cross Keys Homes Limited

Shrewsbury Avenue

Peterborough

PE2 7BZ

Contact

Stuart Fort

Email

stuart.fort@crosskeyshomes.co.uk

Telephone

+44 1733385000

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

https://www.crosskeyshomes.co.uk/

I.4) Type of the contracting authority

Body governed by public law

I.5) Main activity

Housing and community amenities

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Deed of Variation in relation to Repairs and Maintenance contract

II.1.2) Main CPV code

• 45453000 - Overhaul and refurbishment work

II.1.3) Type of contract

Works

II.1.4) Short description

Cross Keys Homes Limited ("CKH") intends to enter into a deed of variation with Mears, the effect of which will extend the duration of an existing R&M contract (as previously extended in line with Notice 2024/S 000-001359) between CKH and Mears (the "Underlying Contract") by a further period of one (1) year, and which will increase the value of the Underlying Contract by approximately £20,000,000 to £25,000,000 (twenty to twenty five million pounds). CKH has commenced a procurement procedure for a replacement contract in compliance with the Public Contracts Regulations 2015 which is currently underway, and the proposed extension seeks to facilitate the time required to conclude that procurement exercise.

II.1.6) Information about lots

This contract is divided into lots: No

II.1.7) Total value of the procurement (excluding VAT)

Value excluding VAT: £25,000,000

II.2) Description

II.2.2) Additional CPV code(s)

- 50700000 Repair and maintenance services of building installations
- 45300000 Building installation work
- 45211000 Construction work for multi-dwelling buildings and individual houses

- 45451000 Decoration work
- 75200000 Provision of services to the community
- 77314000 Grounds maintenance services
- 50800000 Miscellaneous repair and maintenance services

II.2.3) Place of performance

NUTS codes

• UK - United Kingdom

Main site or place of performance

UNITED KINGDOM

II.2.4) Description of the procurement

Cross Keys Homes Limited ("CKH") intends to enter into a deed of variation with Mears, the effect of which will extend the duration of an existing R&M contract between CKH and Mears (the "Underlying Contract") by one (1) year, and which will increase the value of the Underlying Contract by approximately £20,000,000 to £25,000,000 (twenty to twenty five million pounds).

The Underlying Contract is due to expire in March 2025.

II.2.5) Award criteria

Price

II.2.11) Information about options

Options: No

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.1) Description

IV.1.1) Type of procedure

Award of a contract without prior publication of a call for competition in the cases listed below

• The procurement falls outside the scope of application of the regulations

Explanation:

This VTN gives notice that CKH is entering into a deed of variation (the "Contract") to award an extended contract to Mears. The estimated increase in the value of the Underlying Contract is estimated to be £20,000,000 to £25,000,000 (twenty to twenty five million pounds). A procurement procedure is not necessary on the basis that the award of the Contract is permitted pursuant to regulation 72(1)(e) of the Public Contracts Regulations 2015. The Contract will award additional works to Mears, and will have the effect of modifying the Underlying Contract in accordance with Regulation 72 of the Public Contracts Regulations 2015. Whereas the Underlying Contract had an original value of £300,000,000 to 375,000,000 (three hundred to three hundred and seventy five million pounds) across a full possible fifteen (15) year term, the Underlying Contract will be varied in order to extend the duration of the Underlying Contract by a period of one (1) year, and the estimated value of the Underlying Contract is increased by £20,000,000 to £25,000,000 (twenty to twenty five million pounds). This modification is being made in accordance with regulation 72(1)(e) and 72(8) of the Public Contracts Regulations 2015. Namely, the proposed modification is not substantial within the meaning of regulation 72(1)(8) on the basis that: 1.the modification does not render the Underlying Contract materially different in character - the proposed modification remains limited to the same type, scope and nature of works, and will be delivered in the same geographic region and on identical commercial terms. The modification is limited to an extension of the Contract's duration, and for a limited time period to facilitate the re-procurement of the opportunity as a whole. 2.the modification does not introduce conditions which would have (a) allowed for the admission of other candidates, (b) allowed for the acceptance of another tender, or (c) attracted additional participants in the procurement procedure - the relatively short extension is not a significant change and is unlikely to have changed the outcome of the procurement. 3.the modification does not change the economic balance in favour of the contractor in a manner which was not provided for in the contract - the extension is limited to identical commercial terms currently in use under the Underlying Contract, CKH is satisfied that this does not amount to an over-compensation. 4.the modification does not extend the scope of the contract considerably: the extension is limited in duration to facilitate the re-procurement process, and the specification and commercial terms remain unamended. For the reasons set out, the proposed modification does not constitute a

substantial modification and is permitted by regulation 72(1)(e) and 72(8) of the Public Contracts Regulations 2015.

IV.1.8) Information about the Government Procurement Agreement (GPA)

The procurement is covered by the Government Procurement Agreement: Yes

Section V. Award of contract

Title

Deed of variation in relation to repairs and maintenance contract

A contract/lot is awarded: Yes

V.2) Award of contract

V.2.1) Date of conclusion of the contract

17 March 2025

V.2.2) Information about tenders

Number of tenders received: 1

The contract has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor

Mears Limited

1390 Montpellier Court, Gloucester Business Park, Brockworth

Gloucester

GL3 4AH

Country

United Kingdom

NUTS code

• UK - United Kingdom

National registration number

02519234

The contractor is an SME

No

V.2.4) Information on value of contract/lot (excluding VAT)

Initial estimated total value of the contract/lot: £25,000,000

Total value of the contract/lot: £25,000,000

Section VI. Complementary information

VI.3) Additional information

This notice shows CKH has entered into a deed of variation (the "Contract") to award an extended contract to Mears. The estimated increase in the value of the Underlying Contract is estimated to be £20,000,000 to £25,000,000 (twenty to twenty five million pounds). A procurement procedure was not necessary on the basis that the award of the Contract is permitted pursuant to regulation 72(1)(e) of the Public Contracts Regulations 2015 (as detailed in the Voluntary Transparency Noted [2/14/25 2:05 PM with reference: 2025/S 000-005158]. The Underlying Contract is varied in order to extend the duration of the Underlying Contract by a period of one (1) year. This modification is being made in accordance with regulation 72(1)(e) and 72(8) of the Public Contracts Regulations 2015.

To view this notice, please click here:

https://www.delta-esourcing.com/delta/viewNotice.html?noticeId=934591675 GO Reference: GO-2025320-PRO-29837884

VI.4) Procedures for review

VI.4.1) Review body

High Court of England and Wales

London

Country

United Kingdom

VI.4.2) Body responsible for mediation procedures

High Court of England and Wales

London

Country

United Kingdom

VI.4.3) Review procedure

Precise information on deadline(s) for review procedures

The Contracting Authority will conduct itself in accordance with the Public Contracts Regulations 2015.

VI.4.4) Service from which information about the review procedure may be obtained

Cabinet Office

London

Country

United Kingdom