

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/022983-2024>

Contract

SE1080 Local Delivery Pilots (LDP) Impact Evaluation, Qualitative Comparative Analysis

Sport England

F20: Modification notice

Notice identifier: 2024/S 000-022983

Procurement identifier (OCID): ocids-h6vhtk-03809d

Published 24 July 2024, 11:00am

Section I: Contracting authority/entity

I.1) Name and addresses

Sport England

SportPark, 3 Oakwood Drive

Loughborough

LE11 3HF

Email

procurement@sportengland.org

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

www.sportengland.bravosolution.co.uk

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

SE1080 Local Delivery Pilots (LDP) Impact Evaluation, Qualitative Comparative Analysis

II.1.2) Main CPV code

- 73110000 - Research services

II.1.3) Type of contract

Services

II.2) Description

II.2.1) Title

SE1080 Local Delivery Pilots (LDP) Impact Evaluation, Qualitative Comparative Analysis

II.2.3) Place of performance

NUTS codes

- UK - United Kingdom

II.2.4) Description of the procurement at the time of conclusion of the contract:

The supply of a longitudinal Qualitative Comparative Analysis of the impact of Local Delivery Pilots (the Services). The Supplier, referred to as QCA Impact Evaluator, is responsible for leading the scope of the work with Sport England and Local Delivery Pilot sites who have agreed to act as case-study sites for the QCA.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Start date

16 May 2023

End date

31 March 2025

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: [2023/S 000-018013](#)

Section V. Award of contract/concession

Contract No

SE1080

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

16 May 2023

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Sheffield Hallam University

Sheffield

S1 1WB

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

No

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £622,289.31

Section VI. Complementary information

VI.3) Additional information

Sport England apologises for the delay to the publication of this notice. These services are now being re-tendered - see ref SE1161 on Contracts Finder/FTS.

VI.4) Procedures for review

VI.4.1) Review body

Sport England - Complaints Procedure

SportPark, 3 Oakwood Drive

Loughborough

LE11 3QF

Email

procurement@sportengland.org

Country

United Kingdom

VI.4.2) Body responsible for mediation procedures

Public Procurement Review Service

London

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

- 73110000 - Research services

VII.1.3) Place of performance

NUTS code

- UK - United Kingdom

VII.1.4) Description of the procurement:

Sport England is to expand the scale of work to involve another 50-55 places

between January 2024 and 31st March 2025

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Start date

16 May 2023

End date

31 March 2025

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£310,000

VII.1.7) Name and address of the contractor/concessionaire

Sheffield Hallam University

Sheffield

S1 1WB

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

Sport England is to expand the scale of work to involve another 50-55 places

between January 2024 and 31st March 2025

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire.

Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

This is due to the need for additional evaluation and learning services to be provided to 50-55 place-expansion places from 1st December 2023 – 31st March 2025. The place-expansion funded places are doing smaller forms of place-based systemic working and require external evaluation support

Greater cost, and reputational damage, would be incurred due to the time taken for a new Supplier to get up to progress to be able to deliver these services to this volume of places needed, within the timeframes required. The value here is there we will be able to utilise a Supplier who is already leading this work, and will be able to work with more places sooner than an alternative supplier. This means will we accrue data quicker, and be in a better position to report on the progress of this investment.

This will also help to ensure consistency, continuity, and high-quality evaluation and learning within places, and across the investments we make as an organisation.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptations and average inflation)

Value excluding VAT: £622,289.31

Total contract value after the modifications

Value excluding VAT: £935,000

