

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/031682-2024>

Not applicable

## **T22/0038 - COACH LANE: Coach Lane East - Heat pumps PCSA/D&B**

Northumbria University

F14: Notice for changes or additional information

Notice identifier: 2024/S 000-031682

Procurement identifier (OCID): ocids-h6vhtk-036a30

Published 3 October 2024, 12:05pm

### **Section I: Contracting authority/entity**

#### **I.1) Name and addresses**

Northumbria University

Pandon Building, Camden Street, Newcastle upon Tyne

UK-Newcastle upon Tyne: Demolition, site preparati

NE1 8ST

#### **Contact**

Terri Hudson

#### **Email**

[terri.hudson@northumbria.ac.uk](mailto:terri.hudson@northumbria.ac.uk)

#### **Telephone**

+44 7548775792

#### **Country**

United Kingdom

**Region code**

UKC21 - Northumberland

**Internet address(es)**

Main address

[www.northumbria.ac.uk](http://www.northumbria.ac.uk)

---

**Section II: Object**

**II.1) Scope of the procurement**

**II.1.1) Title**

T22/0038 - COACH LANE: Coach Lane East - Heat pumps PCSA/D&B

Reference number

T22/0038

**II.1.2) Main CPV code**

- 45214400 - Construction work for university buildings

**II.1.3) Type of contract**

Works

**II.1.4) Short description**

Coach Lane East - Heat pumps PCSA/D&B for the Coach Lane East Decarbonisation project.

---

**Section VI. Complementary information**

**VI.6) Original notice reference**

Notice number: [2022/S 000-026428](#)

---

## Section VII. Changes

### VII.1) Information to be changed or added

#### VII.1.2) Text to be corrected in the original notice

Section number

II.1.7

Place of text to be modified

Total value of the procurement (excluding VAT)

Instead of

Text

£3,508,935.65

Read

Text

£3,538,935.65

### VII.2) Other additional information

The extension in value and time is due to variation to works and repairs which are detailed below:

- Roof repairs needed while the scaffolding was up - Equans must arrange the work as only their contractors are insured for their scaffold.
- One extra week of scaffold hire to avoid removal during exam period.
- Filtration system as an addition to the original scope to help with the hygiene of the water within the system moving forward.
- Sport centre manager requires covers/panels attaching to

To view this notice, please click here:

<https://www.delta-esourcing.com/delta/viewNotice.html?noticeId=893266625>

GO Reference: GO-2024103-PRO-27905850