

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/031683-2024>

Not applicable

## **T22/0043 - COACH LANE: Coach Lane East - Heat pumps service manager**

Northumbria University

F14: Notice for changes or additional information

Notice identifier: 2024/S 000-031683

Procurement identifier (OCID): ocds-h6vhtk-035237

Published 3 October 2024, 12:05pm

### **Section I: Contracting authority/entity**

#### **I.1) Name and addresses**

Northumbria University

Pandon Building, Camden Street, Newcastle upon Tyne

UK-Newcastle upon Tyne: Demolition, site preparati

NE1 8ST

#### **Contact**

Terri Hudson

#### **Email**

[terri.hudson@northumbria.ac.uk](mailto:terri.hudson@northumbria.ac.uk)

#### **Telephone**

+44 7548775792

**Country**

United Kingdom

**Region code**

UKC21 - Northumberland

**Internet address(es)**

Main address

[www.northumbria.ac.uk](http://www.northumbria.ac.uk)

---

**Section II: Object****II.1) Scope of the procurement****II.1.1) Title**

T22/0043 - COACH LANE: Coach Lane East - Heat pumps service manager

Reference number

T22/0043

**II.1.2) Main CPV code**

- 71541000 - Construction project management services

**II.1.3) Type of contract**

Services

**II.1.4) Short description**

COACH LANE: Coach Lane East - Heat pumps service manager. Atkins have been appointed via the NEPO framework to provide the project management and over sight for the heat pumps being installed by Equans.

---

## **Section VI. Complementary information**

### **VI.6) Original notice reference**

Notice number: [2022/S 000-019343](#)

---

## **Section VII. Changes**

### **VII.1) Information to be changed or added**

#### **VII.1.2) Text to be corrected in the original notice**

Section number

VI.3

Place of text to be modified

Period of Work End date

Instead of

Text

31/12/2024

Read

Text

31/03/2025

### **VII.2) Other additional information**

This procurement was a Direct Award from the NEPO212 Support Services for Development of the Built Environment Framework Lot 1 The original contract was estimated for 1 year but due to delays with Equans we have to extend the time of their appointment. The delay with Equans is due to additional works being required.

To view this notice, please click here:

<https://www.delta-esourcing.com/delta/viewNotice.html?noticeId=893272009>

GO Reference: GO-2024103-PRO-27905926