

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/032147-2024>

Award

Deed of Variation in relation to repairs and maintenance services of building installations

Sovereign Network Homes

F15: Voluntary ex ante transparency notice

Notice identifier: 2024/S 000-032147

Procurement identifier (OCID): ocids-h6vhtk-04a693

Published 7 October 2024, 7:05pm

Section I: Contracting authority/entity

I.1) Name and addresses

Sovereign Network Homes

The Hive, 22 Wembley Park Boulevard

Wembley

HA9 0HP

Contact

Linda Lally

Email

procurement@networkhomes.org.uk

Telephone

+44 2045125273

Country

United Kingdom

Region code

UKI - London

Internet address(es)

Main address

<https://www.sng.org.uk>

I.4) Type of the contracting authority

Body governed by public law

I.5) Main activity

Housing and community amenities

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Deed of Variation in relation to repairs and maintenance services of building installations

II.1.2) Main CPV code

- 45300000 - Building installation work

II.1.3) Type of contract

Works

II.1.4) Short description

Sovereign Network Homes (SNH) intends to enter into a deed of variation with MCP Property Services Limited, the effect of which will extend the duration of an existing R&M contract between SNH and MCP (the "Underlying Contract") by two (2) months, and which will increase the value of the Underlying Contract by approximately £3,000,000 (three million pounds).

II.1.6) Information about lots

This contract is divided into lots: No

II.1.7) Total value of the procurement (excluding VAT)

Value excluding VAT: £3,000,000

II.2) Description

II.2.2) Additional CPV code(s)

- 45453100 - Refurbishment work
- 50700000 - Repair and maintenance services of building installations
- 45453000 - Overhaul and refurbishment work

II.2.3) Place of performance

NUTS codes

- UKI - London

Main site or place of performance

LONDON

II.2.4) Description of the procurement

SNH intends to enter into a deed of variation with MCP Property Services Limited, which will extend the duration of an existing repairs and maintenance contract between SNH and MCP (the "Underlying Contract") by two (2) months, and which will increase the value of the Underlying Contract by approximately £3,000,000 (three million, pounds). The contract will now expire on 31 March 2025. The contract is for responsive repairs and void refurbishment works across the legacy SNH stock. The properties covered by this contract include General needs, Shared ownership and Sheltered Housing sites. The contract was originally entered into between MCP and Network Homes Limited. However following an agreement to merge in October 23 between Network Homes Limited and Sovereign Housing Association Limited, Network Homes changed its name to Sovereign Network Homes on the 1st October 2023. This notice and the Deed of Variation will be in the name of Sovereign Network Homes.

II.2.5) Award criteria

Price

II.2.11) Information about options

Options: No

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.1) Description

IV.1.1) Type of procedure

Award of a contract without prior publication of a call for competition in the cases listed below

- The procurement falls outside the scope of application of the regulations

Explanation:

Award of a contract without prior publication of a call for competition in the Official Journal of the European Union in the cases listed below •The procurement falls outside the scope of application of the directive Explanation: This VTN gives notice that SNH is entering into a deed of variation (the "Contract") to extend the duration of an existing R&M contract between SNH and MCP The estimated increase in the value of the Underlying Contract is estimated to be £3,000,000 (three million pounds). A procurement procedure is not necessary on the basis that the award of the Contract is permitted pursuant to regulation 72(1)(e) of the Public Contracts Regulations 2015. The Contract will have the effect of modifying the Underlying Contract in accordance with Regulation 72 of the Public Contracts Regulations 2015. The Underlying Contract was previously extended by a period of 6 months in January 2023, and by a further period of 12 months in January 2024. The Underlying Contract will be varied in order to extend the duration of the Underlying Contract by a further period of two (2) months in order to facilitate the conclusion of the reprocurement of a repairs and maintenance contractor for the legacy SNH stock . The estimated value of the Underlying Contract is increased by £3,000,000 (three million pounds). This modification is being made in accordance with regulation 72(1)(e) and 72(8) of the Public Contracts Regulations 2015. Namely, the proposed modification is not substantial within the meaning of regulation 72(1)(8) on the basis that:

- 1.the modification does not alter the contract materially different in character - the proposed modification remains limited to the same type, scope and nature of works, and will be delivered in the same geographic region. There is just a short extension to the duration of the Underlying Contract in order to facilitate the reprocurement exercise.
- 2.the modification does not introduce conditions which would have (a) allowed for the admission of other candidates, (b) allowed for the acceptance of another tender, or (c) attracted additional participants in the procurement procedure - the change in value as a result of a short extension of the opportunity is not a significant change and is unlikely to have changed the outcome of the procurement.
- 3.The modification does not change the economic balance in favour of the contractor in a manner which was not provided for in the contract - SNH has satisfied itself that the estimated compensation for the additional works is reflective of market costs and does not amount to an over-compensation of the works to be provided.
- 4.As per our comments at 1. above, the modification does not extend the scope of the contract considerably. For the reasons set out above, the proposed modification does not constitute a substantial modification and is permitted by regulation 72(1)(e) and 72(8) of the Public Contracts Regulations 2015. Additionally, we note that the proposed modification is in part to facilitate the reprocurement of a contractor which is already underway.

IV.1.8) Information about the Government Procurement Agreement (GPA)

The procurement is covered by the Government Procurement Agreement: Yes

Section V. Award of contract/concession

A contract/lot is awarded: Yes

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract

3 October 2024

V.2.2) Information about tenders

The contract has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

MCP Property Services Ltd

Treviot House, 186-192 High Road, Ilford

Essex

IG1 1LR

Country

United Kingdom

NUTS code

- UKH3 - Essex

National registration number

03744489

The contractor/concessionaire is an SME

No

V.2.4) Information on value of contract/lot/concession (excluding VAT)

Initial estimated total value of the contract/lot/concession: £3,000,000

Total value of the contract/lot/concession: £3,000,000

Section VI. Complementary information

VI.3) Additional information

To view this notice, please click here:

<https://www.delta-esourcing.com/delta/viewNotice.html?noticeId=894122810>

GO Reference: GO-2024107-PRO-27972282

VI.4) Procedures for review

VI.4.1) Review body

High Court of England and Wales

London

Country

United Kingdom

VI.4.2) Body responsible for mediation procedures

High Court of England and Wales

London

Country

United Kingdom

VI.4.3) Review procedure

Precise information on deadline(s) for review procedures

The Contracting Authority will conduct itself in accordance with the Public Contracts Regulations 2015.

VI.4.4) Service from which information about the review procedure may be obtained

Cabinet Office

London

Country

United Kingdom