This is a published notice on the Find a Tender service: https://www.find-tender.service.gov.uk/Notice/036856-2023

Not applicable

Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, Acton CofE Primary Academy (North West Academies Trust) and ECS Consultants Ltd contract extension (con_20069)

Acton CofE Primary Academy part of North West Academies Trust

F14: Notice for changes or additional information

Notice identifier: 2023/S 000-036856

Procurement identifier (OCID): ocds-h6vhtk-03b0e6

Published 14 December 2023, 4:20pm

Section I: Contracting authority/entity

I.1) Name and addresses

Acton CofE Primary Academy part of North West Academies Trust

Sanctuary Buildings, 20, Great Smith Street

Nantwich

SW1P 3BT

Email

decarb.schoolscommercial@education.gov.uk

Country

United Kingdom

Region code

UKD - North West (England)

Internet address(es)

Main address

https://www.gov.uk/government/publications/sustainability-and-climate-change-strategy

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, Acton CofE Primary Academy (North West Academies Trust) and ECS Consultants Ltd contract extension (con_20069)

II.1.2) Main CPV code

• 71300000 - Engineering services

II.1.3) Type of contract

Services

II.1.4) Short description

The Pilot project that this contract sits within is focused on low carbon heating replacement systems for eight pilot schools. Lead by the DfE, the scope of this pilot is to replace existing heating systems (Gas, Coal and Oil) to either Ground or Air Source Heat Pumps and improve school building fabric where necessary to improve thermal efficiency. This pilot presents a valuable opportunity to learn more about alternative greener heating solutions and use the learnings to consider how this can be scaled up to accelerate decarbonisation in the future. North West Academies Trust is the contracting authority for these works. This notice is to inform that the contract has been extended in line with PCR guidelines to include:

- Extending the length of the contract to align with updated installation dates
- Refreshed KPI's
- Feasibilities studies for Solar PV panels

Section VI. Complementary information

VI.6) Original notice reference

Notice number: <u>2023/S 000-006889</u>

Section VII. Changes

VII.1.2) Text to be corrected in the original notice

Section number

11.1.7

Read

Text

New value including extension £155,676.24