

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/037084-2023>

Not applicable

## **Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, Acton CofE Primary Academy (North West Academies Trust) and ECS Consultants Ltd contract extension (con\_20069)**

Department for Education

F14: Notice for changes or additional information

Notice identifier: 2023/S 000-037084

Procurement identifier (OCID): ocds-h6vhtk-03b0e6

Published 18 December 2023, 11:32am

### **Section I: Contracting authority/entity**

#### **I.1) Name and addresses**

Department for Education

Sanctuary Buildings, 20, Great Smith Street

London

SW1P 3BT

#### **Email**

[Hannah.BLACKWELL@education.gov.uk](mailto:Hannah.BLACKWELL@education.gov.uk)

#### **Country**

United Kingdom

#### **Region code**

UKD - North West (England)

**Internet address(es)**

Main address

<https://www.gov.uk/government/publications/sustainability-and-climate-change-strategy>

---

## **Section II: Object**

### **II.1) Scope of the procurement**

#### **II.1.1) Title**

Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, Acton CofE Primary Academy (North West Academies Trust) and ECS Consultants Ltd contract extension (con\_20069)

#### **II.1.2) Main CPV code**

- 71300000 - Engineering services

#### **II.1.3) Type of contract**

Services

#### **II.1.4) Short description**

The Pilot project that this contract sits within is focused on low carbon heating replacement systems for eight pilot schools. Lead by the DfE, the scope of this pilot is to replace existing heating systems (Gas, Coal and Oil) to either Ground or Air Source Heat Pumps and improve school building fabric where necessary to improve thermal efficiency. This pilot presents a valuable opportunity to learn more about alternative greener heating solutions and use the learnings to consider how this can be scaled up to accelerate decarbonisation in the future. North West Academies Trust is the contracting authority for these works. This notice is to inform that the contract has been extended in line with PCR guidelines to include:

- Extending the length of the contract to align with updated installation dates
- Refreshed KPI's
- Feasibilities studies for Solar PV panels

---

## Section VI. Complementary information

### VI.6) Original notice reference

Notice number: [2023/S 000-006889](#)

---

## Section VII. Changes

### VII.1.2) Text to be corrected in the original notice

Section number

11.1.7

Read

Text

New value including extension £155,676.24