

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/037690-2023>

Not applicable

Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, Acton (part of North West Academies Trust) and ECS Consultants Ltd contract extension [Stage 2] (con_20069)

North West Academies (Acton)

F14: Notice for changes or additional information

Notice identifier: 2023/S 000-037690

Procurement identifier (OCID): ocds-h6vhtk-03b0e6

Published 21 December 2023, 1:59pm

Section I: Contracting authority/entity

I.1) Name and addresses

North West Academies (Acton)

Sanctuary Buildings, 20, Great Smith Street

Chester

SW1P 3BT

Email

decarb.schoolscommercial@education.gov.uk

Country

United Kingdom

Region code

UKD - North West (England)

Internet address(es)

Main address

<https://www.gov.uk/government/publications/sustainability-and-climate-change-strategy>

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Decarbonisation: LCHP RIBA Stages 4-7 Consultancy, Acton (part of North West Academies Trust) and ECS Consultants Ltd contract extension [Stage 2] (con_20069)

II.1.2) Main CPV code

- 71300000 - Engineering services

II.1.3) Type of contract

Services

II.1.4) Short description

The Pilot project that this contract sits within is focused on low carbon heating replacement systems for eight pilot schools. Lead by the DfE, the scope of this pilot is to replace existing heating systems (Gas, Coal and Oil) to either Ground or Air Source Heat Pumps and improve school building fabric where necessary to improve thermal efficiency. This pilot presents a valuable opportunity to learn more about alternative greener heating solutions and use the learnings to consider how this can be scaled up to accelerate decarbonisation in the future. Acton (part of North West Academies Trust) is the contracting authority for these works. This notice is to inform that the contract has been extended in line with PCR guidelines to include:

- Extending the length of the contract to align with updated installation dates
- Refreshed KPI's
- Feasibilities studies for Solar PV panels

Section VI. Complementary information

VI.6) Original notice reference

Notice number: [2023/S 000-006889](#)

Section VII. Changes

VII.1.2) Text to be corrected in the original notice

Section number

11.1.7

Read

Text

New value including extension is £158,476.24