This is a published notice on the Find a Tender service: https://www.find-tender.service.gov.uk/Notice/063146-2025

Contract

iCT-24-033 - Education Authority Pre-School Standardisation Online Portal Development

the Education Authority

F20: Modification notice

Notice identifier: 2025/S 000-063146

Procurement identifier (OCID): ocds-h6vhtk-043b03

Published 8 October 2025, 10:13am

Section I: Contracting authority/entity

I.1) Name and addresses

the Education Authority

40 Academy Street

Belfast

BT1 2NQ

Contact

ict.procureeani.org.uk

Email

ict.procure@eani.org.uk

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

https://etendersni.gov.uk/epps

Buyer's address

https://etendersni.gov.uk/epps

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

iCT-24-033 - Education Authority Pre-School Standardisation Online Portal Development

II.1.2) Main CPV code

• 72000000 - IT services: consulting, software development, Internet and support

II.1.3) Type of contract

Services

II.2) Description

II.2.3) Place of performance

NUTS codes

• UKN - Northern Ireland

II.2.4) Description of the procurement at the time of conclusion of the contract:

The contract is in place to provide an Outsystem Development and Managed Service. This has

been awarded via a direct award call-off from G-Cloud 14 framework.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

36

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: <u>2024/S 000-005327</u>

Section V. Award of contract/concession

Contract No

ICT-24-033

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

3 February 2025

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Version 1 Solutions Limited

Grosvenor House, Prospect Hill, Redditch, Worcestershire, B97 4DL

Redditch

Email

info@version1.com

Country

United Kingdom

NUTS code

• UK - United Kingdom

Internet address

https://www.version1.com/

The contractor/concessionaire is an SME

No

 $\label{lem:v.2.4} V.2.4)\ Information\ on\ value\ of\ the\ contract/lot/concession\ (at\ the\ time\ of\ conclusion\ of\ the\ contract; excluding\ VAT)$

Total value of the procurement: £800,000

Section VI. Complementary information

VI.3) Additional information

The call off contract was awarded via G-Cloud 14 on 03/02/2025. EA have modified the call off by increasing the contract value from. £800,000 to £1,200,000. This modification for additional value meets the conditions of Reg 72(1)(b):. This is for additional services. that have become necessary and were unforeseen when initially procuring the contract.. Besides the time needed to manage a new. procurement, a new supplier would require time to onboard, understand the complex landscape, and build relationships—delaying. progress and potentially leading to missteps or rework. Valuable contextual knowledge and insights gained through prior engagement. would be lost, disrupting the flow of work and undermining the efficiencies already achieved. In a programme of this scale and complexity, such disruption could significantly impact timelines, stakeholder confidence, and the overall success of the project. A new procurement. for these services would cause delay, incur further costs and resource implications to manage such a procurement, and there would be a. delay to the overall project which will be of significant inconvenience to EA.. The value of the proposed modification (i.e. £400k) does not. exceed 50% of the original contract value which is £800k..

VI.4) Procedures for review

VI.4.1) Review body

The UK does not have any special review body with responsibility for appeal/mediation procedures in public procurement competitions.

Belfast

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

• 72000000 - IT services: consulting, software development, Internet and support

VII.1.3) Place of performance

NUTS code

• UK - United Kingdom

VII.1.4) Description of the procurement:

An Outsystem Development and Managed Service to extend EA Connect Portal to provide additional functionality for the Pre School Education Programme

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Start date

10 February 2025

End date

9 February 2028

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£1,200,000

VII.1.7) Name and address of the contractor/concessionaire

Version 1 Solutions Limited

Grosvenor House, Prospect Hill, Redditch, Worcestershire, B97 4DL

Redditch

Email

info@version1.com

Country

United Kingdom

NUTS code

• UK - United Kingdom

Internet address

https://www.version1.com/

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

To increase the contract by £400,000.bringing new contract value to £1,200,000.00 for additional services

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire.

Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

the modification is for additional services that have become necessary and were unforeseen when initially procuring the contract.. Besides the time needed to manage a new

procurement, a new supplier would require time to onboard, understand the complex landscape, and build relationships—delaying

progress and potentially leading to missteps or rework. Valuable contextual knowledge and insights gained through prior engagement

would be lost, disrupting the flow of work and undermining the efficiencies already achieved. In a programme of this scale and complexity,

Page 9 to 9

such disruption could significantly impact timelines, stakeholder confidence, and the overall success of the project. A new procurement

for these services would cause delay, incur further costs and resource implications to manage such a procurement, and there would be a

delay to the overall project which will be of significant inconvenience to EA..

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptions and average inflation)

Value excluding VAT: £800,000

Total contract value after the modifications

Value excluding VAT: £1,200,000