

DRAFT

FINAL LAYOUT OF CONSTRUCTION MANAGEMENT PLAN TO BE DISCUSSED AND AGREED WITH CLIENT

LEGEND

- LARGEST VEHICLE TRACKING AREA
- SITE ACCESS
- PARKING OF SITE OPERATIVES
- VISITORS PARKING
- HERAS FENCING
- SKIP
- SITE OFFICE
- PORTABLE WC
- EQUIPMENT & MATERIALS
- LOADING / UNLOADING BAY
- PROPOSED BUILDING FOOTPRINT


NOTE:

- Contractor to finalise location of turning area to allow for largest vehicle reversing;
- Route and areas for vehicular access and parking to be protected with Vehicle Access Mats;
- Contractor to carefully plan daily access to site with neighbours via client
- Heras fence to prevent damage to tennis pavilion and path to existing pavilion. Contractor to allow for making good of any damage to the above.

Construction Management Plan

1 : 200

TENDER ISSUE



CLIENT
Wickham & Knowle
Parish Council

TITLE
New Pavilion, Wickham Recreation Ground,
Fareham Rd, Wickham, PO17 5BY
Construction Management Plan

Spaces, 4500 Parkway
Solent Business Park
Whitley, Fareham
Hampshire PO15 7AZ
T: 0132932405
e: office@spaces.co.uk
w: axisarchitecture.co.uk



Scale : A1As indicated
Date : 28/02/2025
Drawn by : MC
Checked by : PA

Drawing No: 24-050 -340

Revision:

Revision Date Initial