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This is a published notice on the Find a Tender service: https://www.find-
tender.service.gov.uk/Notice/001174-2026

Tender

Site Waste Clearance Bolton House Road

Wigan Council

UK4: Tender notice - Procurement Act 2023 - view information about notice types
Notice identifier: 2026/S 000-001174

Procurement identifier (OCID): ocds-h6vhtk-05ec24 (view related notices)
Published 7 January 2026, 3:41pm

Scope

Reference

PA091 / DN801122

Description

Wigan Council is seeking a suitably qualified contractor to clear waste illegally deposited
on Diggle Flash Nature Reserve adjacent to Bolton House Road, Bickershaw, Wigan,
WN2 4AB. The procurement is being undertaken using reduced timescales due to a state
of urgency in accordance with Regulation 54 of the Procurement Act 2023. This is in order
reduce the environmental impact and fire risk and therefore complies with the Cabinet
Office Guidance: Time Limits (note 13).

Wigan Council has committed to remove waste that has been deposited on Diggle Flash
(a nature reserve) to the rear (or east of the Bolton House Road Site) and some waste will
remain on the adjacent Bolton House Road site.

The quantity of waste Wigan Council expects to be removed is estimated to be 3,243
tonnes. The contractor will be responsible for all aspects of management, access,
construction, security, health and safety, environmental protection, haulage/treatment and


https://www.find-tender.service.gov.uk/Notice/001174-2026
https://www.find-tender.service.gov.uk/Notice/001174-2026
https://www.find-tender.service.gov.uk/Home/NoticeTypes
https://www.find-tender.service.gov.uk/procurement/ocds-h6vhtk-05ec24
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restoration.

The Bolton House Road site is subject to a closure order (granted 18th July 2025).
Access to the site is strictly controlled. Contractors appointed by Wigan Council are
permitted to work on the Bolton House Road site with the landowner's permission. The
contractor is expected to access the site via the Smith's Lane nature reserve-Diggle Flash
footpath, which will involve establishing an access route. The access route is a narrow
track approximately 750 metres long that will require overgrowth/trees and canopy
removal along it's length to allow HGV access, and a small area of trees will also need to
be removed to allow access from the track to the area where the waste is deposited. The
waste will need to be loaded onto haulage vehicles for transfer to permitted disposal.
Following disposal the remaining waste will need to be reprofiled and the area left safe,
which may also require land remediation.

The project will therefore involve the following steps:

1) Phase 1 - Site Preparation and Access

a. Health and Safety

b. Environmental Protection

c. Site Security and Welfare

2) Phase 2 - Arboriculture works and ground protection#

a. Vegetation removal

b. Temporary road surface

3) Phase 3 - Excavation, loading and waste treatment

a. Excavation and loading

b. Haulage and waste disposal

4) Phase 4 - Safe Site Reprofiling and Public Safety

Total value (estimated)

¢ £750,000 excluding VAT
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¢ £900,000 including VAT

Above the relevant threshold

Contract dates (estimated)
* 19 February 2026 to 1 April 2026

* 1 month, 11 days

Main procurement category

Services

CPV classifications
e 90500000 - Refuse and waste related services

e 90700000 - Environmental services

Contract locations

¢ UK - United Kingdom

Participation

Legal and financial capacity conditions of participation

The bidder, and their Associated Persons identified for this contract, must provide
responses to a series of Mandatory and Discretionary Exclusion questions as part of their
core supplier information on Find a Tender (Central Digital Platform). Responses will be
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assessed in line with the supplier suitability assessment detailed in the Invitation to
Tender documentation.

Evidence of financial stability of the bidder assessed in line with the supplier suitability
assessment in the Invitation to Tender documentation.

Where the bidder is relying on another supplier to act as a guarantor, evidence of financial
stability of the guarantor.

Commitment to provide the insurance cover: a. Employer's (Compulsory) Liability
Insurance = £10,000,000, for each and every claim, unlimited in any one year; b. Public
Liability Insurance = £5,000,000, for each and every claim, unlimited in any one year; c.
Plant/vehicle insurance (or Contract Works Insurance) to demonstrate all vehicles, plant
and machinery are insured.

Technical ability conditions of participation

Relevant experience which demonstrates sufficient technical and professional ability and
experience. This must include one large-scale waste removal project involving a minimum
of 3,000 tonnes.

Where the bidder is to sub-contract a proportion of the contract, evidence is required to
demonstrate maintenance of a healthy supply chain with subcontractors and the
procedures used to ensure performance of the contract.

Organisational standards: a) Site Permit, b) Environmental Management System, c¢)
Waste Carriers' licence, d) Haulier Operating Licence e) member of the Safety Schemes
in Procurement (SSIP) or other relevant certification/audit.

Modern Slavery declaration / Artificial Intelligence declaration, assessed in line with the
supplier suitability assessment detailed in the Invitation to Tender documentation.

No unspent environmental convictions and environmental compliance review assessed in
line with the Supplier Suitability Assessment detailed in the Invitation to Tender
Documentation.

Tenderers must have visited the Bolton House Road Site - bidders must refer to the
Invitation to Tender documentation for further details.
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Particular suitability

Small and medium-sized enterprises (SME)

Submission

Enquiry deadline

14 January 2026, 11:59pm

Tender submission deadline

22 January 2026, 5:00pm

Submission address and any special instructions
Tenderers must register on The Chest procurement portal

https://www.the-chest.org.uk/

All questions and submission must be submitted via the portal.

Additional confidential documents will be sent to registered suppliers, and suppliers must
be prepared to sign a non-disclosure agreement.

Tenders may be submitted electronically

Yes

Languages that may be used for submission


https://www.the-chest.org.uk

English

Award decision date (estimated)

9 February 2026
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Award criteria

Name Description Type Weighting
Financial Price 50.00%
Social Value a. Responsible Quality 15.00%

Employer b. Local

Employment c.

Contribution to local

community and/or

Diggle Nature Reserve
Site Preparation and Quality 10.00%
Access
Excavation, haulage Quality 10.00%
and waste treatment
Health and Safety Quality 5.00%
Arboriculture works Quality 5.00%
and ground protection
Safe Site Profiling and Quality 5.00%

Public Safety

Other information

Payment terms

Payments are dependent on completion of each phase and verification of disposed

tonnage.
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Valid invoices will be paid within 30 days.

Description of risks to contract performance

* Working period. The work is currently estimated at 6-weeks. Delays due to unforeseen
circumstances e.g. adverse weather, uncovering unexpected wastes may occur.

* Hazardous material - only hand sampling/visual site investigation has been undertaken
to date. There is a risk other materials may be present underneath the waste.

* Vandalism/theft - the site is subject to a closure order linked to a criminal investigation,
the likelihood of theft/'vandalism of plant machinery should be considered.

* Fire - the site was subject to significant fire in early July 2025. The waste is still active
with potential for the heat to rise particularly in warmer weather which increases the fire
risk.

* Modifications - any modifications that may become necessary e.g. site conditions,
access, working hours, impact on neighbours) will be covered by contract to variation
rules.

* The contractor is asked to provide a haulage and disposal rate, so payments related to
phase 3 will be dependent on the quantity of material moved.

* The contractor is asked to provide 'weekly' costs for some items since there is a risk of
delays or changes in scope due to nature of the works involved, therefore the contractor
should be prepared that the contract may longer than 6 weeks.

* Reputational Risk

* Cybersecurity Threats - A data breach or system compromise could damage public trust
and the authority's reputation.

» Supply Chain Disruption - Failure to deliver equipment on time may lead to negative
publicity and stakeholder dissatisfaction.

* Corporate Risk
» Regulatory or Policy Changes - Non-compliance with new health and safety or

environmental regulations could expose the organisation to legal and reputational
consequences.
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* Dependency on Third Parties - Poor performance by subcontractors could undermine
organisational credibility and governance.

* Operational Risk

» Workforce Availability - Shortages of skilled staff could disrupt service continuity and
operational efficiency.

» Environmental Events - Severe weather or climate-related incidents may impact logistics
and delivery schedules.

» Technology Obsolescence - Outdated equipment could hinder service delivery and
operational effectiveness.

* Financial Risk

» Economic Volatility - Inflation or price fluctuations in materials and energy costs could
increase contract costs and strain budgets.

» Supply Chain Disruption - Delays may lead to additional costs for expedited delivery or
alternative sourcing.

* Health and Safety Risk

» Regulatory or Policy Changes - Changes in safety standards could require urgent
compliance measures.

» Technology Obsolescence - Outdated or non-compliant equipment could pose safety
hazards to users.

» Environmental Events - Severe weather could create unsafe conditions for delivery and
installation teams.

Conflicts assessment prepared/revised

Yes
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Procedure

Procedure type

Open procedure

Reduced tendering period
Yes

State of urgency - minimum 10 days

Contracting authority

Wigan Council

* Public Procurement Organisation Number: PCGG-6481-TZPW
Town Hall

Wigan

WN1 1YN

United Kingdom

Contact name: Peter Davies
Telephone: +447917270387

Email: p.davies@wigan.gov.uk

Website: http://www.wigan.gov.uk/



mailto:p.davies@wigan.gov.uk
http://www.wigan.gov.uk
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Region: UKD36 - Greater Manchester North West

Organisation type: Public authority - sub-central government
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