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This is a published notice on the Find a Tender service: https://www.find-
tender.service.gov.uk/Notice/017363-2025 

Award

Remediation and contamination removal from the Bradley
Mill Site, Bradley Lane, Newton Abbot

Teignbridge District Council

UK6: Contract award notice - Procurement Act 2023 - view information about notice types 

Notice identifier: 2025/S 000-017363
Procurement identifier (OCID): ocds-h6vhtk-050883 (view related notices)
Published 28 April 2025, 3:15pm

Scope 

Reference

RQ/116

Description

The Future High Streets Fund (FHSF) expenditure deadline of March 2025 had been
softened from a spend deadline to a committed by deadline with funds defrayed as soon
as reasonably possible thereafter. Previously the Bradley Lane project was 100% grant
funded, however, MHCLG approved a funding swap to change the non-committed
Bradley Lane funding into the Market Hall project reducing the amount of TDC capital for
that project. This resulted in the unspent non-committed budget for Bradley Lane
(principally the £987,000 earmarked to transfer to Devon County Council) being released
of any deadline constraints.

Ideally, in addition to demolishing the existing buildings, the site should be remediated at
the same time to remove any contamination - the project scope did not originally include
this as it was not possible due to the time constraints imposed on the grant funds. Doing
this would eliminate a significant development barrier and reducing risk thereby increasing
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the land value and the deliverability of any proposed scheme - both in terms of viability
and timescale. By doing it with the contractor onsite the efficiencies are significantly
improved as it reduces the need to double handle vast quantities of rubble and eliminates
time / mobilisation delay and costs.

Given these advantages officers asked the onsite demolition contractor, Haywood
Crushing Demolition (HCD), to provide a scope and cost estimate. The base cost is
£254,990 and we have allowed for an additional contingency of £108,610 (40%) to
mitigate unforeseen elements.

Rationale

HCD is uniquely positioned to undertake the remediation as they are already on-site,
offering significant cost savings compared to engaging a new contractor or remobilisation
costs and potential price increases. The works can be incorporated into the existing
demolition contract.

Remediating the site before sale is strategically beneficial, as developers would otherwise
factor remediation costs into their purchase price. A "clean" site accompanied by
certificates and guarantees will likely increase the land value, shorten delivery window
and ultimately make the opportunity much more attractive to interested parties.

 

Contract 1. Remediation and contamination removal from the
Bradley Mill Site, Bradley Lane, Newton Abbot

Supplier

HAYWOOD CRUSHING DEMOLITION LIMITED

Contract value

£308,000 excluding VAT
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£369,600 including VAT

Below the relevant threshold

Award decision date

9 April 2025

Earliest date the contract will be signed

29 April 2025

Contract dates (estimated)

30 April 2025 to 30 August 2025

4 months, 1 day

Main procurement category

Works

CPV classifications

45111000 - Demolition, site preparation and clearance work

Contract locations

UKK4 - Devon
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Procedure 

Procedure type

Below threshold - without competition

Supplier 

HAYWOOD CRUSHING DEMOLITION LIMITED

Companies House: 08948772

Public Procurement Organisation Number: PYVG-9522-JDWT

Unit 14 Haywood Industrial Estate

Hereford

HR4 8DZ

United Kingdom

Email: alison@hcdltd.com

Website: https://www.hcdltd.com/

Region: UKG11 - Herefordshire, County of

Small or medium-sized enterprise (SME): Yes

Voluntary, community or social enterprise (VCSE): No

Contract 1. Remediation and contamination removal from the Bradley Mill Site, Bradley

mailto:alison@hcdltd.com
https://www.hcdltd.com
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Lane, Newton Abbot

Contracting authority 

Teignbridge District Council

Public Procurement Organisation Number: PXLD-8899-CQGT

Forde House, Brunel Road

Newton Abbot

TQ12 4XX

United Kingdom

Email: rosanna.wilson@teignbridge.gov.uk

Region: UKK43 - Devon CC

Organisation type: Public authority - sub-central government
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