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This is a published notice on the Find a Tender service: https://www.find-
tender.service.gov.uk/Notice/017363-2025 

Award

Remediation and contamination removal from the
Bradley Mill Site, Bradley Lane, Newton Abbot

Teignbridge District Council

UK6: Contract award notice - Procurement Act 2023 - view information about notice types 

Notice identifier: 2025/S 000-017363

Procurement identifier (OCID): ocds-h6vhtk-050883 (view related notices)

Published 28 April 2025, 3:15pm

Scope 

Reference

RQ/116

Description

The Future High Streets Fund (FHSF) expenditure deadline of March 2025 had been
softened from a spend deadline to a committed by deadline with funds defrayed as soon as
reasonably possible thereafter. Previously the Bradley Lane project was 100% grant funded,
however, MHCLG approved a funding swap to change the non-committed Bradley Lane
funding into the Market Hall project reducing the amount of TDC capital for that project. This
resulted in the unspent non-committed budget for Bradley Lane (principally the £987,000
earmarked to transfer to Devon County Council) being released of any deadline constraints.

Ideally, in addition to demolishing the existing buildings, the site should be remediated at the
same time to remove any contamination - the project scope did not originally include this as it

https://www.find-tender.service.gov.uk/Notice/017363-2025
https://www.find-tender.service.gov.uk/Notice/017363-2025
https://www.find-tender.service.gov.uk/Home/NoticeTypes
https://www.find-tender.service.gov.uk/procurement/ocds-h6vhtk-050883
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was not possible due to the time constraints imposed on the grant funds. Doing this would
eliminate a significant development barrier and reducing risk thereby increasing the land
value and the deliverability of any proposed scheme - both in terms of viability and timescale.
By doing it with the contractor onsite the efficiencies are significantly improved as it reduces
the need to double handle vast quantities of rubble and eliminates time / mobilisation delay
and costs.

Given these advantages officers asked the onsite demolition contractor, Haywood Crushing
Demolition (HCD), to provide a scope and cost estimate. The base cost is £254,990 and we
have allowed for an additional contingency of £108,610 (40%) to mitigate unforeseen
elements.

Rationale

HCD is uniquely positioned to undertake the remediation as they are already on-site, offering
significant cost savings compared to engaging a new contractor or remobilisation costs and
potential price increases. The works can be incorporated into the existing demolition
contract.

Remediating the site before sale is strategically beneficial, as developers would otherwise
factor remediation costs into their purchase price. A "clean" site accompanied by
certificates and guarantees will likely increase the land value, shorten delivery window and
ultimately make the opportunity much more attractive to interested parties.

 

Contract 1. Remediation and contamination removal from the
Bradley Mill Site, Bradley Lane, Newton Abbot

Supplier

HAYWOOD CRUSHING DEMOLITION LIMITED
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Contract value

£308,000 excluding VAT

£369,600 including VAT

Below the relevant threshold

Award decision date

9 April 2025

Earliest date the contract will be signed

29 April 2025

Contract dates (estimated)

30 April 2025 to 30 August 2025

4 months, 1 day

Main procurement category

Works

CPV classifications

45111000 - Demolition, site preparation and clearance work
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Contract locations

UKK4 - Devon

Procedure 

Procedure type

Below threshold - without competition

Supplier 

HAYWOOD CRUSHING DEMOLITION LIMITED

Companies House: 08948772

Public Procurement Organisation Number: PYVG-9522-JDWT

Unit 14 Haywood Industrial Estate

Hereford

HR4 8DZ

United Kingdom

Email: alison@hcdltd.com

mailto:alison@hcdltd.com
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Website: https://www.hcdltd.com/

Region: UKG11 - Herefordshire, County of

Small or medium-sized enterprise (SME): Yes

Voluntary, community or social enterprise (VCSE): No

Contract 1. Remediation and contamination removal from the Bradley Mill Site, Bradley Lane,
Newton Abbot

Contracting authority 

Teignbridge District Council

Public Procurement Organisation Number: PXLD-8899-CQGT

Forde House, Brunel Road

Newton Abbot

TQ12 4XX

United Kingdom

Email: rosanna.wilson@teignbridge.gov.uk

Region: UKK43 - Devon CC

Organisation type: Public authority - sub-central government

https://www.hcdltd.com/
mailto:rosanna.wilson@teignbridge.gov.uk
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