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This is a published notice on the Find a Tender service: https://www.find-
tender.service.gov.uk/Notice/024188-2024 

Award

Extension/Amendment of Communication &
Instrumentation Panel Service Provider ("CIPSP")
Contract

Interconnector Services Limited

F15: Voluntary ex ante transparency notice

Notice identifier: 2024/S 000-024188
Procurement identifier (OCID): ocds-h6vhtk-0486e4  
Published 1 August 2024, 3:50pm

Section I: Contracting authority/entity

I.1) Name and addresses

Interconnector Services Limited

85 Ormeau Road

BELFAST

BT71SH

Contact

Hannah Keery

Email

Hannah.Keery@mutual-energy.com

Telephone

+44 2890437508

https://www.find-tender.service.gov.uk/Notice/024188-2024
https://www.find-tender.service.gov.uk/Notice/024188-2024
mailto:Hannah.Keery@mutual-energy.com
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Country

United Kingdom

Region code

UKN06 - Belfast

Companies House

NI058161

Internet address(es)

Main address

https://www.mutual-energy.com/

I.6) Main activity

Production, transport and distribution of gas and heat

https://www.mutual-energy.com/
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Section II: Object

II.1) Scope of the procurement

II.1.1) Title

Extension/Amendment of Communication & Instrumentation Panel Service Provider
("CIPSP") Contract

II.1.2) Main CPV code

76100000 - Professional services for the gas industry

II.1.3) Type of contract

Services

II.1.4) Short description

In 2017, after a competitive tender, Interconnector Services Limited ("ISL") entered into a
contract for a Communication & Instrumentation Panel Service Provider ("CIPSP") with
Cetix Limited ("Cetix") for an initial mobilisation period of 1 year, followed by a term of 6
years and 3 months, with an option to extend by a maximum of two years. ISL exercised
that option and the CIPSP contract is now due to expire on 31st March 2026.

We have a current requirement to upgrade the metering systems on a number of gas sites
which will be a complex and substantial piece of work that the CIPSP provider is best
placed to deliver. A number of technical and regulatory drivers are now expediting the
requirement to deliver these upgrade works. 

Whilst the CIPSP contract covers metering flow computers and Chromatograph services,
and because the metering upgrades have been expedited, a meter system change out
was not envisaged at the time of the original tender, so is not explicitly mentioned in the
contract services. It is anticipated that all replacement works would be completed by
September 2027 at the latest. 

For this reason we are planning to vary the current contract in order for the required work
to be carried out and completed. As outlined further below, we believe that the variation
benefits from the exemption in Reg. 88(1)(b) UCR.

II.1.6) Information about lots

This contract is divided into lots: No

II.1.7) Total value of the procurement (excluding VAT)
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Value excluding VAT: £2,300,000

II.2) Description

II.2.3) Place of performance

NUTS codes

UKN - Northern Ireland

II.2.4) Description of the procurement

In October 2017, following a competitive tender process, ISL entered into the CIPSP
contract with Cetix. Cetix was awarded the contract for an initial mobilisation period of 1
year, followed by an initial term of 6 years and 3 months, with an option to extend by a
further 2 years. ISL exercised this extension option and the contract is due to expire in
March 2026.

The meter system upgrade project which has become necessary will involve Cetix (as
CIPSP provider) leading the design and change control elements of the project. This is a
material piece of work that will involve the replacement of site flow computers, metering
elements and associated instruments such as to allow the sites to attain the required level
of metering uncertainty across the operational envelope.  

The work will require a variation to the original contract in terms of the scope, as well as a
variation in relation to the initial contract term to ensure that the metering upgrade works
are complete in advance of any new CIPSP contract commencing. It is envisaged that the
extension to the duration will be until September 2027 . 

ISL considers that the variation to the current contract benefits from the exemption
outlined in Regulation 88(1)(b) of the Utilities Contracts Regulations. This exemption
allows for the non-competitive procurement of additional services that have become
necessary, where a change of contractor cannot be made for economic or technical
reasons and where such a change would cause significant inconvenience or duplication of
costs. Further information is provided below.

II.2.11) Information about options

Options: No
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Section IV. Procedure

IV.1) Description

IV.1.1) Type of procedure

Award of a contract without prior publication of a call for competition in the cases listed
below

The procurement falls outside the scope of application of the regulations

Explanation:

ISL considers that the variation benefits from the exemption in Reg. 88(1)(b) UCR , for the
reasons outlined below. 

The incumbent CIPSP has developed intimate knowledge of the logic within the flow
computers, chromatograph and PLC's. The Flow computers and chromatograph are being
changed as part of this project, and for the new equipment to interface to the existing
PLC's, the PLC's will need substantial modifications also. To introduce a third party to
replace and work on equipment that is expressly within the responsibility of the CIPSP,
would create interface management risks. The incumbent CIPSP is therefore considered
the most efficient and lowest risk party to deliver and warrant the design and interface
modifications.

It should also be noted that, as mentioned above, a significant part of the additional value
of the variation will be competitively tendered, allowing potential relevant providers to bid
in for this element of the work. 

It is envisaged that an extension of the CIPSP contract until the completion of the project
is required . In the run up to expiry a new CIPSP contract competitive tender process will
be carried out. This will be advertised on Find a Tender, allowing any interested parties to
participate.

IV.1.8) Information about the Government Procurement Agreement (GPA)

The procurement is covered by the Government Procurement Agreement: No

IV.2) Administrative information

IV.2.1) Previous publication concerning this procedure

Notice number: 2017/S 046-084896

https://ted.europa.eu/udl?uri=TED:NOTICE:084896-2017:TEXT:EN:HTML
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Section V. Award of contract/concession

A contract/lot is awarded: Yes

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract

1 August 2024

V.2.4) Information on value of contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession: £2,300,000

Section VI. Complementary information

VI.3) Additional information

£1.7m of the anticipated £2.3m additional value relates to materials which will be
competitively tendered.

VI.4) Procedures for review

VI.4.1) Review body

High Court of Northern Ireland

Belfast

Country

United Kingdom
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