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This is a published notice on the Find a Tender service: https://www.find-
tender.service.gov.uk/Notice/063700-2025

Contract

Development at Victory Quay, Tipner (Phase 1)
VIVID Housing Ltd

UK7: Contract details notice - Procurement Act 2023 - view information about notice types

Notice identifier: 2025/S 000-063700
Procurement identifier (OCID): ocds-h6vhtk-05870e (view related notices)
Published 9 October 2025, 12:58pm

Scope

Description

Development of 183 homes across Blocks F, L, G and H and House Blocks 2, 3 and 5
with associated hard and soft landscaping and supporting on and off-site infrastructure
(Phase One) at Victory Quay, Tipner, Portsmouth

Trowers &

Contract 1. Victory Quay - Phase 1

Supplier


https://www.find-tender.service.gov.uk/Notice/063700-2025
https://www.find-tender.service.gov.uk/Notice/063700-2025
https://www.find-tender.service.gov.uk/Home/NoticeTypes
https://www.find-tender.service.gov.uk/procurement/ocds-h6vhtk-05870e

Page2to 7

¢ P.M.C. CONSTRUCTION AND DEVELOPMENT SERVICES LIMITED

Contract value
e £57,500,000 excluding VAT
e £69,000,000 including VAT

Above the relevant threshold

Date signed

5 September 2025

Contract dates
e 8 September 2025 to 31 March 2028

* 2 years, 6 months, 23 days

Main procurement category

Works

CPV classifications

e 45000000 - Construction work

Contract locations

e UKJ31 - Portsmouth
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Key performance indicators

Name

percentage completion of units and infrastructure

Skills/Activity Reporting

Progress photographs

Other information

Conflicts assessment prepared/revised

Yes

Procedure

Procedure type

Direct award

Direct award justification
Single supplier - technical reasons

As detailed in the previous notices (Contract Award Notice - 2025/S 000-048578 and
Transparency notice - 2025/S 000-048411)

The award of the contract is permitted in accordance with section 41 and paragraph 6 of
Schedule 5 to the Procurement Act 2023 on the basis that:

(a) Due to an absence of competition for technical reasons, only PMC is able to deliver
the Phase 1 works; and
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(b) There is no reasonable alternative for the delivery of the infrastructure works and
Phase 1 works.

Under an earlier PCSA, local contractor PMC completed complex and technical whole site
remediation & capping works. Followed by a 500-meter sea wall which is due to be
completed by September 2025. The PCSA also included PMC entering detailed
negotiations with the LPA, The Marine Management Organization, Environment Agency
and Natural England to obtain a FRAP and MMO Licence for work on the shore of Tipner
Lake a SSSI & RAMSAR. These licenses are in PMC's name and restrict operations
between April and November due to over wintering birds. As noted above, VIVID set out
its intention to enter into the PCSA leading into this JCT for the delivery of the Phase 1
works in the Previous Notices. The PCSA was entered into on 19 February 2025, and
VIVID is now ready to enter into the JCT as detailed in the Previous Notices (having
satisfied itself of the conditions set out in the 'Scope' section of this Transparency Notice).

Of particular note:

1) PMC has specific know-how (in relation to the site and works already delivered) that is
essential to the effective delivery of the infrastructure works and Phase 1 works (and the
continued success of the overall build programme for the site as a whole) which would be
prohibitively timely and expensive for another contractor to acquire and, as such, would
be an unreasonable alternative for the infrastructure works and Phase 1 works;

2) Phase 1 is required to be compatible with ongoing infrastructure works that are already
being provided by PMC under separate contracts (particularly in relation to the sea wall
and the drainage infrastructure works that will be required for Phase1 and the future
phases) and there are therefore technical interoperability requirements which necessitate
a direct award to PMC;

3) The site adjoins the Tipner intertidal lake which is included within national and
international nature conservation designations (Portsmouth Harbour Site of Special
Scientific Interest (SSSI), Portsmouth Harbour Special Protection Area (SPA), Dorset and
Solent Coast SPA and Portsmouth Harbour Ramsar Site) and areas containing ecological
interest. It is in an extremely ecologically and environmentally sensitive location and is
monitored by all the relevant ecological agencies. When combined with a historical
contamination legacy, it requires a detailed understanding and construction methodology
to deliver and to avoid biodiversity conflict. This is particularly relevant to subterranean
ground works and works alongside the foreshore, to minimize the risk to the immediately
adjoining tidal lake ecology, the chalk aquifers, wading & over wintering birds, and
biodiversity within the mud flats including a Protected Bass nursery area.

4) VIVID is in receipt of Homes England grant funding that requires the infrastructure

works and key Phase 1 works to be completed by March 2027. Due to timing constraints
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imposed by this funding, VIVID requires a contractor with specific knowledge of the site

and the operational requirements for Phase 1. Given PMC's prior involvement in
delivering substantially similar works on the site (including PMC's technical knowledge
and specific know-how in relation to the site), PMC is uniquely placed to deliver the Phase
1 works as a result of the initial enabling works that have already been carried out by
PMC on-site.

Given the above, VIVID considers that PMC is uniquely placed to deliver the infrastructure
works and Phase 1 works on the basis that there is an absence of competition for
technical reasons, and that there is no reasonable alternative to PMC delivering key
services and works within the required timescales.

Whilst the relevant services and works are delivered under Phase 1, VIVID will be
commencing a regulated procurement exercise in accordance with the competitive flexible
procedure under the Procurement Act 2023 for the delivery of the remaining phases,
estimated to commence in May 2026.

Supplier

P.M.C. CONSTRUCTION AND DEVELOPMENT SERVICES LIMITED
e Companies House: 01675790

* Public Procurement Organisation Number: PPQP-1663-DXGM

80a High Street

Portsmouth

PO6 3FL

United Kingdom

Email: scripps@pmcconstruction.co.uk

Website: https://pmcconstruction.co.uk/



mailto:scripps@pmcconstruction.co.uk
https://pmcconstruction.co.uk/

Region: UKJ31 - Portsmouth

Small or medium-sized enterprise (SME): No
Voluntary, community or social enterprise (VCSE): No
Supported employment provider: No

Public service mutual: No

Contract 1. Victory Quay - Phase 1
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Contracting authority

VIVID Housing Ltd

¢ Mutuals Public Register: 7544

¢ Public Procurement Organisation Number: PNYP-8277-DWPP
Peninsular House, Wharf Road

Portsmouth

PO2 8HB

United Kingdom

Email: procurement.admin@vividhomes.co.uk

Region: UKJ31 - Portsmouth

Organisation type: Public authority - sub-central government


mailto:procurement.admin@vividhomes.co.uk
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