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Minor Works Building Gontract with contractor's design (MWD)

Appropriate:

¡ where the work involved is simple in character;

r where the work is designed and the requirements for the contractor's design of discrete part(s) are detailed by or on behalf of
the Employe¡ and where the Contractor is required to design those part(s) of the work (Contractor's Designed Portion);

o where the Employer is to provide drawings and/or a specification and/or work schedules to define adequately the quantity and
quality of the work; and

¡ where an ArchitecVContractAdministrator is to administer the conditions.

Can be used:

r by both private and local authority employers.

Not suitable:

. as a design and build contract;

¡ where bills of quantities are required;

o where provisions are required to govern work carried out by named specialists;

¡ where detailed control procedures are needed including (but not limited to) detailed provisions governing extensions of time and
loss and expense.

This contract document is created using JCT's online service. Changes or choices made by the contract creator mean
that this document differs from the original JCT text. A comparison document, showing all the changes from the original
JCT text, is available and must be provided with the contract by the contract creator to all parties to the contract under
the terms and conditions of the use of this service. Please note that the finalised version of a contract document that
has been output from this service includes the comparison document automatically. Reports of failure to observe the
terms and conditions of the use of this service may result in this service being suspended.

This document has been produced electronically by Rapidocs software and is derived from the published printed version (May
2024). lts use is subject to the software licence agreement. Thomson Reuters and the Thomson Reuters Logo are trademarks of
Thomson Reuters. Sweet & Maxwell @ is a registered trademark of Thomson Reuters (Professional) UK Limited.

For details of 2024 Edition changes, see the Guidance Notes and the Tracked Change Document.

www.jctltd.co.uk
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This Agreement

is made the *L Aqþbq 20_1'5_

Between

The Employer

North West Leicestershire Distriot Council

of Whitwick Road, Coalville, Leicestershire, LE67 3FJ

And

The Gontractor

Añother Level Scaffolding Midlands Ltd

Place of incorporation: England and vva*ies

(Company No. 1 0096709)Irr

whosê rêgistered offioe is at Unit 23a Mill Lane, Syston, Leicester, England,
LE7 1NS

nl Where the Employer or Contractor iB nêither a çompany incorporated under the Companies Acts nor a company reg'tstered under the laws
øÍ another country, delete the referencês to Company number'and registered .offce. ln the case of a company incorporated outside
England and Wsles, particulars of its place of incorporátion shsuld be inserted immediately before its Company number.

Amended tom published version. 1 of 46 @The Joint Contracts,Tribunal Limited 2024|@
Comparison must be provided.
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Recitals

Whereas

First

the Employer wishes to have the following work carried outl2l:

Supply and erect scaffolding structures including fixed tubular and towers.

at

North West Leicestershire District ('the Works')
under the direction of the ArchitecVContract Administrator referred to in Article 4;

Second

the Works include the design and construction of,3l

ln receipt of any works order for the supply, erection, alteration and/or dismantling of scaffold.
('the Contractor's Designed Portion');

Third

the Employer has had the following documents prepared which show and describe the work to be
done:

a Specification ('the Contract Specificatio¡'¡r{

other documents showing or describing or otherwise stating its requirements for the design
and construction of the Contractor's Designed Portion ('the Employer's Requirements')

which for identification have been signed or initialled by or on behalf of each Party; those documents
together with this Agreement, the Conditions and, if applicable, a Schedule of Rates as referred to in
the Fourth Recital (collectively'the Contract Documents') are annexed to this Agreementlsl,

Fourth

the Contractor has supplied the Employer with a copy of the priced Work Scheduleslal;

Fifth

l2l

t3l

t4I

I5I

for the purposes of the Construction lndustry Scheme (ClS) under the Finance Act 2004, the status of
the Employer is, as at the Base Date, that stated in the Contract Particulars;

State nature and location of intended works.

State nature of work in the Contractor's Designed Portion either here or by reference to an identified Annex to th¡s Contract. The Annex or
any continuation sheets to a description here should be signed or initialled by or on behalf of each Party.

Delete as appropriate.

Where a Contract Document has been priced by the Contractor it is that version of the document that should be annexed.

Amended from publ¡shed version.
Comparison must be provided.
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for the purposes of the Construction (Design and Management) Regulations 2015 (the'CDM
Regulations') the status of the project that comprises or includes the Works is stated in the Contract
Particulars;

Seventh

the Contract is not supplemented by a Framework Agreement;

Eighth

whether any of Supplemental Provisions 1 to 3 apply is stated in the Contract Particulars;

Amended from published version.
Comparison must be provided.
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Articles

Article I

Now it is hereby agreed as follows

Contractor's obligations

Article 2

The Contractor shall carry out and complete the Works in accordance with the Contract Documents.

Contract Sum

Article 3

The Employer will pay the Contractor at the times and in the manner specified in the Conditions the
VAT-exclusive sum of

Two million (f2,000,000) ('the Contract Sum')

or such other sum as becomes payable under this Contract.

Gollaborative working

Article 4

The Parties shall work with each other and with other project team members in a co-operative and
collaborative manner, in good faith and in a spirit of trust and respect. To that end, each shall support
collaborative behaviour and address behaviourwhich is not collaborative.

Architect/Contract Adm in istrator

Article 5

For the purposes of this Contract the ArchitecVContract Administratorr6l is

Megan Hodgett

of

Whitwick Road, Coalville, Leicestershire, LE67 3FJ

or, if it ceases to be the ArchitecVContract Administrato¡ such other person as the Employer
nominates (such nomination to be made within '14 days of the cessation). No replacement appointee
as Architect and/or Contract Administrator shall be entitled to disregard or overrule any certificate,
opinion, decision, approval or instruction given by any predecessor in that post, save to the extent that
that predecessor if still in the post would then have had power under this Contract to do so.

CDM Regulations - Principal Designer and Principal Gontractor

t6l

Amended from published version.
Comparison must be provided.

For the purposes of the CDM Regulations:

the Principal Designer is the ArchitecVContract Administrator or such replacement as the Employer at
any time appoints to fulfil that role,

the Principal Contractor is the Contractor or such replacement as the Employer at any time appoints
to fulfil that role.

Unless the person appointed by or under Article 4 is entitled to use the title 'Architect' under the Architects Act '1997, the term 'Architect'
shall so long as that person holds that post be deemed deleted throughout this Contract. Any appointee as ContractAdministrator should
be suitably experienced for the role. lrrespective of experience or qualifications, the Employer should not at any time appoint itself to the
role without the Contractor's prior agreement.

4of46 @ The Joint Contracts Tribunal Limited 2024/@Ð
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Article 7

For the purposes of the Building Regulations (where applicable):

the Principal Designer is the ArchitecVContract Administrator or such replacement as the Employer at
any time appoints to fulfil that role;

the Principal Contractor is the Contractor or such replacement as the Employer at any time appoints
to fulfil that role.

Adjudication

Article 8

lf any dispute or difference arises under this Contract either Party may refer it to adjudication in

accordance with clause 7.3.trI

Arbitration

Article 9

Where Article I applieslsl, then, subject to Article 7 and the exceptions set out below any dispute or
difference between the Parties of any kind whatsoever arising out of or in connection with this
Contract shall be referred to arbitration in accordance with Schedule I and the JCT 2024 edition of
the Construction lndustry Model Arbitration Rules (CIMAR)I'gl. The exceptions to this Article 8 are:

. any disputes or differences arising under or in respect of the Construction lndustry Scheme or
VAI to the extent that legislation provides another method of resolving such disputes or
differences; and

. any disputes or differences in connection with the enforcement of any decision of an Adjudicator.

Legal proceedingstot

Subject to Article 7 and (where it applies) to Article 8, the English courts shall have jurisdiction over
any dispute or difference between the Parties which arises out of or in connection with this Contract.

Fl As to adjudication in cases where the Employer is a residential occupier within the meaning of section 106 of the Housing Grants,
Construction and Regeneration Act 1 996, see the Guidance Notes.

tS] lf it is intended, subject to the right of adjudication and except¡ons stated in Article 8, that disputes or difierences should be determined by

arbitration and not by legal proceedings, the Contract Particulars must state that the arbitration provisions of Article 8 and Schedule 1

apply and the words "do not apply" must be deleted. lf the Parties wish any dispute or d¡fference to be determined by the courts of another
jurisdiction the appropriate amendment should be made to Article g (see also clause 1.8).

t9] See the Guidance Notes.

Amended from published version.
Comparison must be provided.
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Contract Particulars

Note: An asferisk * indicates whe¡e selection has been or should have heen made.

Fifth Recital and the JCT Fluctuations Option (paragraphs 1.1,1.2,1.5, 1.6, 2.1 and 2.21

Base Date

Fifth Recital and clause 4.2

Construction lndustry Scheme (ClS)

Employer at the Base Date* is a 'contractor'
for the purposes of the CIS

Sixth Recital

CDM Regulationsliol

the project
* is notifiable

Eighth Recital and Schedule 2

Supplemental Provisionsllrl
(Where neither entry against one of Supplemental Provisions 1 to 3 below is deleted, that Supplemental Provision applies.)

Supplemental Provision 1: Health and safety* applies

Supplemental Provision 2: Cost savings and value improvements
* applies

Supplemental Provision 3: Performance lndicators and monitoring
* applies

Article I

Arbitration
(lf neither entry is deleted, Atficle I and Schedule 1 do not apply. lf dlspufes and differences are to be determined by
arbitration and not by tegat proceedings, it must be stated that Article I and Schedule 1 apply l12l

Article I and Schedule 1 (Arbitration)

tf 0l Under the CDM Regulations a project is notifiable if the construction work on a construction site is scheduled either to last longer than 30
working days and have more than 20 workers working simultaneously at any po¡nt in the project or to exceed 500 person days.

ff fl Supplemental Provision 4 (Transparency) applies only where the Employer is a Local or Public Author¡ty or other body to which the
Freedom of lnformation Act 2000 applies; Supplemental Provision 5 (The Public Contracts Regulations 2015) applies only where the
Employer is a Local or PublicAuthority and this Contract is subjeci to the PC Regulations.

l12l On factors to be taken into account by the Parties in considering whether disputes are to be determined by arbitration or by legal
proceedings, see the Guidance Notes. See also footnote [8].

Amended from published version
Comparison must be provided.
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* apply

1.6.2

Addresses for servieæ of notices by the Parties
(lf a Party's address is not stated, it shall, subject to clause 1.6.2, be that shown at the commencement of the Agreement.)

Employer

Whitwick Road, Coalville, Leicestershire, LE67 3FJ

Contractor

The respective email addresses for the Parties are

Employer's email

megan. hodgett@nwleicestershire. gov. uk

Contractor's email

or, subject to clause 1.6.2, such other email address as each Party may notify to the other from time
to time

2.3

Works commencement date

'tst October 2025

Date for Completion

2.9

30th September 2029
or such later date for completion as is fixed under clause 2.8

Liquidated damages

2.11

at the rate of

Ê pe¡ rtrt

Rectification Period
(The period ls 3 monfhs unless a different peiod ls sfafed,)

monthsfral
from the date of practical completion

f13l lnsert'day', 'week'or other period.

t14l An insertion is needed here only if the default position is not to apply. lf no retent¡on is required, insert '100' ¡n the percentage entries for
clause 4.4.

Amended from published version.
Comparison must be provided.
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4.3

lnterim payments - lnter¡m Valuation Datesrrq
(Unless otherwise stated, the first lnterim Valuation Date is one month after the Works commencement date specified in
these Particulars (against the reference to clause 2.3) and thereafter at monthly intervals.)

The first lnterim Valuation Date is

and thereafter at intervals of

4.4

Payments due prior to practical completion - percentage of the total value of work etc.
(The percentage is 95 per cent unless a different rate ts sfafed )

Per centlr{

Payments becoming due on or after practical completion - percentage of the total amount to be paid to the Contractor
(The percentage is 97% per cenf unless a different rate is stated.)

Per centfrll

4.4 and 4.9

Fluctuations prov¡siontr6l
(lJnless another provision or entry is se/ecfed, the JCT Fluctuations Option applies. References in this Contract to the JCT
Fluctuations Option (or any provision as sef ouf in such Option) are references to the JCT 2024 edition of that Option.)

" JCT Fluctuations Option (Contribution, levy and tax changes) applies
* no fluctuations provision applies
* the following fluctuations provision applies

ft
Percentage addition for the JCT Fluctuations Option (paragraph 13) (if applicable)

f I per cent

4.9.1

Supply of documentation for computation of amount to be finally certified
(The period ls 3 monfhs unless a different period rs sfafed.)

monthslral
from the date of practical completion

5.3

Contractor's Public Liability insurance: injury to persons or property - the required level of cover is not less than

Ê10,000,000
for any one occurrence or series of occurrences arising out of one event

tlsl The first lnterim Valuation Date should not be more than one month after the Works commencement date and the intervals between lnterim
Valuation Dates should not be more than one month.

[f6l Unless the fluc{uations provision is to be the JCT Fluctuations Option, delete all but one of the asterisked choices. The printed text of the
JCT Fluctuations Option is no longer included in JCT contract documents but continues to be available on the JCT website
www.jctltd.co.uk. lf an alternative flucluation is to be used, the document(s) in which ¡t ¡s contained should be ¡dent¡f¡ed here.

Amended from published version.
Comparison must be provided.
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lnsurance of the Works etc. - alternative provisionsllTt

* Clause 5.4 (Works insurance by Contractor in Joint Names) applies

5.4 and 5.5

Percentage to cover professional fees
(lf no other percentage rs sfafed, it shall be 15 per cent.)

1 5 per cent

6.2.3.2

Service of notices by email
(tf neither entry is deleted or an email address for each Party is not specified, clause 6.2.3.2 shall not apply.)

Clause 6.2.3.2* applies

Employer's email

megan. hodgett@nwleicestershire. gov. uk

Contractor's email

7.'l

Notification and negotiation of disputes

The respective nominees of the Parties are

Employer's nominee

Andy Barton

Contractor's nominee

or such replacement as each Party may notify to the other from lime to time

7.3

Adjudicatie¡tr8l

The Adjudicator is

Nominating body - where no Adjudicator is named or where the named Adjudicator is unwilling or unable to act (whenever

that is established) the nominating body is
(Delete all but one of the asterisked choices. lf the body is to be other than one of those listed, insert the name here.)
(tf a body has not been selected from those listed below or another body chosen and inseñed, the nominating body shall

1171 As to choice of applicable insurance provisions, see the Guidance Notes.
Where there are existing structures, ¡t ¡s vital that any prospective Employer - in particular any Employer which is a tenant or a
domestic homeowner - which is not familiar with clause 5.5 and the possible solutions under clause 5.6, or an appropriate
member of the Employer's professiona! team, should consu¡t the Employe/s insurance adviserc prior to the tender stage. Any
Employer which is a tenant should also consulf its insuring landlord prior to that stage.

trsl The Parties should either name the Adjudicator and select the nominating body or, altematively, select only the nominating body.
The Adjudication Agreement (Adj) and the Adjudication Agreement (Named Adjudicator) (Adj/N) have been prepared by JCT for use when

appointing an Adjudicator.

Amended from published vers¡on.
Comparison must be provided.
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be one of the bodies listed below selected by the Pañy requiring the reference to adjudication.)

* The Royal lnstitution of Chartered Surveyors

Schedule I (paragraph 2.1)

Arbitrationrrel: appointor of Arbitrator (and of any replacement) - the appointor is
(Delete all but one of the asterisked choices. lf the body is to be other than one of those listed, insert the name here.)
(lf no body is selected from those listed below or another body chosen and inseñed, the appointor shall be the President or
a Vice-President of the body listed below selected by the Party serving the first notice of arbitration under paragraph 2 of
Schedule 1. For any subsequently served notice of arbitration from any Party under paragraph 2 of Schedule 1, the
appointor shall be the President or a Vice-President of the same body that was selected for the first notice of arbitration.)

President or a Vice-President:
* The Royal lnstitution of Chartered Surveyors

t19l This only applies where the Contract Particulars state (against the reference to Article 8) that Article 8 and Schedule 1 (Arb¡tration) apply.

Amended from published vers¡on.
Comparison must be provided.
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Attestation

Note on Execution

This Agreement should be executed by both the Employer and the Contractor either under hand or as

a deed. As to the main factor relevant to that choice, see the Guidance Notes.

Execution under hand

lf this Agreement is to be executed under hand, use the form set out on the following page. Each
Party or its authorised representative should sign where indicated in the presence of a witness who
should then sign and set out their name and address.

Execution as a Deed

lf this Agreement is to be executed as a deed, each Party should use the relevant form marked
'Execution as a Deed' in accordance with the notes provided.

Other forms of Attestation

ln cases where the forms of attestation set out are not appropriate, e.g. in the case of certain housing
associations and partnerships or if a Party wishes an attorney to execute this Agreement on its behalf,
the appropriate form(s) may be inserted in the vacant space opposite and/or below.

Electronic execution

ln 2019, the Law Commission published a report on "Electronic execution of documents" to assist in
clarifying the legal status of electronic signatures. lt reached the general conclusion that "An

electronic signature is capable in law of being used to validly execute a document (including a deed)
provided that (i) the person signing the document intends to authenticate the document and (ii) any
formalities relating to execution of that document are satisfied."t20¡The practice of electronic execution
has been growing in recent years and JCT understands that this is now commonplace. E-signature
platforms are understood to be widely available, but JCT does not endorse any particular software
company.

t2ol See Statement of Law paragraph ('1) at page 2 of the report. The full text of the report is available at www.lawcom.gov.uk/projecUelectronic-
execution-of-documents.

Amended from published version.
Comparison must be provided.

11 oÍ 46 @ The Joint Contracts Tribunal Limited 2024|@,



MWD 2024 01110202512:38 UTC
Minor Works Building Contract with contractor's des¡gn, 2024 Ed¡tion

Amended from published vers¡on.
Comparison must be provided.

215280904

2

Notes on Execution as a Deed

For the purposes of execution as a deed, two forms are provided for execution, one for the Employer
and the other for the Contractor. Each form provides four methods of execution, (A) to (D), for use as
appropriate. The full name of the Employer or Contractor (whether an individual, a company or other
body) should be inserted where indicated at the commencement of the relevant form. This applies
irrespective of the method used.

For public and private companies incorporated and registered under the Companies Acts, the three
principal methods of execution as a deed are:

(A) through signature by a Director and the Company Secretary or by two Directors;

(B) by affixing the company's common seal in the presence of a Director and the Company
Secretary or of two Directors or other duly authorised officers; or

(C) signature by a single Director in the presence of a witness who attests the signature.

Methods (A) and (C) are available to public and private companies whether or not they have a

common seal. (Method (C) was introduced by section 44(2)(b) of the Companies Act 2006.) Methods
(A) and (G) are not available under companies legislation to local authorities or to certain other bodies
corporate, e.g. bodies incorporated by letters patent or private Act of Parliament that are not
registered under companies legislation and such bodies may only use method (B).

Where method (A) is being used, delete the inappropriate words and insert in the spaces indicated
the names of the two Directors, or of the Director and the Company Secretary, who are to sign.

lf method (B) (affixing the common seal) is adopted in cases where either or both the authorised
officers attesting its affixation are not themselves a Director or lhe Company Secretary, their
respective office(s) should be substituted for the reference(s) to Director and/or to Company
Secretary/Director. (ln the case of execution by bodies that are not companies, the reference to
"Company" under the second signature should be deleted where appropriate.)

Method (C) (execution by a single Director) has been introduced primarily, but not exclusively, for
'single officer' companies. The Director should sign where indicated in the presence of a witness who
should then sign and set out their name and address.

Where the Employer or Contractor is an individual, they should use method (D) and sign where
indicated in the presence of a witness who should then sign and set out their name and address.

3

4

5

6
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Executed as a Deed by the Employer

namely 1 North West Leicestershire District Council

(B) by affixing hereto the common seal of the company/other body corporate 2'a

in the presence of

2't 5280904

Execution as a Deed

Signature

Signa{#r€- eenep€fl}¿'S€€r€ta@¡rcete+

lrufr/v
Ði+ester ¡¡u.peett\€o Sútñ&îþ *Y

6 bo1

[Common seal of company]

Note: The numbers on this page refer to the numbered paragraphs in the Notes on Execution as a Deed.

Amended ftom published vers¡on.
Comparison must be provided.
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Gonditions

Section I Definitions and lnterpretation

1.1 Definitions

Unless the context othenruise requires or the Agreement or these Conditions specifically provide
otherwise, words and phrases defined in the Agreement shall have the same meanings in these
Conditions and the following words and phrases, where they appear in capitalised form in these
Conditions, shall have the meanings stated or referred to below:

Agreement: the Agreement to which these Conditions are annexed, including its Recitals,
Articles and Contract Particulars.

All Risks lnsurancet2rl: insurance which provides cover against any physical loss or damage to work
executed and Site Materials and against the reasonable cost of the removal and disposal of debris
and of any shoring and propping of the Works which results from such physical loss or damage but
excluding the cost necessary to repair, replace or rectify:

(a) property which is defective due to:

(i) wear and tea¡

(ii) obsolescence, or

(iii) deterioration, rust or mildew;

any work executed or any Site Materials lost or damaged as a result of its own
defect in design, plan, specification, material or workmanship or any other work
executed which is lost or damaged in consequence thereof where such work
relied for its support or stability on such work which was defectivel22l,

loss or damage caused by or arising from:

(i) any consequence of wa¡ invasion, act of foreign enemy, hostilities
(whether war be declared or not), civil war, rebellion, revolution,
insurrection, military or usurped powe¡ confiscation, commandeering,
nationalisation or requisition or loss or destruction of or damage to any
property by or under the order of any governmenl de jure or de facto or
public, municipal or local authority,

(i¡) disappearance or shortage if such disappearance or shortage is only
revealed when an inventory is made or is not traceable to an identifiable
event, or

(iii) an Excepted Risk.

Article: an article in the Agreement.

Base Date: the date stated as such date in the Contract Particulars (against the Fifth Recital and
the JCT Fluctuations Option).

l21l The definition of All Risks lnsurance defines the risks for which insurance is required. Policies issued by insurers are not standardised and
the way in which insurance for those risks is expressed varies.

l22l ln any policy forAll Risks lnsurance taken out under clause 5.4 or 5.5.2, cover should not be reduced by any exclusion that goes beyond
the terms of paragraph (b) in this definition. For example, an exclusion in terms that 'This Policy excludes all loss of or damage to the
property insured due to defective design, plan, specification, materials orworkmanship'would not be in accordance with the terms of those
¡nsurance clauses or of that definition. \MderAll Risks cover than that specifìed may be available, though it is not standard.

(b)

(c)

Amended from published vers¡on.
Comparison must be provided.
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Building Regulations: the Building Regulations 2010.

Business Day: any day which is not a Saturday, a Sunday or a Public Holiday.

CDM Regulations: the Construction (Design and Management) Regulations 20'15.

CDP Works: that part of the Works comprised in the Contractor's Designed Portion.

Conditions: the clauses set out in sections 1 to 7, togetherwith and including the Schedules hereto.

Construction lndustry Scheme (or'ClS'): see the Fifth Recital.

Construction Phase Plan: the plan referred to in regulation 2 of the CDM Regulations, including any
updates and revisions.

Contract Particulars: the particulars in the Agreement and there described as such, including the
entries made by the Parties.

Contractor's Designed Portion: see the Second Recital.

Gontractor's Percons: the Contractor's employees and agents, all other persons employed or
engaged on or in connection with the Works or any part of them and any other person properly on the
site in connection therewith, excluding the ArchitecVContract Administrator, the Employe¡ Employer's
Persons and any Statutory Provider.

Employer's Persons: all persons employed, engaged or authorised by the Employer, excluding the
Contractor, Contracto/s Persons, the ArchitecUContract Administrator and any Statutory Provider.

Employer's Requirements: see the Third Recital.

Excepted Risks: ionising radiations or contamination by radioactivity from any nuclear fuel or from
any nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive or other hazardous
properties of any explosive nuclear assembly or nuclear component thereof, pressure waves caused
by aircraft or other aerial devices travelling at sonic or supersonic speeds.

lnterest Rate: a rate 5Vo per annum above the official bank rate of the Bank of England current at the
date that a payment due underthis Contract becomes overdue.

lnterim Valuation Date: each date as specifìed by the Contract Particularc (against the reference to
clause 4.3).

Joint Names Policy: a policy of insurance which includes the Employer and the Contractor as
composite insured and under which the insurers have no right of recourse against any person named
as an insured, or recognised as an insured thereunder.

Local or Public Authority: a body that is a 'contracting authority' as defined by the PC Regulations.

Parties: the Employer and the Contractor together.

Party: either the Employer or the Contractor.

PC Regulations: the Public Contracts Regulations 2015.

Principal Contractor: the Contractor or other contractor named in Article 5 or Article 6 or any
successor appointed by the Employer.

Principal Designer: the ArchitecVContract Administrator or other person named in Article 5 or
Article 6 or any successor appointed by the Employer.

Provisional Sum: includes a sum provided for work that the Employer may or may not decide to have
carried out, or which cannot be accurately specified in the Contract Documents-

Public Holiday: Christmas Day, Good Friday or a day which under the Banking and Financial
DealingsAct 1971 is a bank holiday.r23l

Recitals: the recitals in the Agreement.

Rectification Period: the period stated as such period in the Contract Particulars (against the

f23l Amend as necessary if different Public Holidays are applicable.

Amended from published version.
Comparison must be provided.
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reference to clause 2.11).

Scheme: Part '1 of the Schedule to The Scheme for Construction Contracts (England and Wales)
Regulations 1998.

Site Materials: all unfixed materials and goods delivered to and placed on or adjacent to the Works
which are intended for incorporation therein.

Specified Perils: fire, lightning, explosion, storm, flood, escape of water from any water tank,
apparatus or pipe, earthquake, aircraft and other aerial devices or articles dropped therefrom, riot and
civil commotion, but excluding Excepted Risks.

Statutory Provider: any person executing work solely in pursuance of its statutory obligations,
including any persons employed, engaged or authorised by such person upon or in connection with
that work.

Statutory Requirements: any statute, statutory instrument, regulation, rule or order made under any
statute or directive having the force of law which affects the Works or perfonnance of any obligations
under this Contract and any regulation or bye-law of any person which has any jurisdiction with regard
to the Works or with whose systems the Works are, or are to be, connected.

Termination Payment: a payment to which clauses 6.7.5, 6.11.4 and 6.12 refer.

VAT Value Added Tax.

Works lnsurance Policy: the Joint Names Policy or policies covering the Works and Site Materials to
be effected and maintained underwhichever of clauses 5.4, 5.5 and 5.6 applies.

Agreement etc. to be read as a whole

The Agreement and these Conditions are to be read as a whole. Nothing contained in the Contract
Drawings, the Contract Specification, the Work Schedules or the Employer's Requirements, nor
anything in any Framework Agreement, shall override or modify the Agreement or these Conditions.

Headings, references to percons, legislation etc.

ln the Agreement and these Conditions, unless the context othenryise requires:

1.3.1 the headings, notes and footnotes are included for convenience only and shall not affect
the interpretation of this Contract;

1.3.2 the singular includes the plural and vice versa;

1.3.3 a gender includes any other gender;

1.3.4 a reference to a'person'includes any individual, firm, partnership, company and any other
body corporate; and

1.3.5 a reference to a statute, statutory instrument or other subordinate legislation ('legislation') is
to such legislation as amended and in force from time to time, including any legislation
which re-enacts or consolidates it, with orwithout modification, and including corresponding
legislation in any other relevant part of the United Kingdom.

Reckoning periods of days

Where under this Contract an act is required to be done within a specified period of days after or from
a specified date, the period shall begin immediately after that date. Where the period would include a

day which is a Public Holiday that day shall be excluded.

Contracts (Rights of Third Parties) Act 1999

Notwithstanding any other provision of this Contract, nothing in this Contract confers or is intended to
confer any right to enforce any of its terms on any person which is not a party to it.

Notices and other communications

1.6.1 Each notice, instruction or other communication referred to in the Agreement or these
Conditions shall be in writing.

1.6.2 Unless otherwise stated in these Conditions, any notice or other communication under this

Amended from published version.
Comparison must be provided.
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Contract may be given to or seryed on the recip¡ent by any effective means and shall be
duly given or served if

1.6.2.1 delivered by hand or sent by pre-paid post to the recipients address stated ¡n

the Contract Particulars against clause 1.6.2, or to such other address as the
recipient may from time to time notify to the sender, or if no such address is then
current, the recipient's last known principal business address or (where a body
corporate) its registered or principal office; or

1.6.2.2 sent by email to the recipient's email address stated in the Contract Particulars
against clause 1.6.2, or to such other email address as the recipient may from
time to time notifo to the sender.

Where consent or approval of either Party or the ArchitecVContract Administrator is
expressly required under these Conditions and is requested, then, except as provided in
clause 1.7.2, such consent or approval shall not be unreasonably delayed or withheld.

ln the following cases the giving of consent or approval shall be at the sole discretion of the
Party from which it is sought and clause 1.7.1 shall not apply, namely the Employer's
consent under clause 2.11 and either Party's consent under clause 3.1 .

1.8 Applicable law

This Contract shall be governed by and construed in accordance with the law of England.r2al

a24i Vúhere the Parties do not wish the law applicable to this Contract to be the law of England appropriate amendments should be made.

Amended from published version.
Comparison must be provided.
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Section 2 Carrying out the Works

2.1

2.2

Contractor's obligations

2.1.1 The Contractor shall carry out and complete the Works in a proper and workmanlike
manner and in compliance with the Contract Documents, the Construction Phase Plan and
Statutory Requirements, and shall give all notices required by the Statutory Requirements.

2.1 .2 The Contractor is encouraged to suggest economically viable amendments to the Woks
which, if instructed as a variation under clause 3.6.1, may result in an improvement in

environmental performance and sustainability in the carrying out of the Works or of the
completed Works and a reduction in environmental impact, provided that no such
instruction shall extend the Contractor's obligations in relation to design under this
Contract.

2.1 .3 ln relation to the Contractor's Designed Portion, the Contractor:

2.1 .3.1 using reasonable skill and care, shall complete the design for the Contractor's
Designed Portion, including, so far as not described or stated in the Employe/s
Requirements, the selection of any specifications for the kinds and standards of
the materials, goods and workmanship to be used in the CDP Works;

2.1 .3.2 to the extent permitted by the Statutory Requirements, shall have no greater
duty, obligation or liability than to use reasonable skill and care as provided in

clause 2.1.3.1 in respect of such design and under no circumstances shall the
Contractor be subject to any duty, obligation or liability which requires that any
such design shall be fit for its purpose;

2.1 .3.3 shall comply with regulations I to 10 of the CDM Regulations and (where
applicable) regulations 11F, 11J(2), 11J(4) and 11K of the Building Regulations
and with the ArchitecVContract Administrator's directions for the integration of
the design of the Contractor's Designed Portion with the design of the Works as
a whole, subject to the provisions of clause 3.4.2;

2.1 .3.4 shall as and when necessary without charge provide the Architect/Contract
Administrator with copies of such drawings or details, specifications of materials,
goods and workmanship, and (if requested) related calculations and information,
as are reasonably necessary to explain the Contractor's Designed Portion;

2.1 .3.5 shall not be responsible for the contents of the Employer's Requirements or for
verifying the adequacy of any design contained within them. lf an inadequacy is
found in any design in the Employer's Requirements, then, subjectto clause 2.6,
the Employer's Requirements shall be altered or modified by instructions under
clause 3.6.1 .

Drawings and other documents to be supplied by the Contractor shall be supplied by such means and
in such format, if any, as are specified in the Employer's Requirements.t2sl ln the absence of specific
requirements they shall be supplied in the form of not less than two copies and, unless otherwise
stated in the Employer's Requirements, the Contractor shall allow not less than 7 days from the date
of their receipt for the ArchitecVContract Administrator's comments on each drawing or other
document before commencing the work to which they relate.

Materials, goods and workmanship

2.2.1 The Contractor shall provide to the Employer all information that the Employer reasonably
requests regarding the environmental impact of the supply and use of materials and goods
which the Contractor selects.

2.2.2 lnsofar as the quality of materials or standards of workmanship are stated to be a matter for
the ArchitecVContract Administratofs approval, such quality and standards shall be to the
ArchitecVOontract Administrator's reasonable satisfaction. To the extent that the quality of

t25t lt is envisaged that any applicable BIM or other communications protocol will be included in the Employer's Requirements.

Amended from published version.
Comparison must be provided.
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materials and goods or standards of workmanship are neither described in the Contract
Documents nor stated to be a matter for such approval or satisfaction, they shall in the
case of the Contractor's Designed Portion be of a standard appropriate to it and shall in any
other case be of a standard appropriate to the Works.

The Contractor shall take all reasonable steps to encourage Contracto/s Persons to be
registered cardholders under the Construction Skills Gertification Scheme (CSCS) or
qualified under an equivalent recognised qualification scheme.

2.3 Commencement and completion

The Works may be commenced on and shall be completed by the respective dates stated in the
Contract Particulars.

2.4 ArchitecUContract Administrator's d uties

The ArchitecUContract Administrator shall issue any further information and instructions necæssary for
the proper carrying out of the Works and all certificates required by these Conditions.

2.5 Correction of inconsistencies

2.5.1 Any inconsistency in or between the Contract Drawings, the Contract Specification, the
Work Schedules and the Employer's Requirements shall be corrected and any such
correction which results in an addition, omission or other change shall be treated as a

variation under clause 3.6.'l .

2.5.2 Any inconsistency in or between documents prepared by the Contractor for the CDP Works
shall be corrected by the Contractor at its own expense after the ArchitecVContract
Administrator has approved the manner in which the Contractor proposes to deal with the
inconsistency.

Divergences from Statutory Requirements

2.6,1 lf the Contractor becomes aware of any divergence between the Statutory Requirements
and the Contract Documents or between the Statutory Requirements and any instruction
from the ArchitecUContract Administrator, it shall immediately notify the latter, specifying the
divergence.

2.6.2 Provided the Contractor is not in breach of clause 2.6.1, the Contractor shall not be liable
under this Contract if the Works (other than the CDP Works) do not comply with the
Statutory Requirements to the extent that the non-compliance results from the Contractor
having carried out work in accordance with the Contract Documents or the
Arch itècVContract Adm in istrator's i nstructions.

Fees or charges legally demandable

The Contractor shall pay any fees or charges (including any rates or taxes) legally demandable under
any of the Statutory Requirements. Such fees and charges shall not be reimbursable to the Contractor
by the Employer unless otherwise agreed.

Extension of time

lf it becomes apparent that the Works will not be completed by the Date for Completion as stated in
the Contract Particulars or as later fixed under this clause 2.8, the Contractor shall thereupon notify
the ArchitecVContract Administrator. Where that delay occurs for reasons beyond the control of the
Contracto¡ including compliance with ArchitecUContract Administrator's instructions that are not
ocËsioned by a default of the Contractor, the ArchitecVContract Administrator shall give such
extension of time for completion as may be reasonable and notify the Parties accordingly. Reasons
within the control of the Contractor include any default of the Contracto¡ of any Contractor's Person or
of any of their respective suppliers of goods or materials for the Works.

Damages for non-completion

2.9.1 lf the Works are not completed by the Date for Completion as stated in the Contract
Particulars or as later fixed under clause 2.8, the Employer may require the Contractor to
pay or allow to the Employer liquidated damages at the rate stated in the Contract
Particulars between such Date for Completion and the date of practical completion.

2.9.2 Subject to clause 2.9.3, the Employer may deduct the liquidated damages from any sum

20 o'( 46 @ The Joint Contracts Tribunal Limited 2024|@i
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due to the Contractor under this Contract (provided a notice of that deduction has been
given under clause 4.6.4 or (if applicable) 6.1 2.3 or 6.1 2.5) or recover those damages from
the Contractor as a debt.

2.9.3 lf the Employer intends to deduct any such damages from any sum due to the Contractor
under this Contract or thereafter recover such damages as a debt, it shall additionally notify
the Contractor of that intention not later than the due date for the final payment under
clause 4.9.1 or (if applicable) the Termination Payment under clause 6.7.4 or 6.11.3.

2.9.4 lf the Contractor's employment is term¡nated under this Contract:

2.9.4.1 where the date of termination occurs prior to the date of practical completion, the
provisions of clauses 2.9.1 to 2.9.3 shalf apply in respect of the period between
the Date for Completion as stated in the Contract Particulars or as later fixed
under clause 2.8 and the date of termination, and the reference to the date of
practical completion in clause 2.9.1 shall be deemed to be a reference to the
date of termination;

2.9.4.2 in respect of the period afterthe date of termination, subject to clause 2.9.4.1 ,

the Employer shall not be empowered to require the payment of or to deduct
liquidated damages under clause 2.9 but the provisions of this clause 2.9.4.2
shall be without pre¡udice to and not in substitution of any other rights and
remedies of the Employer.

2.10 Practical completion

The ArchitecVContract Administrator shall certify the date when in its opinion the Works have reached
practical completion and the Contractor has complied sufficiently with clauses 2.1.3.4 and 3.9 in
respect of the suppfy of documents and information.

2.'11 Defects

2.12

lf any defects, shrinkages or other faults in the Works appear within the Rectification Period due to
materials, goods or workmanship not in accordance with this Contract or any failure of the Contractor
to comply with its obligations in respect of the CDP Works, the ArchitecVContract Administrator shall
not later than 14 days after the expiry of the Rectification Period notify the Contractor and the
Contractor shall make good such defects, shrinkages or other faults entirely at its own cost unless the
ArchitecVContract Administrator with the Employe/s consent instructs otherwise. lf the
Architect/Contract Administrator instructs otherwise, an appropriate deduction may be made from the
Contract Sum.

Certificate of making good

The ArchitecVContract Administrator shall, when in its opinion the Contractor's obligations under
clause 2.11 have been discharged, forthwith issue a certificate specifying the date they were
discharged.
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Section 3 Control of the Works

3.2

3.3

3.1

3.4

3.5

Assignment

Neither the Employer nor the Contractor shall, without the consent of the other, assign this Contract or
any rights thereunder.

Person-in-charge

The Contractor shall ensure that at all reasonable times it has on the site a competent person in

charge. Any instructions given to that person by the Architect/ContractAdministrator shall be deemed
to have been issued to the Contractor.

Sub-contracting

3.3.1 The Contractor shall not without the ArchitecVContract Administrator's consent sub-contract
the whole or any part of the Works or of any design work for the Contractor's Designed
Portion. ln no case shall any such consent or any sub-contracting in any way affect the
Contractor's obligations under any other provision of this Contract.

3.3.2 Where considered appropriate, the Contractor shall engage the sub-contractor using the
JCT Minor Works Sub-Contract with sub-contractor's design or the JCT Short Form of Sub-
Contract.126l lt shall be a condition of any sub-contract that:

3.3.2.1 the sub-contractor's employment under the sub-contract shall terminate
immediately upon the termination (for any reason) of the Contractor's
employment under this Contract;

3.3.2.2 (without limiting either party's statutory and/or regulatory duties) each party to
the sub-contract shall in relation to the Works and the site comply with
applicable CDM Regulations and as applicable Pari 2A of the Building
Regulationsl'?a;

3.3.2.3 if by a final date for payment under the sub-contract the Contractor fails to pay
the sub-contractor any amount that should properly have been paid, the
Contractor shall, in addition to that amount, pay simple interest on it at the
lnterest Rate for the period from the final date for payment until such payment is
made, such payment of interest to be on and subject to terms equivalent to
those of clause 4.7 of these Conditions.

ArchitecUcontract Administrator's i nstructions

3.4.1 The ArchitecVContract Administrator may issue instructions and the Contractor shall
forthwith comply with them. lf instructions are given orally, they shall not have effect until
the ArchitecVGontract Administrator confìrms them in writing.

3.4.2 The ArchitecVContract Administrator shall not issue an instruction affecting the design of
the CDP Works without the Contractor's consent.

Non-compliance with instructions

lf the Contractor unreasonably delays or withholds its consent to an instruction referred to in clause
3.4.2 or fails to comply within 7 days after receipt of a notice from the Architect/Contract Administrator
requiring compliance with any other instruction, the Employer may employ and pay other persons to
execute work of any kind that may be necessary to give effect to that instruction. The Contractor shall
be liable for all additional costs incurred by the Employer in connection with such employment and an
appropriate deduction may be made from the Contract Sum.

f26l The Short Form ofSub-Contract is not appropriate where the sub-contract is to include sub-contractor's design.

a27l See footnote [28] to clause 3.9 below.

Amended from published version.
Comparison must be provided.
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The ArchitecVContract Administrator may without invalidating this Contract issue
instructions requiring an addition to, omission from, or other change in the Works or the
order or manner in which they are to be carried out (a 'variation'), including instructions
effecting changes in the Employer's Requirements that necessitate an alteration or
modification of the design of the CDP Works.

The ArchitecV0ontract Administrator and the Contractor shall endeavour to agree a price
prior to the Contractor carrying out the instruction.

Failing agreement under clause 3.6.2, any instructions for a variation and any matters that
are to be treated as a variation shall be valued by the Architect/Contract Administrator on a

Íair and reasonable basis using any relevant prices in the priced Contract
SpecificationM/ork Schedules/Schedule of Rates, and the valuation shall include any direct
loss and/or expense incurred by the Contractor due to the regular progress of the Works
being affected by compliance with the instruction.

3.7 Provisional Sums

The Architect/Contract Administrator shall issue instructions in regard to the expenditure of any
Provisional Sums included in the Contract Documents; failing agreement on price, such instructions
shall be valued on the basis set out in clause 3.6.3.

Exclusion from the Works

The Architect/Contract Administrator may (but shall not unreasonably or vexatiously) issue instructions
requiring the exclusion from the site of any person employed thereon.

CDM Regulations and Part 2A of the Building Regulations

Without limiting either Party's statutory and regulatory duties and responsibilities, each Party
undertakes to the other that in relation to the Works and site it will duly comply with applicable CDM
Regulations and as applicable Part 2A of the Building Regulationsl2¡|, and in particular but without
limitation:

3.9.1 the Employer shall ensure thatthe Principal Designer carries out its duties and, where the
Contractor is not the Principal Contractol shall ensure that the Principal Contractor carries
out its duties under those regulations;

3.9.2 the Contractor in addition to any obligations under clause 2.1 .3.3 shall comply with:t2sl

3.9.2.1 regulations I and 15 of the CDM Regulations and, where it is the Principal
Contractor for the purposes of the CDM Regulations, with regulations 12lo 14 of
those regulations; and

3.9.2.2 regulations 11F, 11J and 11L of the Building Regulations and, where it is the
Principal Contractor for the purposes of the Building Regulations, with regulation
11 N of those regulations,

3.9.3 if the Employer appoints a replacement for any Principal Designer or Principal Contractor,
the Employer shall immediately upon that appointment notify the Contractor with details of
the new appointee.

a281 Part 2A of the Building Regulations, introduced by the Building Regulations etc. (Amendment) (England) Regulations 2023 pursuant to the
Building Safety Act 2022, sels out a framework of safety duties and competence requirements for those persons involved in the
procurement, design and undertaking of building work to which building regulations apply (including higher+isk building work for which
add¡t¡onal duties apply).
lf any project involves higher-risk building work, see the Guidance Notes.

t29] Under the CDM Regulations and the Building Regulations, where the Employer is a domestic client (as defined in regulation 2(l) in both
sets of regulations), the Principal Contractor may also be responsible for carrying out certain of the client's duties.

3.8

3.9

Amended from published version
Comparison must be provided.
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Section 4 Payment

4.2

4.1 VAT

4.3

4.3.2

4.3.3

4.5

The Contract Sum is exclusive of VAT and in relation to each payment to the Contractor under this
Contract, the Employer shall in addition pay the amount of any VAT properly chargeable in respect of
¡t.

Construction lndustry Scheme (ClS)

lf the Employer is or at any time up to the payment of the final certificate becomes a 'contractor' for
the purposes of the Clst3ol, its obligation to make any payment under this Contract is subject to the
provisions of the ClS.

lnterim payments - dates and certifïcates

4.3.1 During the period up to the due date forthe final payment fìxed under clause 4.9.1, the due
dates for interim payments to the Contractor shall in each case be the date 7 days after the
relevant lnterim Valuation Date.

The Architect/Contract Administrator shall not later than 5 days after each due date issue
an interim certificate, stating the sum that it considers to be or have been due to the
Contractor at the due date, calculated in accordance with clause 4.4, and the basis on
which that sum has been calculated, including the amount of each adjustment.

Subject to clause 4.6.3, the final date for payment of each interim payment shall be 14 days
from its due date.

4.4 lnterim payments - calculation of sums due

The amount of each interim payment to be certifìed under clause 4.3.2 shall be the applicable
percentage, as stated in the Contract Particulars, of the total value of:

4.4.1 work properly executed, adjusted where relevant for any amounts ascertained or agreed
under clause 3.6, 3.7 or 4.8; and

4.4.2 materials and goods reasonably and properly brought on to the site for the purpose of the
Works that are adequately protected against weather and other casualties

in both cases calculated as at the lnterim Valuation Date and adjusted for any fluctuations provision
that is stated by the Contract Particulars to apply, less the total of sums stated as due to the
Contractor in previous interim certificates, any sums paid in respect of any payment notice given by
the Contractor after the issue of the latest interim certificate and, if applicable, any deduction under
clause 2.11 or 3.5.

Contractor's applications and payment notices

4.5.1 ln relation to any interim payment the Contractor may not later than its lnterim Valuation
Date or, in the case of the final payment, may at any time prior to issue of the final
certificate make an application to the ArchitecUContract Administrator, stating the sum that
the Contractor considers to be due to it at the relevant due date, as fixed in accordance
with clause 4.3 or 4.9, and the basis on which that sum has been calculated.

4.5.2 lf a certificate is not issued in accordance with clause 4.3 or 4.9, then:

4.5.2.1

4.5.2.2

where the Contractor has made an application for that payment in accordance
with clause 4.5.1, that application is for the purposes of these Conditions a
payment notice; or

where the Contractor has not made such an application, it may at any time after
the 5 day period referred to in clause 4.3.2 or 4.9.2 give a payment notice to the
ArchitecVContractAdministrato¡ stating the sum that the Contractor considers to

t30] See the Contract Particulars (Fifth Recital and clause 4.2).

Amended from published version.
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have become due to it under clause 4.4 or 4.9 at the relevant due date and the
basis on which that sum has been calculated.

4.6 Payments - amount and notices

4.6.1 Subject to any notice given by the paying Party under clause 4.6.4, the paying Party shall
pay the sum stated as due in the relevant certificate on or before the final date for payment
under clause 4.3 or 4.9.

lf that certificate is not issued in accordance with clause 4.3 or 4.9 but a Contractor's
payment notice has been or is then given, the Employer shall, subject to any notice
subsequently given by it under clause 4.6.4, pay the Contractor the sum stated as due in

the Contractor's payment notice.

Where the Contractor gives a payment notice under clause 4.5.2.2, the final date for
payment of the sum specified in it shall for all purposes be regarded as postponed by the
same number of days as the number of days after expiry of the 5 day period referred to in
clause 4.5.2.2 that the Contractor's payment notice is given.

4.6.4.1 the Employer intends to pay less than the sum stated as due from it in a
certificate o¡ where applicable, the Contractor's payment notice; or

4.6.4.2 if the final certifìcate shows a balance due to the Employer, the Contractor
intends to pay less than the sum stated as due,

the Party by which the payment is stated to be payable shall not later than 5 days before
the final date for payment give the other Party notice of that intention (a 'pay less notice'),
stating the sum (if any) that it considers to be due to the other Party at the date the pay less
notice is given and the basis on which that sum has been calculated. \A/here a pay less
notice is given, the payment to be made on or before the final date for payment shall not be
less than the amount stated in it as due.

A pay less notice to be given by the Employer under clause 4.6.4 may be given on its
behalf by the ArchitecUContract Administrator or by any other person which the Employer
notifies the Contractor as being authorised to do so.

ln relation to the requirements for the issue of certificates and the giving of notices under
section 4, it is immaterial that the amount then considered to be due may be zero.

4.8 Contractor's right of suspension

4.8.1 lf the Employer fails to pay a sum payable to the Contractor in accordance with clause 4.6
(together with any VAT properly chargeable in respect of that payment) by the final date for
payment and the failure continues for 7 days after the Contractor has given notice to the
Employer, with a copy to the ArchitecVContract Administrator, of its intention to suspend
performance of its obligations under this Contract and the grounds for such suspension, the
Contractor, without affecting its other rights and remedies, may suspend performance of
any or all of those obligations until payment is made in full.

4.8.2 Where the Contractor exercises its right of suspension under clause 4.8.'l , it shall be
entitled to a reasonable amount in respect of costs and expenses reasonably incurred by it
as a result of exercising the right.

4.8.3 Applications in respect of any such costs and expenses shall be made to the

lf either Party fails to pay a sum, or any part of it, due to the other Party under these
Conditions by the fìnal date for payment, it shall, in addition to any unpaid amount that
should properly have been paid, pay the other Party simple interest on that amount at the
lnterest Rate for the period from the final date for payment until payment is made.

Any such unpaid amount and any interest under clause 4.7.1 shall be recoverable as a

debt. Acceptance of a payment of interest shall not in any circumstances be construed as a
waiver either of the recipient's right to proper payment of the principal amount due or of the
Contractor's rights to suspend performance under clause 4.8 or terminate its employment
under section 6.

Amended from published version.
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ArchitecVContract Adm¡nistrator and the Contractor shall with its application or on request
submit such details of them as are reasonably necessary for ascertaining the amount in
question. \A/hen ascertained or agreed, the amount shall be included in the next interim
certificate.

Final certificate and final payment

4.9.1 Following practical completion the Contractor shall within the period stated in the Contract
Particulars supply to the ArchiteclContract Administrator all documentation reasonably
required for computation of the final payment. The due date for the final payment shall be
28 days after either the date of receipt of the documentation or, if later, the date specified in

the certifìcate under clause 2.12.

4.9.2 Not later than 5 days after that due date the ArchitecVContract Administrator shall issue a
final certifìcate which shall state:

4.9.2.1 the Contract Sum, as adjusted forthe amounts referred to in clause 4.4.1, any
fluctuations provision that applies and any deductions made under clause 2.11

or 3.S;

4.9.2.2 the sum of amounts stated as due in interim certificates plus any amount paid in
respect of any Contractor's payment notice in accordance with clause 4.6 that is
not reflected in a subsequent certificate,

and (without affecting the rights of the Contractor ¡n respect of any interim payment not
paid in full by the Employer by its final date for payment) the final payment shall be the
difference (if any) between the two sums, which shall be shown in the certificate as a
balance due to the Contractor from the Employer or vice versa. The certiflcate shall state
the basis on which that amount has been calculated, including the amount of each
adjustment.

4.9.3 Subject to clause 4.6.3, the final date for payment of the final payment shall be 14 days
from its due date.

Fixed price and fluctuations provisions

Subject to clauses 3.6, 3.7 and 4.8 and any fluctuations provision that is stated by the Contract
Particulars (for clauses 4.3 and 4.9) to apply, no account shall be taken in any payment to the
Contractor under this Contract of any change in the cost to the Contractor of the labour, materials,
plant and other resources employed in carrying out the Works.

Amended from published version.
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Section 5 lnjury Damage and lnsurance

5.1

5.2

Contractor's liability - personal injury or death

The Contractor shall be liable for, and shall indemnify the Employer against, any expense, liability,
loss, claim or proceedings whatsoever in respect of personal injury to or death of any person arising
out of or in the course of or caused by the carrying out of the Works, except to the extent that the
same is due to any act or neglect of the Employer, any Employer's Person or any Statutory Provider.

Contractor's liability - loss, injury or damage to propefi

Subject to clauses 5.2.1 to 5.2.3, the Contractor shall be liable for, and shall indemnify the Employer
against, any expense, liability, loss, claim or proceedings in respect of any loss, injury or damage
whatsoever to any property real or personal (other than loss, injury or damage to the Works and/or
Site Materials) in so far as such loss, injury or damage arises out of or in the course of or by reason of
the carrying out of the Works and to the extent that the same is due to any negligence, breach of
statutory duty, omission or default of the Contractor or any Contractor's Person. ln respect of existing
structures and their contents:

5.3 Contractor's insurance of its liability

Without limiting or affecting its indemnities to the Employer under clauses 5.1 and 5.2, the Contractor
shall effect and maintain insurance in respect of claims arising out of the liabilities referred to in those
clauses which:

5.2.1

5.2.2

5.2.3

5.3.1

5.3.2

where clause 5.5 applies, the Contracto/s liability and indemnity under this clause 5.2 also
excludes any loss or damage to those existing structures or to any of their contents that are
required to be insured under clause 5.5.1 that is caused by any of the risks or perils
required or agreed to be insured against under clause 5.5;

the exclusion in clause 5.2.1 shall apply notwithstanding thatthe loss ordamage is ormay
be due in whole or in part to the negligence, breach of statutory duty, omission or default of
the Contractor or any Contractor's Person;

where clause 5.6 applies, the Contractor's liability and indemnity under this clause 5.2
shall, in respect of loss, injury or damage to those existing structures and their contents
due to the causes specified in clause 5.2, be subject to any limitations and exclusions
specified in the insurance arrangements under clause 5.6 identified in the Contract
Particulars.

in respect of claims for personal injury to or the death of any employee of the Contractor
arising out of and in the course of such person's employment, shall comply with all relevant
legislation; and

for all other claims to which clause 5.3 applissr3rl, shall indemnify the Employer in like
manner to the Contractor, but only to the extent that the Contractor may be liable to
indemnify the Employer under the terms of this Contract and shall for any one occurrence
or series of occurrences arising out of one event be in a sum not less than that stated in the
Contract Particulars for clause 5.3.

5.4 Joint Names lnsurance of the Works bv Gontractorl3zlt¡¡l

lf the Contract Particulars state that clause 5.4 applies, the Contractor shall effect and maintain with
insurers approved by the Employer a Joint Names Policy for All Risks lnsurance for the full
reinstatement value of the Works (plus the percentage, if any, stated in the Contract Particulars to

t31l lt should be noted that the cover granted under Public Liability policies taken out pursuant to clause 5.3 may not be co-extens¡ve with the
indemnity given to the Employer in clauses 5.1 and 5.2: for example, each claim may be subject to an excess and cover may not be
available in respect of loss or damage due to gradual pollution.

1321 Where the Contractor has in force an All Risks Policy which insures the Works, this Policy may be used to provide the insurance required
by clause 5.4 provided the Policy recognises the Employer as a composite insured in respect of the Works.

t33] As to choice of applicable insurance provisions, see the Guidance Notes.
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cover professional fees) and shall ma¡ntain such Joint Names Policy up to and including the date of
issue of the practical completion certificate or, if earlie¡ the date of termination of the Contractor's
employment.

Joint Names lnsurance of the Works and existing structures by Employerl33l

lf the Contract Particulars state that clause 5.5 applies, the Employer shall effect and maintain:

5.5.1 a Joint Names Policy in respect of the existing structures together with the contents of them
owned by it or for which it is responsible, for the full cost of reinstatement, repair or
replacement of loss or damage due to any of the Specified Perils;

5.5.2 a Joint Names Policy for All Risks lnsurance for the full reinstatement value of the Works
(plus the percentage, if any, stated in the Contract Particulars to cover professional fees)

and shall maintain such Joint Names Policies up to and including the date of issue of the practical
completion certificate or, if earlier, the date of termination of the Contractor's employment.

lnsurance of the Works and existing structures by other meansrttl

lf the Contract Particulars state that clause 5.6 applies, the insurance arrangements identified by
those particulars shall apply and each Party shall effect and maintain the policy or policies forwhich it
is stated to be responsible or shall ensure that such policy or policies are effected and maintained, in

each case in and on the specifìed terms.

Evidence of insurance

Where a Party is required by this Contract to effect and maintain an insurance policy or cover under
any of clauses 5.3, 5.4, 5.5 and 5.6, or is responsible for ensuring that it is effected and maintained,
that Party shall within 7 days of a request of the other Party supply such documentary evidence as the
other Party may reasonably require that the policy or cover has been effected and remains in force.

Loss or damage - insurance claims and reinstatement

5.8.1 lf during the carrying out of the Works any loss or damage affecting any executed work or
Site Materials is occasioned by any of the risks covered by the Works lnsurance Policy or
an Excepted Risk or there is any loss of or damage of any kind to any existing structure or
its contents, the Contractor shall forthwith notify the ArchitecVOontract Administrator and
the Employer.

5.8.2 Subject to clauses 5.8.5.'l and 5.8.6, the occurrence of such loss or damage to executed
work or Site Materials shall be disregarded in calculating any amounts payable to the
Contractor under this Contract.

5.8.3 The Contractor, for itself and its sub-contractors, shall authorise the insurers to pay to the
Employer all monies from the Works lnsurance Policy, and from any policies covering
existing structures or their contents that are effected by the Employer.

5.8.4 Where loss or damage affecting executed work or Site Materials is occasioned by any risk
covered by the Works lnsuranee Policy, the Contractor, after any inspection required by the
insurers under that policy, shall and with due diligence restore the damaged work, replace
or repair any lost or damaged Site Materials, remove and dispose of any debris (collectively
'reinstatement work') and proceed with the carrying out and completion of the Works.

Where clause 5.4 applies or where clause 5.6 applies and the Contractor is responsible for
effecting the Works lnsurance Policy:

5.8.5.1 the Employer shall pay all monies from such insurance to the Contractor by
instalments under separate reinstatement work certifìcates issued by the
Architect/Contract Administrator at the same dates as those for interim
certificates under clause 4.3 but without deduction of retention and less only the
amounts referred to in clause 5.8.5.2;

5.8.5.2 the Employer may retain from those monies any amounts properly incurred by
the Employer and notified by it to insurers in respect of professional fees up to
the aggregate amount of the percentage cover for those fees or (if less) the
amount paid by insurers in respect of those fees;

5.8.5.3 in respect of reinstatement work, the Contractor shall not be entitled to any

Amended from published version.
Comparison must be provided.
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payment other than amounts received under the Works lnsurance Policy and for
the purposes of clause 2.8, but not otherwise under these Conditions, such work
shall be treated as a var¡ation under clause 3.6.

5.8.6 Where clause 5.5 applies, where clause 5.6 applies and the Employer is responsible for
effecting the Works Insurance Policy or where loss or damage is caused by an Excepted
Risk, reinstatement work shall be treated as a variation under clause 3.6.

Loss or damage to existing structures - right of termination

lf there is material loss of or damage to any existing structure, the Employer shall be under no
obligation to reinstate that structure, but either Party may, if it is just and equitable, terminate the
Contractor's employment under this Contract by notice given to the other within 28 days of the
occurrence of that loss or damage. lf such notice is given, then:

5.9.1 unless within 7 days of receiving the notice (or such longer period as may be agreed) the
Party to which it is given invokes a dispute resolution procedure of this Contract to
determine whether the termination is just and equitable, it shall be deemed to be so;

5.9.2 upon the giving of that notice o¡ where a dispute resolution procedure is invoked within that
period, upon any final upholding of the notice, the provisions of clause 6.11 shall apply.
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Section 6 Termination

5.t

6.2

6.3

6.4

Amended from published version
Comparison must be provided.

Meaning of insolvency

For the purposes of these Conditions a person becomes insolvent on:

6.'1 .1 the making of an administration, bankruptcy or winding-up order against it, appointment of
an administrative receiver, receiver or manager of its property, its passing of a resolution for
voluntary winding-up without declaration of solvency or any other event referred to in

section 113, sub-sections (2) to (5), of the Housing Grants, Construction and Regeneration
Act 1996;

6.1 .2 otherwise entering administration within the meaning of Schedule B1 to the lnsolvencyAct
1 986;

6.1.3 entering into an arrangement, compromise or composition in satisfaction of its debts
(excluding a scheme of arrangement as a solvent company for the purposes of
amalgamation or reconstruction);

6.1.4 (in the case of a partnership) each partner being the subject of an individual arrangement
or any other event or proceedings referred to in this clause 6.1 ;

6.'l .5 (inthecaseof acompany) thecomingintoforceof amoratoriumpursuanttoPartAl of the
lnsolvency Act 1986 with respect to it; or

6.'î .6 (in the case of a company) the making of an order sanctioning a compromise or
arrangement pursuant to Part 264 of the Companies Act 2006 with respect to it.

Notices under section 6

6.2.1 Notice of termination of the Contractor's employment shall not be given unreasonably or
vexatiously.

6.2.2 Such termination shall take effect on receipt of the relevant notice.

6.2.3 Each notice referred to in this section, except for the notices referred to in clause 6.12,
shall:

6.2.3.1 be delivered by hand or sent by Signed For lst class or Special Delivery
Guaranteed post (or any method of posting as has replaced either method and
is then current) and, where sent by post in that manner, shall be deemed to have
been received on the second Business Day after the date of posting; or

6.2.3.2 (where clause 6.2.3.2 is stated in the Contract Particulars to apply) be sent by
email to the recipient's email address stated in the Contract Particulars against
clause 6.2.3.2, or to such other email address as the recipient may from time to
time notiff to the sender (provided that such notifìcation states that it is a notice
of change under this clause 6.2.3.2), and shall be deemed to have been
received on the next Business Day after the day on which it was sent.

Other rights, reinstatement

6.3.1 The provisions of clauses 6.4 to 6.7 are without prejudice to any other rights and remedies
of the Employer. The provisions of clauses 6.8 and 6.9 and (in the case of termination
under either of those clauses) the provisions of clause 6.11, are without prejudice to any
other rights and remedies of the Contractor.

6.3.2 lrrespective of the grounds of termination, the Contractois employment may at any time be
reinstated if and on such terms as the Parties agree.

Default by Contractor

6.4.1 lf, before practical completion of the Works, the Contractor:
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without reasonable cause wholly or substantially suspends the carrying out of
the Works or the des¡gn of the Contractor's Designed Portion; or

fails to proceed regularly and diligently with the Works or the design of the
Contractor's Designed Portion; or

6.4.1.3 fails to comply with clause 3.9,

the ArchiteclContract Administrator may give to the Contractor a notice specifying the
default or defaults (a 'specified' default or defaults).

lf the Contractor continues a specified default for 7 days from receipt of the notice under
clause 6.4.1 , the Employer may on, or within 1 0 days from, the expiry of that 7 day period
by a further notice to the Contractor terminate the Contractor's employment under this
Contract.

Insolvency of Contractor

6.5.1 lf the Contractor is insolvent, the Employer may at any time by notice to the Contractor
terminate the Contractor's employment under this Contract.

6.5.2 As from the date the Contractor becomes insolvent, whether or not the Employer has given
such notice of termination:

6.5.2.1 clauses 6.7.2 to 6.7.5 shall apply as if such notice had been given;

6.5.2.2 the Contractor's obligations under Article 1 and these Conditions to carry out and
complete the Works shall be suspended; and

6.5.2.3 the Employer may take reasonable measures to ensure that the site, the Works
and Site Materials are adequately protected and that such Site Materials are
retained on site; the Contractor shall allow and shall not hinder or delay the
taking of those measures.

Corruption and regulation 73(1)(b) of the PC Regulations

The Employer shall be entitled by notice to the Contractor to terminate the Contractor's employment,
under this or any other contract with the Employer if, in relation to this or any other such contract, the
Contractor or any person employed by it or acting on its behalf shall have committed an offence under
the Bribery Act 20'10, or, where the Employer is a Local or Public Authority, shall have given any fee or
reward the receipt of which is an offence under sub-section (2) of section 117 of the Local
GovernmentAcl 1972, or, where this Contract is one to which regulation 73('l) of the PC Regulations
applies, the circumstances set out in regulation 73(1)(b) of the PC Regulations apply.

8.7 Consequences of termination under clauses 6.4 to 6.6

lf the Contractor's employment is terminated under clause 6.4, 6.5 or 6.6:

6.7.1 the Employer may employ and pay other persons to carry out and complete the Works, or
may do so itself, and the Employer and such other persons may enter upon and take
possession of the site and the Works and (subject to obtaining any necessary third party
consents) may use all temporary buildings, plant, tools, equipment and Site Materials for
those purposes;

6.7.2 no further sum shall become due to the Contractor under this Contract other than any
amount that may become due to it under clause 6.7.5 and the Employer need not pay any
sum that has already become due either:

6.7.2.1 insofar as the Employer has given or gives a noticæ under clause 4.6.4; or

6.7.2.2 if the Contractor, after the last date upon which such notice could have been
given by the Employer in respect of that sum, has become insolvent within the
meaning of clause 6.1 .1 or 6.1.2;

6.7.3 upon completion of the Works and the making good of defects in them (or of instructions
otherwise, as referred to in clause 2.11) ('completion'), the Employershall forthwith notify
the Contractor of the date of completion and such completion shall be deemed for the
purposes of this clause 6.7 to have taken place on the date so notified;

6.7.4 the due date for the Termination Payment under clause 6.7.5 shall be 2 months after the
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date of completion as referred to in clause 6.7.3;

the amount due on termination shall be calculated in accordance with the following
amounts:

6.7.5.1 the amount of expenses properly incurred by the Employe¡ including those
incurred pursuant to clause 6.7.1 and, where applicable, clause 6.5.2.3, and of
any direct loss and/or damage caused to the Employer and for which the
Contractor is liable, whether arising as a result of the termination or otherwise;

the amount of payments made to the Contractor; and

the total amount which would have been payable for the Works in accordance
with this Contract,

and if the sum of the amounts referred to in clauses 6.7.5.1 and 6.7.5.2 exceeds the
amount referred to in clause 6.7.5.3, the difference shall be an amount payable by the
Contractor to the Employer or, if that sum is less, by the Employer to the Contractor (the
'Termination Payment').

6.8 Default by Employer

6.8.1 lf the Employer:

6.8.1.1 does not pay by the final date for payment the amount due to the Contractor in

accordance with clause 4.6 and/or any VAT properly chargeable on that amount;
or

6.8.1.2 interferes with or obstructs the issue of any certificate due under this Contract; or

6.8.1.3 fails to comply with clause 3.9,

the Contractor may give to the Employer a notice specifying the default or defaults (a

'specified' default or defaults).

lf before practical completion of the Works the carrying out of the whole or substantially the
whole of the uncompleted Works is suspended for a continuous period of one month or
more by reason of:

6.8.2.1 ArchitecVContractAdministrator's instructions under clause 3.6; and/or

6.8.2.2 any impediment, prevention or default, whether by act or omission, by the
Employer, the ArchitecUContract Administrator or any Employer's Person

(but in either case excluding such instructions as are referred to in clause 6.10.1.2), then,
unless in either case that is caused by the negligence or default of the Contractor or any
Contractor's Person, the Contractor may give to the Employer a notice specifying the event
or events (a 'specified' suspension event or events).

lf a specified default or a specifed suspension event continues for 7 days from the receipt
of notice under clause 6.8.1 or 6.8.2, the Contractor may on, or within l0 days from, the
expiry of that 7 day period by a further notice to the Employer terminate the Contractor's
employment under this Contract.

lnsolvency of Employer

6.9.1 lf the Employer is insolvent, the Contractor may by notice to the Employer terminate the
Contractor's employment under this Contract;

6.9.2 as from the date the Employer becomes insolvent, the Contractor's obligations under
Article 1 and these Conditions to carry out and complete the Works shall be suspended.

Termination by either Pafi and regulation 73(f )(a) of the PC Regulations

6.'10.1 lf, before practical completion of the Works, the carrying out of the whole or substantially
the whole of the uncompleted Works is suspended for the relevant continuous period of
one month or more by reason of one or more of the following events:

6.10.1.1 force majeure;

Amended from published version.
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6.10.2

6.10.1 .2 ArchitecUContract Administrator's instructions under clause 3.6 issued as a

result of the negligence or default of any Statutory Provider;

6.10.1.3 loss or damage to the Works occasioned by any risk covered by the Works
lnsurance Policy or by an Excepted Risk;

6.10.1.4 civil commotion or the use or threat of terrorism and/or the activities of the
relevant authorities in dealing with such event or threat; or

6.10.1.5 the exercise by the United Kingdom Government or any of the devolved
administrations, or any Local or Public Authority or any equivalent authority
governed by public law in any of the devolved administrations of any statutory
power (except to the extent caused or contributed to by any default, whether by
act or omission, of the Contractor or any Contractor's Person) which affects the
execution of the Works,

then either Party, subject to clause 6.'t0.2, may upon the expiry of that relevant period of
suspension give notice to the other that, unless the suspension ceases within 7 days after
the date of receipt of that notice, it may terminate the Contracto/s employment under this
Contract. Failing such cessation within that 7 day period, it may then by further notice
terminate that employment.

The Contractor shall not be entitled to give notice under clause 6.10.1 in respect of the
matter referred to in clause 6.10.1.3 where the loss or damage to the Works was caused by
the negligence or default of the Contractor or any Contractor's Person.

6.1 0.3 Where this Contract is one to which regulation 73(1) of the PC Regulations applies the
Employer shall be entitled by notice to the Contractor to terminate the Contractor's
employment under this Contract where the grounds set out in regulation 73(1)(a) of the PC
Regulations apply.

Consequences of termination under clauses 6.8 to 6.10

lf the Contractor's employment is terminated under any of clauses 6.8 to 6.10 or under clause 5.9:

no further sums shall become due to the Contractor otherwise than in accordance with this
clause 6.1 I ;

the Contractor shall not later than 2 months after the date of termination provide the
Employer with all documents necessary for calculating the amounts referred to in clause
6.11.4. Not later than 3 months after receipt of those documents, the Employer shall
prepare and send to the Contractor an account which shall set out the amounts referred to
in clause 6.11 .4;

6.11.1

6.11.2

6.11.3

6.11.4

the due date for the Termination Payment under clause 6.11.4 shall be the last date for
issue of the Employer's account under clause 6.11 .2;

the amount due on termination from the Employer to the Contractor or (if a negative
amount) from the Contractor to the Employer shall be the aggregate of:

6.11 .4.1 the total value of work properly executed at the date of termination of the
Contractor's employment, ascertained in accordance with these Conditions as if
the employment had not been terminated, together with any other amounts due
to the Contractor under these Conditions;

6.11.4.2

6.11.4.3

the cost of materials or goods (including Site Materials) properly ordered for the
Works for which the Contractor then has paid or is legally bound to pay;

(only where the Contractofs employment is terminated either under clause 6.8
or 6.9, or under clause 6.10.1.3 if the loss or damage to the Works was caused
by the negligence or default of the Employer or any Employe/s Person) any
direct loss and/or damage caused to the Contractor by the termination,

less amounts previously paid to the Contractor under this Contract, but without deduction of
any retention (the 'Termination Payment'). Payment by the Employer for any such materials
and goods as are referred to in clause 6.11 .4.2 shall be subject to those materials and
goods thereupon becoming the property of the Employer.

Amended from published version
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6.12 Termination Payment - final date, not¡ces and amount

6.12.1 Subject to clause 6.12.5, the final date for payment of the Termination Payment shall be 14
days from its due date, as fìxed in accordance with clause 6.7.4 or 6.1 1 .3.

6.12.2 Not later than 5 days after the relevant due date the Employer shall give a termination
payment notice to the Contractol which shall state the sum that it considers to be or have
been due at the due date, calculated in accordance with clause 6.7.5 or 6.11.4, and the
Termination Payment shall be the difference or amount referred to in clause 6.7.5 or 6.11 .4,
which shall be shown in the termination payment notice as a balance due to the Contractor
from the Employer or vice versa. Such notice shall state the basis on which that amount
has been calculated.

6.12.3 lf the Party by which the Termination Payment is stated to be payable ('the payer') intends
to pay less than the stated balance, it shall not later than 5 days before the final date for
payment give the other Party a pay less notice which shall state the sum (if any) that it
considers to be due to the other Party at the date the pay less notice is given and the basis
on which that sum has been calculated and where given by the Employer, the provisions of
clause 4.6.5 shall correspondingly apply.

6.12.4 Where a pay less notice is given under clause 6.12.3, the payment to be made on or before
the final date for payment shall not be less than the amount stated in it as due.

6.12.5 lf a termination payment notice is not given by the Employer in accordance with clause
6.12.2:

6.12.5.1 the Contractor may at any time after the 5 day period referred to in clause 6.12.2
give a termination payment notice to the Employe¡ stating the sum that the
Contractor considers to have become due under clause 6.7.5 or 6.11.4 at the
due date and the basis on which that sum has been calculated and, subject to
any pay less notice given under clause 6.12.5.3, the Termination Payment shall
be the sum stated as due in the Contractot's termination payment notice;

6.12.5.2 if the Contractor gives a termination payment notice under clause 6.12.5.1, the
final date for payment of the sum specified in it shall for all purposes be
regarded as postponed by the same number of days after expiry of the 5 day
period referred to in clause 6.12.2 that the Contractor's termination payment
notice is given;

6.12.5.3 following the Contractor's termination payment notice the Employer may not later
than 5 days before the final date for payment give a pay less notice in
accordance with clause 6.12.3 and, if it gives such notice, the provisions of
clause 6.12.4 shall correspondingly apply.

lf the payer fails to pay the Termination Payment, or any part of it, by the final date for its
payment, the payer shall, in addition to any unpaid amount that should properly have been
paid, pay the other Party simple interest on that amount at the lnterest Rate for the period
from the final date for payment until payment is made. Acceptance of a payment of any
such interest shall not in any circumstances be construed as a waiver of any right to proper
payment of the principal amount due. Any such unpaid amount and any interest under this
clause 6.12.6 shall be recoverable as a debt.

ln relation to the requirements in this clause 6i2 for the giving of termination payment
notices by the Employer, and pay less notices, it is immaterial that the amount then
considered to be due may be zero.

Amended from published version.
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Section 7 Settlement of Dfsputes

7.1 Notification and negotiation of disputes

With a view to avoidance or early resolution of disputes or differences (subject to Article 7), each Party
shall promptly notify the other of any matter that appears likely to give rise to a dispute or difference.
The senior executives nominated in the Contract Particulars (or if either is not available, a colleague
of similar standing) shall meet as soon as practicable for direct, good faith negotiations to resolve the
matter.

7.2 Mediation

Subject to Article 7, if a dispute or difference arises under this Contract which cannot be resolved by
direct negotiations, each Party shall give serious consideration to any request by the other to refer the
matter to mediation.

7-3 Adjudication

lf a dispute or difference arises under this Contract which either Party wishes to refer to adjudication,
the Scheme shall apply except that for the purposes of the Scheme the Adjudicator shall be the
person (if any) and the nominating body shall be that stated in the Contract Particulars.

7.4 Arbitration

For the purposes of Article 8, if it applies, the procedures for arbitration are set out in Schedule 1.rsl

t34l Arbitration or legal proceedings are not an appeal against the decision of the Adjudicator but are a cons¡deration of the dispute or
difference as if no decision had been made by an Adjudicator.

Amended from published version.
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Schedules

Schedule ,l Arbitration

(Clause 7.4)

2

3

5

Amended from published version.
Comparison must be provided.

1

Conduct of arbitration

Any arbitration pursuant to Article I shall be conducted in accordance with the JCf 2024 edition of the
Construction lndustry Model Arbitration Rules (CIMAR), provided that if any amendments to that
edition of the Rules have been issued by the JCT the Parties may, by a joint notice to the Arbitrator,
state that they wish the arbitration to be conducted in accordance with the Rules as so amended.
References in this Schedule 1 to a Rule or Rules are references to such Rule(s) as set out in the JCT
2024 edilion of CIMAR.

Notice of reference to arbitration

2.1 Where pursuant to Article 8 either Party requires a dispute or difference to be referred to
arbitration, that Party shall serve on the other Party a notice of arbitration to such effect in
accordance with Rule 2.1 identifying the dispute and requiring the other Party to agree to
the appointment of an arbitrator. The Arbitrator shall be an individual agreed by the Parties
o¡ failing such agreement within 14 days (or any agreed extension of that period) after the
notice of arbitration is served, appointed on the application of either Party in accordance
with Rule 2.3 by the person selected in accordance with the Contract Particulars.

Where two or more related arbitral proceedings in respect of the Works fall under separate
arbitration agreements, Rules 2.6, 2.7 and 2.8 shall apply.

After the Arbitrator has been appointed either Party may give a further notice of arbitration
to the other Party and to the Arbitrator referring any other dispute which falls under Article I
to be decided in the arbitral proceedings and Rule 3.3 shall apply.

Powerc of Arbitrator

Subject to the provisions of Article 8 the Arbitrator shall, without pre¡udice to the generality of their
powers, have power to rectify this Contract so that it accurately reflects the true agreement made by
the Parties, to direct such measurements and/or valuations as may in their opinion be desirable in

order to determine the rights of the Parties and to ascertain and award any sum which ought to have
been the subject of or included in any certificate and to open up, review and revise any certificate,
opinion, decision, requirement or notice and to determine all matters in dispute which shall be
submitted to them in the same manner as if no such certificate, opinion, decision, requirement or
notice had been given.

Effect of award

Subject to paragraph 5 the award of the Arbitrator shall be final and binding on the Parties.

Appeal - questions of law

The Parties hereby agree pursuantto section 45(2)(a) and section 69(2)(a) of theArbitrationAct 1996
that either Party may (upon notice to the other Party and to the Arbitrator):

5.1 apply to the courts to determine any question of law arising in the course of the reference,
and

5.2 appeal to the courts on any question of law arising out of an award made in an arbitration
under this arbitration agreement.

2.2

2.3

4
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Arbitration Act 1996

The provisions of the Arbitration Act 1996 shall apply to any arbitration under this Contract wherever
the same, or any part of it, shall be conducted.
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Schedule 2 Supplemental Provisions

(Eighth Recital)

1

Supplemental Provisions 1 to 3 apply unless othen¡rise stated in the Contract Particulars.
Supplemental Provision 4 applies where the Employer is a Local or Public Authority or other body of
the type mentioned in that provision; Supplemental Provision 5 applies where the Employer is a Local
or Public Authority and this Contract is subject to the PC Regulations.

Health and safety

1.1 Without limiting either Party's statutory and/or regulatory duties and responsibilities and/or
the specific health and safety requirements of this Contract, the Parties will endeavour to
establish and maintain a culture and working environment in which health and safety is of
paramount concern to everybody involved with the project.

1.2 ln addition to the specific health and safety requirements of this Contract, the Contractor
undertakes to:

1.2.1 comply with any and all approved codes of practice produced or promulgated by
the Health and Safety Executive;

1.2.2 ensure that all personnel engaged by the Contractor and members of the
Contractor's supply chain on site receive appropriate site-specific health and
safety induction training and regular refresher training;

1.2.3 ensure that all such personnel have access at all times to competent health and
safety advice in accordance with regulation 7 of the Management of Health and
Safety at Work Regulations 1999; and

1.2.4 ensure that there is full and proper health and safety consultation with all such
personnel in accordance with the Health and Safety (Consultation with
Employees) Regulations'1996.

Cost savings and value improvements

2.1 The Contractor is encouraged to propose changes to designs and specifications for the
Works and/or to the programme for their execution that may benefit the Employer, whether
in the form of a reduction in the cost of the Works or their associated life cycle costs,
through practical completion at a date earlier than the date for completion or otherwise.

The Contractor shall provide details of its proposed changes, identifying them as suggested
under this Supplemental Provision 2, together with its assessment of the benefit it believes
the Employer may obtain, expressed in financial terms, and a quotation.

2.3 Where the Employer wishes to implement a change proposed by the Contractor, the
Parties shall negotiate with a view to agreeing its value, the financial benefit and any
adjustment to the date for completion. Upon agreement, the change and the amount of any
adjustment of the Contract Sum shall be confirmed in an ArchitecUContract Administrator's
instruction, together with the share of the financial benefit to be paid to the Contractor and
any adjustment to the date for completion.

Original proposals by the Contractor under this Supplemental Provision 2 may only be
instructed in accordance with it, provided always that nothing shall prevent the Employer
from utilising other contractors to implement such changes after practical completion of the
Works.

Performance lndicators and monitoring

2

2.2

2.4

3

Amended from published version.
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3.1 The Employer shall monitor and assess the Contractor's performance by reference to any
performance indicators stated or identified in the Contract Documents.

3.2 The Contractor shall provide to the Employer all information that the Employer may
reasonably require to monitor and assess the Contractor's performance against the targets
for those performance indicators.

3.3 Where the Employer considers that a target for any of those performance indicators may
not be met, it may inform the Contractor and the Contractor shall submit its proposals for
improving its performance against that target to the Employer.

Transparency

Where the Employer is a Local or Public Authority or other body to which the provisions of the
Freedom of lnformation Act 2000 ('FOIA') apply, the Parties acknowledge that, except for any
information which is exempt from disclosure in accordance with the provisions of FOIA, the content of
this Contract is not confidential. The Employer shall be responsible for determining in its absolute
discretion whether any of the content of this Contract is exempt from disclosure in accordance with
the provisions of FOIA. Notwithstanding any other term of this Contract:

4.1 the Contractor hereby consents to the Employer publishing any amendments to the
standard form JCT contract in their entirety, including changes to the standard form agreed
from time to time, but in each case with any information which is exempt from disclosure in
accordance with the provisions of FOIA redacted;

4.2 the Employer shall promptly inform the Contractor of any request for disclosure that it
receives in relation to this Contract.

The Public Contracts Regulations 2015

Where the Employer is a Local or Public Authority and this Contract is subject to the PC
Regulationst3q:

5.1 where regulation 113 of the PC Regulations applies to this Contract, the Contractor shall
include in any sub-contract it enters into suitable provisions to impose the requirements of
regulation 113(2)(c)(i) and (ii);

5.2 the Contractor shall include in any sub-contract it enters into provisions requiring the sub-
contractor:

5.2.1 to supply and notify to the Contractor the information required (as applicable)
under regulations 71(3), 71(4) and 71(5) of the PC Regulations, and

5.2.2 to include in any sub-subcontract the sub-contractor in turn enters into
provisions to the same effect as required under paragraph 5.2.1 of Supplemental
Provision 5;

5.3.1 the Contractor shall include in any sub-contract it enters into provisions that shall
entitle the Contractor to terminate the sub-contractor's employment where there
are grounds for excluding the sub-contractor under regulation 57;

in the event the Employer requires the Contractor to terminate a sub-contractor's
employment pursuant to regulation 71(9) the Contractor shall take the
appropriate steps to terminate that employment and where required by the
Employer under regulation 71(9) shall, or in circumstances where there is no
such requirement may, appoint a replacement sub-contractor.

5.3.2

t35] See the Guidance Notes. Provisions relating to the PC Regulations are also set out in section 6 (Termination) of this Contract. The JCT
Minor Works Sub-Contract with sub-contractor's design (MWSub/D) and the JCT Short Form of Sub-Contract (ShortSub) meet the
requirements of Supplemental Provision 5.

4

5

5.3

Amended from published vers¡on.
Comparison must be provided.

39 of 46 @ The Joint Contracts Tribunal Limited 2024 lffi



MWD 2024 011101202512:38 UTC
Minor Works Building Contract with contractor's design, 2024 Edition

215280904

Guidance Notes

1

Use of Minor Works Building Contract with contractor's design

The Contract should only be used where the employer has engaged an architect or other
professionally qualified person to advise on and administer its terms.

The criteria for determining the suitability of the Contract are set out on the inside of the front cover.

For Works which do not fulfil these criteria, reference should be made to www.jctltd.co.uk for guidance
as to the appropriate contract.

The Contract makes provision for a Contractor's Designed Portion which may comprise of one or
more discrete parts. However, the Contract is not drafted as a design and build contract and should
not be used where that form of contractual arrangement is required.

The Contract is predicated upon a lump sum offer being obtained, based on drawings and/or a
specifìcation and/or work schedules, but without detailed measurements. Those documents should
therefore be in a form sufficient to enable the Contractor accurately to identify the work to be done
without the need for the Employer to provide bills of quantities. ln those cases where there is a
relevant BIM protocol, it is assumed that it will be included in the Employer's Requirements.

The Contract is not suitable for use where the Works are of a complex nature.

The payment provisions in the Contract comply with the payment and payment-related notice
requirements of the Housing Grants, Construction and Regeneration Act 1996, as amended ('the
Construction Act'). ln addition to the statutory requirements regarding payment procedures, the
Construction Act provides a statutory right for either Party to refer disputes or differences to
adjudication.

However, not all building contracts are subject to the Construction Act; for example, a contract with a

residential occupier within the meaning of section 106 of the Act is excluded and therefore it does not
need to contain adjudication provisions, but, unless amendments are made, a residential occupier in
entering into a Minor Works Building Contract will be accepting adjudication as a means of resolving
disputes.

For some projects where it is intended to use the Contract, the Employer may wish to control the
selection of sub-contractors for specialist work. This may be done by naming a person or company in

the tender documents or in instructions on the expenditure of a Provisional Sum. There are, howeve¡
no provisions in the Contract to deal with the consequenæs of such naming and control of specialist
work may be better achieved by the Employer entering into a direct contract with its chosen specialist.

Outline of the Contract

General

Defined terms are dealtwith in clause 1.1 and there is a shortversion of JCT's standard interpretation
provisions set out in clauses 1.2to 1.8. ln the 2024 edition the section 1 and section 6 provisions
relating to the service of notices have been extended to provide for service by email.

Arch itecUcontract Admin istrator

This is the professional which the Employer has appointed to advise on and administer the Contract. lf
the appointee is not an architect, it is taken to be referred to in the Contract as the 'Contract
Administrator', but, irrespective of the ArchitecVContract Administrator's profession, their duties under
the Contract are the same.

Role of the ArchitecUContract Administrator

The ArchitecVContract Administrator is paid by the Employer, advises the Employer on all matters in
connection with the building work and administers the Contract on behalf of the Employer with a view
to securing completion of the work in an efficient and economical manner. Howeve¡ in relation to

2

3

4

5

6

7

I

I
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decisions in that administrative role that require professional skill and judgment, it should act fairly and
independently as between the Employer and the Contracto¡ in particular when:

issuing payment certificates;

valuing any variations or any work instructed in respect of Provisional Sums (see "Terms used")
included in the Contract Documents;

giving any extension to the time stated in the Contract Particulars for the completion of the building
work;

certifying the date of practical completion (see "Terms used") and the date when in its opinion all

defects which appear during the Rectification Period (see "Terms used") have been made good.

lnstructions

Under the Contract only the ArchiteclContract Administrator can issue instructions to the Contractor;
although the Employer is paying for the building work, the Employer is not entitled to give any
instructions direct to the Contractor in connection with it. lf the Employer wishes to make any change
to the work or the manner in which it is being carried out, it must ask the ArchitecVContract
Administrator to give the necessary instructions to the Contractor. The Architect/Contract
Administrator has wide powers to issue instructions but instructions affecting the design of the
Contractor's Designed Portion can only be issued with the consent of the Contractor. The Contractor
must act reasonably and cannot delay or withhold its consent unless it is reasonable to do so.

Contractor's Designed Portion

The First Recital requires a brief description of the Works as a whole; the Second Recital provides for
the identification of the part or parts of the Works that are to comprise the Contractor's Designed
Portion. The Third Recital refers to the Employer's Requirements, the document supplied by the
Employer to the Contractor that sets out the Employer's requirements for the design of work by the
Contractor. The Contractor is required to complete the design of the Contractor's Designed Portion
and to comply with any ArchitecVContract Administrator's directions with regard to its integration into
the Works but the Contractor is not responsible for the contents of the Employer's Requirements or for
verifying the adequacy of any design included in them.

Price

This is the lump sum stated in the Contract, plus any VAT properly chargeable on the building work.
The precise sum may be increased or decreased depending on any changes to the work or the order
or period in which it is carried out, the value of work instructed by the ArchitecVContract Administrator
in respect of any Provisional Sums included in the Contract Documents and, where applicable, any
increase or decrease in contributions, levies and taxes for which the Contractor is liable.

Time-scale for the work

lf it becomes apparent that the work cannot be finished within the original time stated in the Contract
Particulars the Contractor is required to notify the ArchitecVContract Administrator straightaway. lf the
delay arises for reasons beyond the control of the Contractor, the ArchitecVContract Administrator is
then required to give such extension of time as is reasonable.

lf the work is not finished by the Date for Completion (see "Terms used") after taking into account any
extensions of time, the Employer can recover liquidated damages (see "Terms used") from the
Contractor.

Payment

ln section 4, payment is to be made under certifìcates issued by the Architect/ContractAdministrator.
lnterim payments are to be made against interim certificates issued by the ArchitecVContract
Administrator. The final balance is paid following the issue of the final certificate. The final date for
payment of certificates, together with any VAT chargeable to the Employer, is 14 days from the due
date for payment. The Construction Act requires interim and final certificates to be issued not later
than 5 days after their due date and clauses 4.3 (lnterim payments - dates and certificates) and 4.9
(Final certificate and final payment) comply with these requirements.

The provisions relating to the due dates for payment for interim payments are set out in clause 4.3.
During the period up to the due date for the final payment, the due dates for interim payments are in

each case the date 7 days after the relevant lnterim Valuation Date. The first lnterim Valuation Date
and the intervals that will apply for subsequent lnterim Valuation Dates are to be specified in the entry
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in the Contract Particulars for clause 4.3. JCT recommends that the first lnterim Valuation Date should
not be more than one month after the Works commencement date and the intervals between lnterim
Valuation Dates should not be more than one month. lf the Contract Part¡culars entry is not
completed, the default provisions set out in the entry apply.

The amount of each interim payment to be certified as due under clause 4.3 is to be calculated in

accordance with cause 4.4. Unless a percentage for payment other than 95 per cent is inserted in the
Contract Particulars for clause 4.4, interim certificates for the period up to pract¡cal completion will
reflect the Employels entitlement to retain 5 per cent. For the period between practical complet¡on
and the final certificate, the Contract envisages that the percentage retained will be halved.

The general provisions governing Contractor's payment applications (and, in default of a payment
certificate, their role as a payment notice) which apply with respect to the final payment as well as to
interim payments are set out in clause 4.5.

The provisions regarding payment and pay less notices, amounts to be paid and default interest are
set out in clauses 4.6 and 4.7 and as the text of each indicates, these clauses apply with respect to
the final payment as well as to interim payments. Clause 4.9 provides for issue of the final certificate.

lf the Employer fails to pay an amount due to the Contractor by the fìnal date for its payment, interest
at a rate of 5% per annum over the ofücial bank rate of the Bank of England is payable by the
Employer for the period until payment is made.

lf the Employer gives a pay less notice and pays the lesser amount specified in the pay less notice,
the Contracto/s right under the Construction Act to suspend for non-payment does not arise.
Howeve¡ the JCT provision for interest is intended to preserve the Contractor's right to interest on the
additional amount that it should have been paid, insofar as there was no sustainable basis for a

withholding by the Employer and regardless of any pay less notice that the latter has given.

Suspension

lf the Employer does not give a pay less notice and does not pay the amount due to the Contractor by
the final date for its payment, o¡ having given a pay less notice, then fails to pay the amount specified
in it, the Contractor, aftergiving a7 day notice, hasthe rightto suspend performance of some orall of
its obligations under the Contract until payment of the appropriate amount is made. The Contractor
also has a statutory right to recover reasonable costs and expenses that it incurs as a result of that
suspension.

Termination

Either Party may end the Contractor's employment if the other Party is in breach of certain obligations
(in the case of the Contractor those mentioned in clauses 6.4 and 6.6; in the case of the Employer
thoseinclause6.S) orbecomesinsolvent.Thereisalsoarightunderclause6.l0.l foreitherPartyto
terminate in the case of prolonged suspension resulting from certain neutral causes and (where
applicable) clause 6.10.3 allows for termination by the Employer on the substantial modification
ground set out in regulation 73(1Xa) of the PC Regulations.

The section 6 termination accounting and payment provisions have in lhis 2024 edition been
amended to provide for the Construction Act's payment procedures. There is a new defined term, i.e.

the'Termination Payment'and some adjustments to the accounting provisions in clauses 6.7 and 6.11

including the insertion of due date provisions. The provisions regarding the final date for payment of
the Termination Payment, payment and pay less notices, amount to be paid and default interest are
set out in clause 6.12.

Dealing with disputes

Either Party may at any time refer any dispute to adjudication for a 'fast track' decision; the
adjudicator's decision is binding unless and until the dispute is decided by an arbitrator or the court.
Residential occupiers wishing to use the Contract should also refer to paragraph 8 above. The
Contract Particulars enable the Parties to name an individual adjudicator and specify the adjudicator
nominating body in advance, should they wish. However, an individual should not be named in the
Contract without their prior agreement. lt has also to be recognised that those of sufficient standing to
merit nomination are generally busy people and that when a dispute arises they may not be available.

As respects specifying the adjudicator nominating body in advance, the relevant entry in the Contract
Particulars in this 2024 edition of the Contract has been adjusted to allow the Parties to specify a

nominating body of their own choosing as an alternative to selecting a body from those listed. The
bodies listed will be familiar to JCT contract users. Such bodies are required to provide feedback to
JCT regarding their adjudication services on an ongoing basis. lf a Party is unsure about the suitability
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23

24

of a proposed alternative (non-listed) body JCT suggests seeking appropr¡ate professional advice.

The Parties may also agree to mediate a dispute.

For final dispute resolution in cases where either or both Parties are dissatisfied with the results of
adjudication or mediation (or neither Party wished to have the dispute adjudicated), the choice is

between court litigation and arbitration. Since 2005 litigation has been the default option under JCT
contracts. lf arbitration is the agreed cho¡ce, it should be selected through the appropriate entry in the
Contract Particulars.

The JCT 2024 edilion of the Construction lndustry Model Arbitration Rules (CIMAR), which includes
the JCT Supplementary and Advisory Procedures, will govern any arb¡tration that is commenced. lt is
recommended that anyone considering instituting arbitration proceedings should obtain a copy of the
rules and, as with litigation, should take competent professional advice before taking steps to institute
proceedings.

ln making the choice between arbitration and litigation, in addition to the adjudication opt¡on, one
should consider a range of other factors. Arbitration provides the ability to choose an arbitrator from
any relevant profession, greater freedom of choice procedurally and confidentiality, whereas in
litigation there is the wider power of the court. ln the case of contracts where claims either way are
likely to be small, it may be considered desirable to keep open the potentially cheaper route of using
the small claims track in the court system; any agreement to arbitrate, unless suitably qualified, would
normally operate as a bar to using that route if the other Party did not agree.

Rights and remedies generally

Statutory and common law rights are not restricted by the terms of the Contract. The limitation period
for a contract that is simply signed by the Parties is 6 years from the date of the breach or, where it is
executed as a deed, 't2 years. The limitation period should not be confused with the Rectification
Period, which is provided to facilitate the remedying of the Contractor's defective work by allowing it to
return to site to make good.

Supplemental Provisions

Schedule 2 includes optional Supplemental Provisions which are for use where appropriate. The
previous supplemental provisions for collaborative working, sustainability (the wording of which has
been adjusted slightly in this edition), and notification and negotiation of disputes have been moved
into the Agreement or main text of the Conditions and are now no longer optional, a change that is in
common with other JCT contract forms and is part of JCT's response to the government's
Construction Playbook document. The three remaining Supplemental Provisions (1 to 3) are those
relating to health and safety, cost savings and performance monitoring and their applicability will need

to be considered. The choice as to which of these provisions apply is made in the Contract Particulars
and if no choice is made in relation to a provision, itwill apply (these provisions are generally intended
to be disapplied only where there is a Framework Agreement or other contract documentation that
covers the same ground).

Schedule 2 also contains Supplemental Provision 4 which relates to the Freedom of lnformation Act
2000 ('FOIA'); it will only apply where the Employer is a Local or Public Authority or other body to
which the FOIA applies. Supplemental Provision 5 contains provisions relevant to the PC Regulations
and this will only apply where the Employer is a Local or Public Authority and the Contract is subject
to those regulations. For guidance on aspects of the PC Regulations relevant to JCT contracts, please
go to www.jctltd.co.uk.

Terms used

As part of its duties to the Employer, the ArchitecVContract Administrator should be prepared to
explain the general meanings of the various terms used in the Contract. For example:

Base Date

The Base Date is stated in the Contract Particulars. The date often selected is 7 days or thereabouts
before the date for submission of tenders so as to avoid any need for tenderers to deal with last
minute changes. ln the Minor Works Building Contract, however, Base Date plays a comparatively
minor role, acting as the date of record for the Employer's status under the CIS scheme and for
determining what fluctuations are payable.
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GDM Regulations

Regulations made under Act of Parliament to ¡mprove health and safety standards on construction
sites. For guidance on the CDM Regulations 2015, please go to wwwjctltd.co.uk.

Part 2A of the Building Regulations

Part 2A of the Building Regulations 2010 was introduced by the Building Regulations etc.
(Amendment) (England) Regulations 2023 pursuant to the Building Safety Act 2022. Parl2A sets out
a framework of safety duties for those persons ('dutyholders') who commission, design and undertake
building work to which building regulations apply, with a limited exclusion where the work consists only
of minor work of a prescribed type. Part 2A includes obligations to appoint a Principal Designer and
Principal Contractor in respect of works to which the regulations apply. Dutyholders are required to
ensure that they have the necessary competence to carry out design and building work and that
arrangements and systems are in place to plan, manage and monitorcompliance with the regulations.
Additional duties apply to higher-risk building work. For information, please go to www.jctltd.co.uk.

Principal Designer and Principal Contractor

The respective persons named in the Agreement or subsequently appointed as such, as required by
the CDM Regulations and Part 2A of the Building Regulations. \Mth a view to minimising health and
safety risks, the CDM Regulations require the Employer to appoint a Principal Designer to control the
pre-construction phase where there is more than one contractor, or it is reasonably foreseeable that
more than one contractor will be working on the project at any time. One of the contractors must also
be appointed as Principal Contractor in those circumstances. (For these purposes the term
'contractor' includes sub-contractors.) The Building Regulations provide that instead of appointing a
separate principal designer and principal contracto¡ the client may certify that the CDM principal
designer and the CDM principal contractor should be treated as appointed in these roles for the
purposes of the Building Regulations (Parl 2A, regulation 11D(2)). Professional advice should be
sought as to whether this is appropriate in any given pro.¡ect.

CDM Health and safety file

A manual which the Principal Designer prepares with assistance from the Principal Contractor,
containing health and safety information necessary for anyone undertaking work on the site post-
completion of the Works, which the Principal Designer passes on to the Principal Contractor if its
appointment terminates before the end of the project and is to be delivered to the Employer on
completion.

Date for Completion

The date by which the Contractor is required to finish the work, as stated in the Contract Particulars or
subsequently extended by the ArchitecVContract Administrator.

Date of practical completion

The date when, in the ArchitecVContract Administrator's opinion, the Contractor has to all practical
intents and purposes completed the Works.

Rectification Period

Unless otherwise agreed, the Rectification Period is 3 months from the date of practical completion.
The Contractor is required to put right any defects in the work which appear during the Rectifìcation
Period before it is entitled to be paid the final balance of the Contract price. The ArchiteclContract
Administrator is required to notify the Contractor of any such defects not later than 14 days afrer the
expiry of the Rectifìcation Period.

lnsurance in Joint Names

With respect to Works insurance, clause 5.4 is intended for use where there are no existing structures
and the contractor is to arrange a Joint Names, All Risks policy, underwhich each Party is covered as
a 'composite insured'. This may take the form of a specific project policy or through equivalent
coverage under the Contractor's annual CAR policy.

Clause 5.5 is for use where there are existing structures and the Employer is able to cover the works
on a Joint Names, All Risks basis and, in addition to its own cover for existing structures, is able to
extend at least Specified Perils cover to the Contractor in respect of the existing structures.

Howeve¡ existing structures cover for the Contractor is not always readily available to Employers at

29

30

31

Amended from published version
Comparison must be provided.

44 of 46 @ The Joint Contracts Tribunal Limited 2024|@,



MWD 2024 011101202512:38 UTC
Minor Works Building Contract with contractor's design, 2024 Edition

33

34

2'15280904

reasonable cost, ¡n particular where the Employer is a domestic homeowner or where it is only a

tenant and structures cover is effected by the freeholder or an intermediate lessor, and clause 5.6 is
designed for cases in these latter categories.

The freeholder Employer may cover the Works in Joint Names and continue with its own cover under
its household or ex¡sting structures policy, with the Contractor covering its liability for any damage to
existing structures under the Public Liability cover required under clause 5.3.2 or an appropriate
extension of it.

ln the case of tenant Employers, ¡t ¡s necessary to involve the insuring landlord and in all cases, in

particular those involving existing structures, it is essential that Employers and ArchiteclContract
Administrators, prior to the tender stage, take appropriate specialist insurance advice, consult the
Employer's household or existing structures insurers and, where relevant, the landlord. They should
also then liaise with the prospective Contractor and its advisers at the earliest opportunity, specify any
further cover required from it and check that that is in place before work commences on site.

ln the case of the Works insurance, care should also be taken in determining the full reinstatement
value (including any applicable VAT) and to ensure that the policy gives appropriate cover for items
such as the additional costs of materials, working and removal of debris etc. that are likely to arise
from loss or damage to the Works.

Liquidated damages

The rate per day/weet</month stated in the Contract Particulars by the Employer, to compensate it for
the Contractor's failure to finish the work on time. The prudent Employer will be alert to the legal
principles and rules governing the enforceability of liquidated damages provisions and will approach
calculation of the rate with these in mind. lt is suggested that the Employer records an explanation of
the rate and why the rate represents (i) a genuine pre-estimate of the loss that it is likely to suffer or
(ii) a reasonable and proportionate protection of its legitimate commercial interest(s) in timely
completion, which it can use to respond to any challenge.

It is for the Employer to decide whether to deduct any liquidated damages that it might be entitled to
from any amount certified as due to the Contractor; such deduction is not taken into account by the
Architect/Contract Administrator in the calculation of any certificate and the appropriate notice must be
given by the Employer under clauses 2.9 and 4.6.4 or (if applicable) 6.12.3 or 6.12.5.

ln lhe 2024 edition there is a new provision (clause 2.9.4) designed to clariff the position in relation to
liquidated damages where the Contractods employment is terminated under the Contract during a

period of Contractor culpable delay which essentially confirms the approach taken in recent case law.

Provisional Sum

A sum included for work which the Employer may or may not decide to have carried out, or which
cannot be accurately specifìed in the original contract documents. For instance, where the Employer
is undecided whether all, some or none of the outside of the premises will need to be re-decorated,
the pricing documents may say "Allow EX for complete external redecoration of the premises." lf the
Employer then decides any redecoration is necessary, the specification required is instructed by the
ArchiteclOontract Administrator and the price to be paid is either agreed between the
ArchitecVContract Administrator and the Contractor or valued by the ArchitecVContract Administrator.

Variation

35 A change to the work that the ArchitecVContract Administrator instructs on behalf of the Employer. The
variation may be an addition to or an omission from the work as originally specified or to the order or
manner in which it is to be carried out.

MWD User Ghecklist

A checklist of the key information that will help you to complete the Agreement may be downloaded
from the JCT website.

Care has been taken in preparing these Guidance Notes but they should not be treated as a definitive legal

Amended from published version
Comparison must be provided.
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interpretation or commentary. Users are reminded that the effect in law of the provisions of the Minor Works Building
Contract with contractor's design 2024 Edition is, in the event of a dispute as to that effect, a matter for decision in

adjudication, arbitration or litigation.

Amended from published version.
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Minor Works Building Contract with contractor's design (MWD)

Appropriate:

¡ where the work involved is simple in character;

¡ where the work is designed and the requirements for the contractor's design of discrete part(s) are detailed by or on behalf of
the Employe¡ and where the Contractor is required to design those part(s) of the work (Contractor's Designed Portion);

o where the Employer is to provide drawings and/or a specification and/or work schedules to define adequately the quantity and
quality of the work; and

¡ where an ArchitecVContract Administrator is to administer the conditions.

Can be used:

r by both private and local authority employers.

Not suitable:

. as a design and build contract;

r where bills of quantities are required;

¡ where provisions are required to govern work carried out by named specialists;

¡ where detailed control procedures are needed including (but not limited to) detailed provisions governing extensions of time and
loss and expense.

This contract document is created using JCT's online service. Changes or choices made by the contract creator mean
that this document differs from the original JCT text. A comparison document, showing all the changes from the original
JCT text, is available and must be provided with the contract by the contract creator to all parties to the contract under
the terms and conditions of the use of this service. Please note that the fTnalised version of a contract document that
has been output from this service includes the comparison document automatically. Reports of failure to observe the
terms and conditions of the use of this service may result in this service bein sus

This document has been produced electronically by Rapidocs software and is derived from the published printed version (May

2024). lls use is subject to the software licence agreement. Thomson Reuters and the Thomson Reuters Logo are trademarks of
Thomson Reuters. Sweet & Maxwell @ is a registered trademark of Thomson Reuters (Professional) UK Limited.

For details of 2024 Edition changes, see the Guidance Notes and the Tracked Change Document.

wvw.jctltd.co.uk

MWD 2024 0111012025 12:381f1trt1?€2515ÆUIC
Minor Works Building Contract with contractor's design, 2024 Ed¡t¡on

Amended from published version.
Comparison must be provided.

21 5280904

@ The Joint Contracts Tribunal Limited 2024|@,



MWD 2024 01ho12025 12'38H-l+71æ2€-l5ÆUrC
Minor Works Building Contract with contractor's design, 2024 Ed¡tion

215280904

Contents

Agreement I

Recitals

Articles
Contractor's obligations
Contract Sum
Collaborative working
Arch iteclContract Administrator
CDM Regulations - Principal Designer and Principal Contractor
Building Regulations - Principal Designer and Principal Contractor
Adjudication
Arbitration
Legal proceedings

Contract Particulars

Attestation

2

4

1

2
3
4
5
6
7
I
I

7q

1211

Conditions 1715

Section 3
3.1
3.2
3.3
3.4
3.5
3.6
3.7
3.8
3.9

Section 4
4.1

Amended from published version.
Comparison must be provided.

Definitions and lnterpretation
Definitions
Agreement etc. to be read as a whole
Headings, references to persons, legislation etc.
Reckoning periods of days
Contracts (Rights of Third Parties) Act 1999
Notices and other communications
Consents and approvals
Applicable law

Carrying out the Works
Contractor's obligations
Materials, goods and workmanship
Commencement and completion
Arch itecVContract Admin istrator's d uties
Correction of inconsistencies
Divergences from Statutory Requirements
Fees or charges legally demandable
Extension of time
Damages for non-completion
Practical completion
Defects
Certificate of making good

Control of the Works
Assignment
Person-in-charge
Sub-contracting
Arch itecVContract Adm in istrator's instructions
Non-compliance with instructions
Variations
Provisional Sums
Exclusion from the Works
CDM Regulations and Parl2A of the Building Regulations

Payment
VAT

1+1þ

a1e

44

æ24

Section I
't.1
1.2
1.3
1.4
1.5
1.6
1.7
1.8

Section 2
2.1
2.2
2.3
2.4
2.5
2.6
2.7
2.8
2.9
2.10
2.11
2.12

@ The Joint Contracts Tribunal Limited 2024/@r



MWD 2024 01h012025 12:38çl+4Æ515iæUTC
Minor Works Building Contract with contractor's design, 2024 Edition

Construction lndustry Scheme (ClS)
lnterim payments - dates and certif¡cates
lnterim payments - calculation of sums due
Contractor's applications and payment notices
Payments - amount and notices
Failure to pay amount due
Contractor's right of suspension
Final certificate and final payment
Fixed price and fluctuations provisions

4.2
4.3
4.4
4.5
4.6

215280904

Æ27

3230

3735

4.7
4.8
4.9
4.10

Section 5
5.1
5.2
5.3
5.4
5.5
5.6
5.7
5.8
5.9

Section 6
6.1
6.2
6.3
6.4
6.5
b.b
6,7
6.8
6.9
6.10
6.11
6.12

lnjury, Damage and lnsurance
Contractor's liability - personal injury or death
Contractor's liability - loss, injury or damage to property
Gontractor's insurance of its liability
Joint Names lnsurance of the Works by Contractor
Joint Names lnsurance of the Works and existing structures by Employer
lnsurance of the Works and existing structures by other means
Evidence of insurance
Loss or damage - insurance claims and reinstatement
Loss or damage to existing structures - right of termination

Termination
Meaning of insolvency
Notices under section 6
Other rights, reinstatement
Default by Contractor
lnsolvency of Contractor
Corruption and regulation 73(1Xb) of the PC Regulations
Consequences of termination under clauses 6.4 to 6.6
Default by Employer
lnsolvency of Employer
Termination by either Party and regulation 73(1)(a) of the PC Regulations
Consequences of termination under clauses 6.8 to 6.10
Termination Payment - final date, notices and amount

Settlement of Disputes
Notification and negotiation of disputes
Mediation
Adjudication
Arbitration

Sectíon 7
7.1
7.2
7.3
7.4

Schedules 3836

Schedule I

Schedule 2

Arbitration

Supplemental Provisions

38gq

4038

Guidance Notes Æ40

Amended from published version
Comparison must be provided.

@ The Jo¡nt Contracts Tribunal Limited 2024 $fl



MWD 2024 0111012025 12:38111ÇF1?€'2â15ÆUTC
Minor Works Building Contract with contractor's design, 2024 Edition

215280904

Agreement

This Agreement

is made the 20-.

Between

And

The Employer

North West Leicestershire District Council

ætq

of@ Whitwick Road. Coalville, Leicestershire, LE67 3FJ

The Contractor

f---------JAnother Level Scaffoldinq Mid lands Ltd

Place of incorporation: Enqland and Wales

(Company No 1oo967og)trr

e#whose registered ofüce is at Unit 23a Mill Lane, Syston, Leicester, Enqland.
LE7 1 NS

\Nhere the Employer or Contractor is neither a company incorporated under the Companies Acts nor a company registered under the laws
of another country, delete the references to Company number and registered office. ln the case of a company incorporated outside
England and Wales, particulars of its place of incorporation should be inserted immediately before its Company number.

trl

Amended from published version.
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Recitals

Whereas

First

the Employer wishes to have the following work carried outl2l:

Supplv and erect scaffoldino structures includinq fixed tubular and towers.

at

North West Leicestershire District ('the Works')
under the direction of the ArchitecVContract Administrator referred to in Article 4;

Second

the Works include the design and construction oÍ3¡

ln receipt of anv works order for the supþlv. erection, alteration and/or dismantlinq of
scaffold.
('the Contractor's Designed Portion');

Third

the Employer has had the following documents prepared which show and describe the work to be

done:

the drawings numbered/listed in r I ('the Gentraet Drawings')ffi

a Specifìcation ('the Contract Specification')ta¡

Werk Sehedules$

other documents showing or describing or otherwise stating its requirements for the design
and construction of the Contractor's Designed Portion ('the Employer's Requirements')

which for identification have been signed or initialled by or on behalf of each Party; those documents
together with this Agreement, the Conditions and, if applicable, a Schedule of Rates as referred to in
the Fourth Recital (collectively'the Contract Documents') are annexed to this Agreementt6¡;

Fourth

the Contractor has supplied the Employer with a copy of the priced êen{raet-Spee#ieatlen-er Work
Sch ed u les-e+-witå-a€chedule-ofRateslal ;

a2l State nature and location of intended works.

t3¡ State nature of work in the Contractor's Designed Portion either here or by reference to an identified Annexto this Contract. TheAnnex or
any continuation sheets to a description here should be signed or initialled by or on behalf of each Party.

t4l Delete as appropriate.

[5] State the-identify¡ng numbers ef the eentre€t Ðrawings €r identify the sGhedule ef drawings er ether d€€ument listing them,

t6l +++Now footnote [5t+++ 1¡y¡sr. a Contract Document has been priced by the Contractor it is that vers¡on of the document that should be
annexed.

Amended from published version.
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forthe purposes of the Construction lndustry Scheme (ClS) underthe FinanceAct 2004, the status of
the Employer is, as at the Base Date, that stated in the Contract Particulars;

S¡xth

for the purposes of the Construction (Design and Management) Regulations 2015 (the'CDM
Regulations') the status of the project that comprises or includes the Works is stated in the Contract
Particulars;

Seventh

where se stated in the
Aqreement:
pa*leula+s;

Eighth

whether any of Supplemental Provisions 1 to 3 apply is stated in the Contract Particulars;

Amended from published version
Comparison must be provided.
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Articles

Article 1

Now it is hereby agreed as follows

Gontractor's obligations

Article 2

The Contractor shall carry out and complete the Works in accordance with the Contract Documents.

Contract Sum

Article 3

The Employer will pay the Contractor at the times and in the manner specified in the Conditions the
VAT-exclusive sum of

F---------JTwo m i I I i o n (Ê[_]2.888-000) ('the Co ntract S u m' )

or such other sum as becomes payable under this Contract.

Gollaboratíve working

Article 4

The Parties shall work with each other and with other project team members in a co-operative and
collaborative manner, in good faith and in a spirit of trust and respect. To that end, each shall support
collaborative behaviour and address behaviour which is not collaborative.

Architect/Contract Adm in istrator

Article 5

For the purposes of this Contract the ArchitecUContract Administrator¡a is

l--------JMeqa n Hodqett

of

o¡ if it ceases to be the ArchitecVContract Administrator, such other person as the Employer
nominates (such nomination to be made within 14 days of the cessation). No replacement appointee
as Architect and/or Contract Administrator shall be entitled to disregard or overrule any certificate,
opinion, decision, approval or instruction given by any predecessor in that post, save to the extent that
that predecessor if still in the post would then have had power under this Contract to do so.

GDM Regulations - Principal Designer and Principal Contractor

For the purposes of the CDM Regulations:

f/] +++Now footnote [6]+++ Unless the person appointed by or under Article 4 is entitled to use the title 'Architect' under lhe Architects Act
1997, the term 'Architect' shall so long as that person holds that post be deemed deleted throughout this Contract. Any appointee as
Contract Administrator should be suitably experienced for the role. lrrespective of experience or qualifications, the Employer should not at
any time appoint itself to the role without the Contractor's prior agreement.

I8l lnsert the neme o

Under the CÞM Regulatiens, regardless ef whether er net a prejeet is netifìable' and (where applieable) Part 2A ef the Building Regulatiene

Amended from published version.
Comparison must be provided.
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of

the Principal Desiqner is the Architect/Contract Administrator or such replacement as the Employer at
any time appoints to fulfil that role;

€f

the Principal Contractor is the Contractor or such replacement as the Employer at any time appoints
to fulfil that role.

Building Regulations - Principal Designer and Principal Contractor

Article 7

For the purposes of the Building Regulations (where applicable):

of

the Principal Desiqner is the Architect/Contract Administrator or such replacement as the Employer at
any time appoints to fulfil that role;

þr)s-{___________J

e{

the Principal Contractor is the Contractor or such replacement as the Employer at any time appoints
to fulfil that role.

Adjudication

Article 8

lf any dispute or difference arises under this Contract either Party may refer it to adjudication in

accordance with clause 7.3.(el

Arbitration

Where Article I appliesrrol, then, subject to Article 7 and the exceptions set out beloq any dispute or
difference between the Parties of any kind whatsoever arising out of or in connection with this
Contract shall be referred to arbitration in accordance with Schedule 1 and the JCT 2024 edition of

there ¡Ê a requirement te appsins a prinêipal designer and a prineipal esntraetor in all €ese6 where there is mere than one êentra€ter; er if it

t9¡ +++Now footnote f7t+++ As to adjudication in cases where the Employer is a residential occupier within the meaning of section 106 of the
Hous¡ng Grants, Construction and Regeneration Act 1996, see the Guidance Notes.

t10l +++Now footnote [8]+++ lf it is intended, subject to the right of adjudication and exceptions stated in Article 8, that disputes or differences
should be determined by arbitration and not by legal proceedings, the Contract Particulars must state that the arbitration provisions of
Article 8 and Schedule 1 apply and the words "do not apply" must be deleted. lf the Parties wish any dispute or difference to be
determined by the courts of another jurisdiction the appropriate amendment should be made to Article 9 (see also clause 1.8).

Amended from published version
Comparison must be provided.
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the Construction lndustry Model Arbitration Rules (CIMAR)[11|. The exceptions to this Article I are:

. any disputes or differences arising under or in respect of the Construction lndustry Scheme or
VAT, to the extent that legislation provides another method of resolving such disputes or
differences; and

. any disputes or differences ¡n connection with the enforcement of any decision of an Adjudicator.

Legal proceedingstto

Subject to Article 7 and (where it applies) to Article 8, the English courts shall have jurisdiction over
any dispute or difference between the Parties which arises out of or in connection with this Contract.

I tffl +++Nowfootnote [9¡+++ See the Guidance Notes.

Amended from published vers¡on.
Comparison must be provided.
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Contract Particulars

Note: An asfezbk * indicates wherc selection has been or should have been made.

Fifth Recital and the JCT Fluctuations Option (paragraphs 1.1,1.2,1.5, {.6, 2.'l and2.2l

Base Date

Fifth Recital and clause 4.2

Construction lndustry Scheme (ClS)

Sixth Recital

Employer at the Base Date
* is a'co ntractot,li€-å€{-€r€€n+ra€t€rÊ

for the purposes of the CIS

CDM Regulationsll2l

the project
is n otifi able/is-net+etifiable

Seventå-Reeital

@W

Eighth Recital and Schedule 2

Supplemental Provisionsl'
(Where neither entry against one of Supplemental Provisions 1 to 3 below is deleted, that Supplemental Provision applies.)

Supplemental Provision 1: Health and safety
l-appleslOses-ne+¿ppty

* applies

Supplemental Provision 2: Cost savings and value improvements
l-app+¡esøees-nefappty

* applies

Supplemental Provision 3: Performance lndicators and monitoring
l-applesøees-net¿ppty

a121 +++Now footnote nol+++ Under the CDM Regulations a project is notifìable if the construction work on a construction site is scheduled
either to last fonger than 30 working days and have more than 20 workers working simultaneously at any point in the project or to exceed
500 person days.

ff 3l +++Now footnote [11]+++ Supplemental Provision 4 (Transparency) applies only where the Employer is a Local or Public Authority or
other body to which the Freedom of lnformation Act 2000 applies; Supplemental Provision 5 (The Public Contracts Regulations 2015)
applies only where the Employer is a Local or Public Authority and this Contract ¡s subject to the PC Regulations.

Amended from published version.
Comparison must be provided.
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* applies

Article I

Arbitration
(lf neither entry is deleted, Article I and Schedule 1 do not apply. lf dþufes and differences are to be determined by
arbitration and not by legal proceedings, ü musf be stated that Article I and Schedule 1 apply.)t1al

Article 8 and Schedule 1 (Arbitration)
l-epplyøe-ne+appty
* applv

1.6.2

Addresses for service of notices by the Parties
(lf a Pafty's address is not stated, it shall, subject to clause 1.6.2, be that shown at the commencement of the Agreement.)

Employer

Contractor

The respective email addresses for the Parties are

Employer's email

F---------Jmeqan. hodqett@nwleicestershire.oov. uk

Contractor's email

or, subject to clause 1.6.2, such other email address as each Party may notify to the other from time
to time

2.3

Works commencement date

Ë----------11 st October 2025

Date for Completion

2.9

f_-----J3Oth Seotember 2029
or such later date for completion as is fixed under clause 2.8

Liquidated damages

at the rate of

ct______________ !^^'r tfrsl

l'141 +++Now footnote [12]+++ On factors to be taken ¡nto account
arbitration or by legal proceedings, see the Guidance Notes. See

t15l +++Now footnote [13]+++ lnsert'day', 'week' or other period.

Amended from published vers¡on.
Comparison must be provided.

by the Parties in considering whether disputes are to be determined by
also footnote [ 1 0] +++ now footnote [8] +++ .
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Rectification Period
(The period is 3 months unless a different period ls sfafed.)

monthslrGl
from the date of practical completion

4.3

lnterim payments - lnterim Valuation Datesrr4
(lJntess otherwise stated, the first lnterim Valuation Date is one month after the Works commencement date specified in
these Parficulars (against the reference fo c/ause 2.3) and thereafter at monthly intervals.)

The fìrst lnterim Valuation Date is

and thereafter at intervals of

4.4

Payments due prior to practical completion - percentage of the total value of work etc.
(The percentage is 95 per cent unless a different rate is stated.)

Pêr centfrol

Payments becoming due on or after practical completion - percentage of the total amount to be paid to the Contractor
(The percentage is 97% per cent unless a different rate is stated.)

per centtl6l

4.4 and 4.9

Fluctuations provisionll 8l

(Unless another provision or entry rs se/ecfed, the JCT Fluctuations Option applies. References in this Contract to the JCT
Fluctuations Option (or any provision as sef ouf in such Option) are references to the JCT 2024 edition of that Option.)

* JCT Fluctuations Option (Contribution, levy and tax changes) applies
" no fluctuations provision applies
* the following fluctuations provision applies

Percentage addition for the JCT Fluctuations Option (paragraph 13) (if applicable)

per cent

4.9.1

Supply of documentation for computation of amount to be finally certified
(The period is 3 months unless a different period ls sfafed )

tf 6l +++Now footnote [14]+++ An insertion is needed here only if the default position is not to apply. lf no retention is required, insert'100' in

the percentage entries for clause 4.4.

1171 +++Now footnote [15]+++ The first lnter¡m Valuation Date should not be more than one month after the Works commencement date and
the intervals between lnterim Valuation Dates should not be more than one month.

t18] +++Now footnote [16]+++ Unless the fluctuations provision is to be the JCT Fluctuations Option, delete all but one of the asterisked
choices. The printed text of the JCT Fluctuations Option is no longer included in JCT contract documents but continues to be available on
the JCT website www.jctltd.co.uk. lf an alternative fluctuation is to be used, the document(s) in which it is contained should be identified

here.

Amended from published version.
Comparison must be provided.
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monthstl6l
from the date of practical completion

5.3

215280904

Contractor's Public Liability insurance: injury to persons or property - the required level of cover is not less than

for any one occurrence or series of occurrences arising out of one event

5.4, 5.5 and 5.6

lnsurance of the Works etc. - alternative provisionstlel

* Clause 5.4 (Works insurance by Contractor in Joint Names) applies* êlaase 5,5 (Werks and existing straetares insaraneeby Empleyer in JeinlNarnes) applies
* Qlaase 5,6 (Werks and existing struetares insuraeee by ether means) applies

5.4 and 5.5

Percentage to cover professional fees
(lf no other percentage rs sfafe4 it shall be 15 per cent.)

per cent

s
lnsuranee arrangements details ef the required peliey er polieies

6.2.3.2

Service of notices by email
(lf neither entry is deleted or an emailaddress for each Pañy is not specified, clause 6.2.3.2 shall not apply.)

Clause 6.2.3.2
l--applesøees-ne+apply

* aPplies

Employer's email

Ë--____Jmeqan. hodqett@nwleicestershire.qov. uk

Contractor's email

7.1

Notification and negotiation of disputes

The respective nominees of the Parties are

119] +++Now footnote [17¡+++ As to choice of applicable insurance provisions, see the Guidance Notes.
Where there are existing structures, it is v¡tal that any prospective Employer - in particular any Employer which is a tenant or a
domest¡c homeowner - which is not familiar with clause 5.5 and the possible solutions under clause 5.6, or an appropriate
member of the Employer's professional team, should consult the Employer's insurance advisers prior to the tender stage. Any
Employer which is a tenant should also consult its insuring landlord prior to that stage,

Amended from published version.
Comparison must be provided.
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Employer's nominee

HAndv Barton

Contractor's nominee

or such replacement as each Party may notify to the other from time to time

7.3

Adjudicationl2ol

The Adjudicatorisl_l
Nominating body - where no Adjudicator is named or where the named Adjudicator is unwilling or unable to act (whenever

that is established) the nominating body is
(Detete all but one of the asterisked choices. lf the body is to be other than one of those listed, insert the name here.)
(tf a body has not been selected from those listed below or another body chosen and inseñed, the nominating body shall
be one of the bodies listed below selected by the Party requiring the reference to adjudication.)

@* The Royal lnstitution of Chartered Surveyors
* eenstruetie n adjudieaters, eemH
* êhartered lnstitute ef Arbitraters

Schedule I (paragraph 2.1)

Arbitrationl22l: appointor of Arbitrator (and of any replacement) - the appointor is
(Detete all but one of the asterisked choices. lf the body is to be other than one of those listed, inse¡t the name here.)
(tf no body is se/ecfed from those listed below or another body chosen and inse¡ted, the appointor shall be the President or
a Vice-President of the body listed below selected by the Party serving the first notice of arbitration under paragraph 2 of
Schedute 1. For any subsequently served notice of arbitration from any Party under paragraph 2 of Schedule 1, the
appointor shatt be the President or a Vice-President of the same body that was selected for the first notice of arbitration.)

President or a Vice-President:

@* The Royal lnstitution of Chartered Surveyors* Chartered lnstitute of Arbitraters

t2OI +++Now footnote [18]+++ The Parties should either name the Adjudicator and select the nominating body or, altematively, select only the
nominating body.
The Adjudication Agreement (Adj) and the Adjudication Agreement (Named Adjudicator) (Adj/N) have been prepared by JCT for use when
appointing an Adjudicator.

tZll eenstructien

l22l +++Now footnote [19]+++ This only applies where the Contract Particulars state (against the reference to Article 8) that Article 8 and

Schedule I (Arbitration) apply.

Amended from published vers¡on.
Comparison must be provided.
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Attestation

Note on Execution

This Agreement should be executed by both the Employer and the Contractor either under hand or as

a deed. As to the main factor relevant to that choice, see the Guidance Notes.

Execution under hand

lf this Agreement is to be executed under hand, use the form set out on the following page. Each
Party or its authorised representative should sign where indicated in the presence of a witness who
should then sign and set out their name and address.

Execution as a Deed

lf this Agreement is to be executed as a deed, each Party should use the relevant form marked
'Execution as a Deed' in accordance with the notes provided.

Other forms of Attestation

ln cases where the forms of attestation set out are not appropriate, e.g. in the case of certain housing
associations and partnerships or if a Party wishes an attorney to execute this Agreement on its behalf,
the appropriate form(s) may be inserted in the vacant space opposite and/or below

Electronic execution

ln 2019, the Law Commission published a report on "Electronic execution of documents" to assist in

clarifying the legal status of electronic signatures. lt reached the general conclusion that: 'An
electronic signature is capable in law of being used to validly execute a document (including a deed)
provided that (i) the person signing the document intends to authenticate the document and (ii) any
formalities relating to execution of that document are satisfied."r23lThe practice of electronic execution
has been growing in recent years and JCT understands that this is now commonplace. E-signature
platforms are understood to be widely available, but JCT does not endorse any particular software
company.

t23l +++Now footnote [20]+++ See Statement of Law paragraph (1) at page 2 of the report. The full text of the report is available at

www.lawcom. gov.uUprojecuelectronic-execution-of-documents.

Amended from published version
Comparison must be provided.
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M

A€{#itn€s.s
the hands ef the Parties
@ives

W
t¡e+mpteyer

+n+neprese+ee-et

w*nes+-s¡gna+HÆ

wi+aessb-nane

wfnessb-address

W
the eentraeter

rn+he€r€seÞ€e-€+

w¡taessts¡Cna+a{e

++4fnessb-name

*4fnessb-address

Amended from published version
Comparison must be provided.
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Where the Employer or Contractor is an individual,
indicated in the presence of a witness who should then

Amended from published version.
Comparison must be provided.
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2

Notes on Execution as a Deed

For the purposes of execution as a deed, two forms are provided for execution, one for the Employer
and the other for the Contractor. Each form provides four methods of execution, (A) to (D), for use as

appropriate. The full name of the Employer or Contractor (whether an individual, a company or other
body) should be inserted where indicated at the commencement of the relevant form. This applies
irrespective of the method used.

For public and private companies incorporated and registered under the Companies Acts, the three
principal methods of execution as a deed are:

(A) through signature by a Director and the Company Secretary or by two Directors;

(B) by affixing the company's common seal in the presence of a Director and the Company
Secretary or of two Directors or other duly authorised officers; or

(C) signature by a single Director in the presence of a witness who attests the signature.

Methods (A) and (C) are available to public and private companies whether or not they have a
common seal. (Method (C) was introduced by section 44(2)(bl of the Companies Act 2006.) Methods
(A) and (C) are not available under companies legislation to local authorities or to certa¡n other bodies
corporate, e.g. bodies incorporated by letters patent or private Act of Parliament that are not

registered under companies legislation and such bodies may only use method (B).

Where method (A) is being used, delete the inappropriate words and insert in the spaces indicated
the names of the two Directors, or of the Director and the Company Secretary, who are to sign.

lf method (B) (affìxing the common seal) is adopted in cases where either or both the authorised
officers attesting its affixation are not themselves a Director or lhe Company Secretary, their
respective office(s) should be substituted for the reference(s) to Director and/or to Company
Secretary/Director. (ln the case of execution by bodies that are not companies, the reference to
"Company" under the second signature should be deleted where appropriate.)

Method (C) (execution by a single Director) has been introduced primarily, but not exclusively, for
'single officer' companies. The Director should sign where indicated in the presence of a witness who

should then sign and set out their name and address.

uld use method (D) and sign where
set out their name and address.

3

4

5

6 they sho
sign and

14 oÍ 48 @ The Joint Contracts Tribunal Limited 2024|@



MWD 2024 01t1012025 12381+1+il2Q2515ÆUfC
Minor Works Building Contract with contractor's design, 2024 Edition

Executed as a Deed by the Employer

namely r f----------JN orth West Leicestershire District Cou n cil

21 5280904

Execution as a Deed

(+¡n+-nane-et-ag#atory)

afid

(tu¡n+-narne-et-s¡Cna+ery)

(B) by affixing hereto the common seal of the company/other body corporate 2'a

in the presence of

Signature Director

Signature Company Secretary/Director

4

[Common seal of company]

rn+¡e++esenee-et

Stgna+a{e

+F+he-p+esen€æf

Note: The numbers on this page refer to the numbered paragraphs in the Notes on Execution as a Deed.

Amended from published version.
Comparison must be provided.
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Executed as a Deed by the Gontractor

namely l

(A) acting by a Director and the Company Secretary/two Directors of the company 2'3

21 5280904

Execution as a Deed

(Print name of signatory)

Signature

and

Director

(Print name of signatory)

Signature Company Secretary/Director

+n+h€-p{€sefi€æf

W

¡n+¡epresenee-e+

0

S¡gnelaÆ

+F+h€++esen€æf

Note: The numbers on this page refer to the numbered paragraphs in the Notes on Execution as a Deed.

Amended from published version.
Comparison must be provided.
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Gonditions

Section { Definitions and lnterpretation

1.1 Definitions

Unless the context otherwise requires or the Agreement or these Conditions specifically provide
otherwise, words and phrases defined in the Agreement shall have the same meanings in these
Conditions and the following words and phrases, where they appear in capitalised form in these
Conditions, shall have the meanings stated or referred to below:

Agreement: the Agreement to which these Conditions are annexed, including its Recitals,
Articles and Contract Particulars.

All Risks lnsurancer2al: insurance which provides cover against any physical loss or damage to work
executed and Site Materials and against the reasonable cost of the removal and disposal of debris
and of any shoring and propping of the Works which results from such physical loss or damage but
excluding the cost necessary to repair, replace or rectify:

(a) property which is defective due to:

(i) wear and tear,

(¡i) obsolescence, or

(iii) deterioration, rust or mildew;

(b) any work executed or any Site Materials lost or damaged as a result of its own
defect in design, plan, specification, material or workmanship or any other work
executed which is lost or damaged in consequence thereof where such work
relied for its support or stability on such work which was defectivet2q;

(c) loss or damage caused by or arising from:

(i) any consequence of war, invasion, act of foreign enemy, hostilities
(whether war be declared or not), civil war, rebellion, revolution,
insurrection, military or usurped power, confiscation, commandeering,
nationalisation or requisition or loss or destruction of or damage to any
property by or under the order of any governmenl de iure or de facto or
public, municipal or local authority,

(¡¡) disappearance or shortage if such disappearance or shortage is only
revealed when an inventory is made or is not traceable to an identifiable
event, or

(iii) an Excepted Risk.

Article: an article in the Agreement.

Base Date: the date stated as such date in the Contract Particulars (against the Fifth Recital and
the JCT Fluctuations Option).

a24l +++Now footnote [21]+++ The definition of All Risks lnsurance defines the risks for which insurance is required. Policies issued by
insurers are not standardised and the way in which insurance forthose risks is expressed varies.

t25I +++Now footnote 1221+++ ln any policy for All Risks lnsurance taken out under clause 5.4 or 5.5.2, cover should not be reduced by any
exclusion that goes beyond the terms of paragraph (b) in th¡s definition. For example, an exclusion in terms that 'This Policy excludes all

loss of or damage to the property insured due to defective design, plan, specification, materials or workmanship' would not be in
accordance w¡th the terms of those insurance clauses or of that definition. Wder All Risks cover than that specified may be available,
though it is not standard.

Amended from published version.
Comparison must be provided.

17 of 48 @ The Joint Contracts Tribunal Limited 2024/i@¡



M\ND 2024 O1h012025 12:381111i:lt3g2615l9gUT? 215280904
Minor Works Bu¡ld¡ng Contract with contractor's design, 2024 Edition

Building Regulations: the Building Regulations 2010.

Business Day: any day which is not a Saturday, a Sunday or a Public Holiday.

CDM Regulations: the Construction (Design and Management) Regulations 2015.

CDP Works: that part of the Works comprised in the Contractor's Designed Portion.

Conditions: the clauses set out in sections 1 to 7, togetherwith and including the Schedules hereto.

Construction lndustry Scheme (or'CIS'): see the Fifth Recital.

Construction Phase Plan: the plan referred to in regulation 2 of the CDM Regulations, including any
updates and revisions.

Contract Particulars: the particulars in the Agreement and there described as such, including the
entries made by the Parties.

Contractor's Designed Portion: see the Second Recital.

Contractor's Persons: the Contractor's employees and agents, all other persons employed or
engaged on or in connection with the Works or any part of them and any other person properly on the
site in connection therewith, excluding the ArchitecVContract Administrator, the Employe¡ Employer's
Persons and any Statutory Provider.

Employer's Persons: all persons employed, engaged or authorised by the Employe¡ excluding the
Contractor, Contractor's Persons, the Architect/Contract Administrator and any Statutory Provider.

Employer's Requirements: see the Third Recital.

Excepted Risks: ionising radiations or contamination by radioactivity from any nuclear fuel or from
any nuclear waste from the combustion of nuclear fuel, radioactive toxic explosive or other hazardous
properties of any explosive nuclear assembly or nuclear component thereof, pressure waves caused
by aircraft or other aerial devices travelling at son¡c or supersonic speeds.

lnterest Rate: a rate 5o/o per annum above the official bank rate of the Bank of England current at the
date that a payment due under this Contract becomes overdue.

lnterim Valuation Date: each date as specified by the Contract Particulars (against the reference to
clause 4.3).

Joint Names Policy: a policy of insurance which includes the Employer and the Contractor as
composite insured and under which the insurers have no right of recourse against any person named
as an insured, or recognised as an insured thereunder.

Local or Public Authority: a body that is a 'contracting authority' as defined by the PC Regulations.

Parties: the Employer and the Contractor together.

Party: either the Employer or the Contractor.

PC Regulations: the Public Contracts Regulations 2015.

Principal Contractor: the Contractor or other contractor named in Article 5 or Article 6 or any
successor appointed by the Employer.

Principal Designer: the ArchiteclContract Administrator or other person named in Article 5 or
Article 6 or any successor appointed by the Employer.

Provisional Sum: includes a sum provided for work that the Employer may or may not decide to have
carried out, orwhich cannot be accurately specified in the Contract Documents.

Public Holiday: Christmas Day, Good Friday or a day which under the Banking and Financial
DealingsAct 1971 is a bank holiday.l2el

Recitals: the recitals in the Agreement.

Rectification Period: the period stated as such period in the Contract Particulars (against the

I t26l +++Now footnote [23]+++ Amend as necessary if different Public Holidays are applicable.

Amended from published vers¡on.
Comparison must be provided.
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1.2

1.3

1.4

t.5

t.6

Amended from published version.
Comparison must be provided.
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reference to clause 2.11).

Scheme: Part 1 of the Schedule to The Scheme for Construction Contracts (England and Wales)
Regulations 1998.

Site Materials: all unfixed materials and goods delivered to and placed on or adjaænt to the Works
which are intended for incorporation therein.

Specified Perils: fire, lightning, explosion, storm, flood, escape of water from any water tank,
apparatus or pipe, earthquake, aircraft and other aerial devices or articles dropped therefrom, riot and
civil commotion, but excluding Excepted Risks.

Statutory Provider: any person executing work solely in pursuance of its statutory obligations,
including any persons employed, engaged or authorised by such person upon or in connection with
that work.

Statutory Requirements: any statute, statutory instrument, regulation, rule or order made under any
statute or directive having the force of law which affects the Works or performance of any obligations
under this Contract and any regulation or byeJaw of any person which has any jurisdiction with regard
to the Works or with whose systems the Works are, or are to be, connected.

Termination Payment: a payment to which clauses 6.7.5, 6.11.4 and 6.12 refer.

VAT Value Added Tax.

Works lnsurance Policy: the Joint Names Policy or policies covering the Works and Site Materials to
be effected and ma¡ntained underwhichever of clauses 5.4, 5.5 and 5.6 applies.

Agreement etc. to be read as a whole

The Agreement and these Conditions are to be read as a whole. Nothing contained in the Contract
Drawings, the Contract Specification, the Work Schedules or the Employer's Requirements, nor
anything in any Framework Agreement, shall override or modify the Agreement or these Conditions.

Headings, references to persons, legislation etc.

ln the Agreement and these Conditions, unless the context otherwise requires:

't .3.1 the headings, notes and footnotes are included for convenience only and shall not affect
the interpretation of this Contract;

1.3.2 the singular includes the plural and vice versa;

1.3.3 a gender includes any other gender;

1.3.4 a reference to a'person'includes any individual, firm, partnership, company and any other
body corporate; and

1.3.5 a reference to a statute, statutory ¡nstrument or other subordinate legislation ('legislation') is

to such legislation as amended and in force from time to time, including any legislation
which re-enacts or consolidates it, with orwithout modification, and including corresponding
legislation in any other relevant part of the United Kingdom.

Reckoning periods of days

Where under this Contract an act is required to be done within a specified period of days after or from
a specified date, the period shall begin immediately after that date. Where the period would include a

day which is a Public Holiday that day shall be excluded.

Contracts (Rights of Third Parties) Act 1999

Notwithstanding any other provision of this Contract, nothing in this Contract confers or is intended to
confer any right to enforce any of its terms on any person which is not a party to it.

Notices and other communications

'1 .6.1 Each notice, instruction or other communication referred to in the Agreement or these
Conditions shall be in writing.

1.6.2 Unless otherwise stated in these Conditions, any notice or other communication under this
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Contract may be given to or served on the recipient by any effective means and shall be
duly given or served if

1.6.2.1 delivered by hand or sent by pre-paid post to the recipient's address stated in

the Contract Particulars against clause 1.6.2, or to such other address as the
recipient may from time to time notify to the sender, or if no such address is then
current, the recipient's last known principal business address or (where a body
corporate) its registered or principal office; or

1.6.2.2 sent by email to the recipient's email address stated ¡n the Contract Particulars
against clause 1.6.2, orto such other email address as the recipient may from
time to time notify to the sender.

1.7 Consents and approvals

1.7.1 Where consent or approval of either Party or the ArchitecVContract Administrator is
expressly required under these Conditions and is requested, then, except as provided in

clause 1.7.2, such consent or approval shall not be unreasonably delayed or withheld.

1.7.2 ln the following cases the giving of consent or approval shall be at the sole discretion of the
Party from which it is sought and clause 1.7.1 shall not apply, namely the Employer's
consent under clause 2.11 and either Party's consent under clause 3.1 .

't.8 Applicable law

This Contract shall be governed by and construed in accordance with the law of England.l2a

l27l +++Now footnote [24]+++ \A/here the Parties do not wish the law applicable to this Contract to be the law of England appropriate
amendments should be made.

Amended from published version.
Comparison must be provided.
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Section 2 CarryÍng out the Works

2.1

2.2

Contractor's obligations

2.1.1 The Contractor shall carry out and complete the Works in a proper and workmanlike
manner and in compliance with the Contract Documents, the Construction Phase Plan and
Statutory Requirements, and shall give all notices required by the Statutory Requirements.

2.1 .2 The Contractor is encouraged to suggest economically viable amendments to the Works
which, if instructed as a variation under clause 3.6.1, may result in an improvement in

environmental performance and sustainability in the carrying out of the Works or of the
completed Works and a reduction in environmental impact, provided that no such
instruction shall extend the Contractor's obligations in relation to design under this
Contract.

2.1 .3 ln relation to the Contractor's Designed Portion, the Contractor:

2.1.3.1 using reasonable skill and care, shall complete the design for the Contractor's
Designed Portion, including, so far as not described or stated in the Employer's
Requirements, the selection of any specifications for the kinds and standards of
the materials, goods and workmanship to be used in the CDP Works;

2.1.3.2 to the extent permitted by the Statutory Requirements, shall have no greater
duty, obligation or liability than to use reasonable skill and care as provided in
clause 2.1.3.1 in respect of such design and under no circumstances shall the
Contractor be subject to any duty, obligation or liability which requires that any
such design shall be fit for its purpose;

2.1.3.3 shall comply with regulations I to 10 of the CDM Regulations and (where
applicable) regulations 11F, 11J(2), 11J(4) and 11K of the Building Regulations
and with the ArchitecVOontract Administrator's directions for the integration of
the design of the Contractor's Designed Portion with the design of the Works as
a whole, subject to the provisions of clause 3.4.2;

2.1.3.4 shall as and when necessary without charge provide the ArchitecVContract
Administrator with copies of such drawings or details, specifications of materials,
goods and workmanship, and (if requested) related calculations and information,
as are reasonably necessary to explain the Contractor's Designed Portion;

2.1.3.5 shall not be responsible for the contents of the Employer's Requirements or for
verifying the adequacy of any design contained within them. lf an inadequacy is
found in any design in the Employer's Requirements, then, subject to clause 2.6,
the Employer's Requirements shall be altered or modified by instructions under
clause 3.6.1 .

Drawings and other documents to be supplied by the Contractor shall be supplied by such means and
in such format, if any, as are specified in the Employer's Requirements.t2sl ln the absence of specific
requirements they shall be supplied in the form of not less than two copies and, unless otherwise
stated in the Employer's Requirements, the Contractor shall allow not less than 7 days from the date
of their receipt for the ArchitecVContract Administrator's comments on each drawing or other
document before commencing the work to which they relate.

Materials, goods and workmanship

2.2.1 The Contractor shall provide to the Employer all information that the Employer reasonably
requests regarding the environmental impact of the supply and use of materials and goods
which the Contractor selects.

2.2.2 lnsofar as the quality of materials or standards of workmanship are stated to be a matter for
the ArchiteclContract Administrator's approval, such quality and standards shall be to the

t28] +++Now footnote [25]+++ lt is envisaged that any applicable BIM or other communications protocol will be ¡ncluded in the Employer's
Requirements.

Amended from published version.
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2.3

2.4

2.5

Architect/Contract Administrator's reasonable satisfaction. To the enent that the quality of
mater¡als and goods or standards of workmanship are neither described in the Contract
Documents nor stated to be a matter for such approval or satisfaction, they shall in the
case of the Contractor's Designed Portion be of a standard appropriate to it and shall in any
other case be of a standard appropriate to the Works.

2.2.3 The Contractor shall take all reasonable steps to encourage Contractot's Persons to be
registered cardholders under the Construction Skills Certification Scheme (CSCS) or
qualified under an equivalent recognised qualification scheme.

Commencement and complet¡on

The Works may be commenced on and shall be completed by the respective dates stated in the
Contract Particulars.

ArchitecUGontract Admin istrator's duties

The ArchitecVcontract Admin¡strator shall issue any further information and instructions necessary for
the proper carrying out of the Works and all certificates required by these Conditions.

Correction of inconsistencies

2.5.1 Any inconsistency in or between the Contract Drawings, the Contract Specification, the
Work Schedules and the Employer's Requirements shall be corrected and any such
correction which results in an addition, omission or other change shall be treated as a
variation under clause 3.6.'l .

2.5.2 Any inconsistency in or between documents prepared by the Contractor for the CDP Works
shall be corrected by the Contractor at its own expense after the ArchitecVContract
Administrator has approved the manner in which the Contractor proposes to deal with the
inconsistency.

Divergences from Statutory Requirements

2.6.1 lf the Contractor becomes aware of any divergence between the Statutory Requirements
and the Contract Documents or between the Statutory Requirements and any instruction
from the ArchitecVGontract Administrator, it shall immediately notify the latter, specifying the
divergence.

2.6.2 Provided the Contractor is not in breach of clause 2.6.1, the Contractorshall not be liable
under this Contract if the Works (other than the CDP Works) do not comply with the
Statutory Requirements to the enent that the non-compliance results from the Contractor
having carried out work in accordance with the Contract Documents or the
Arch itecVContract Admin istrator's instructions.

Fees or charges legally demandable

The Contractor shall pay any fees or charges (including any rates or taxes) legally demandable under
any of the Statutory Requirements. Such fees and charges shall not be reimbursable to the Contractor
by the Employer unless otherwise agreed.

Extension of time

lf it becomes apparent that the Works will not be completed by the Date for Completion as stated in
the Contract Particulars or as later fixed under this clause 2.8, the Contractor shall thereupon notify
the ArchitecVContract Administrator. \Â/here that delay occurs for reasons beyond the control of the
Contractor, including compliance with ArchitecVContract Administrato/s instructions that are not
occasioned by a default of the Contractor, the ArchitecUContract Administrator shall give such
extension of time for completion as may be reasonable and notiff the Parties accordingly. Reasons
within the control of the Contractor include any default of the Contracto¡ of any Contractor's Person or
of any of their respective suppliers of goods or materials for the Works.

Damages for non-completion

2.9.1 lf the Works are not completed by the Date for Completion as stated in the Contract
Particulars or as later fixed under clause 2.8, the Employer may require the Contractor to
pay or allow to the Employer liquidated damages at the rate stated in the Contract
Particulars between such Date for Completion and the date of practical completion.

2.8
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2.9.2 Subject to clause 2.9.3, the Employer may deduct the liquidated damages from any sum
due to the Contractor under this Contract (provided a notice of that deduction has been
given under clause 4.6.4 or (if applicable) 6.1 2.3 or 6.1 2.5) or recover those damages from
the Contractor as a debt.

2.9.3 lf the Employer intends to deduct any such damages from any sum due to the Contractor
under this Contract or thereafter recover such damages as a debt, it shall additionally notiff
the Contractor of that intention not later than the due date for the final payment under
clause 4.9.1 or (if applicable) the Termination Payment under clause 6.7.4 or 6.11.3.

lf the Contractor's employment is terminated under this Contract:

2.9.4.1 where the date of termination occurs prior to the date of practical completion, the
provisions of clauses 2.9.1 to 2.9.3 shall apply in respect of the period between
the Date for Completion as stated in the Contract Particulars or as later fixed
under clause 2.8 and the date of termination, and the reference to the date of
practical completion in clause 2.9.1 shall be deemed to be a reference to the
date of termination;

2.9.4

2.9.4.2 in respect of the period after the date of termination, subject to clause 2.9.4.1,
the Employer shall not be empowered to require the payment of or to deduct
liquidated damages under clause 2.9 but the provisions of this clause 2.9.4.2
shall be without preludice to and not in substitution of any other rights and
remedies of the Employer.

Practical completion

The ArchitecVContract Administrator shall certify the date when in its opinion the Works have reached
practical completion and the Contractor has complied sufficiently with clauses 2.1.3.4 and 3.9 in

respect of the supply of documents and information.

Defects

lf any defects, shrinkages or other faults in the Works appear within the Rectification Period due to
materials, goods or workmanship not in accordance with this Contract or any failure of the Contractor
to comply with its obligations in respect of the CDP Works, the ArchitecVContract Administrator shall
not later than 14 days after the expiry of the Rectification Period notify the Contractor and the
Contractor shall make good such defects, shrinkages or other faults entirely at its own cost unless the
ArchitecVContract Administrator with the Employer's consent instructs otherwise. If the
ArchitecUContract Administrator ¡nstructs otherwise, an appropriate deduction may be made from the
Contract Sum.

Certificate of making good

The ArchitecVContract Administrator shall, when in its opinion the Contractor's obligations under
clause 2.11 have been discharged, forthwith issue a certificate specifying the date they were
discharged.
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Section 3 Control of the Works

3.2

3.'l

3.3

3.4

3.5

Assignment

Neither the Employer nor the Contractor shall, without the consent of the other, assign this Contract or
any rights thereunder.

Person-in-charge

The Contractor shall ensure that at all reasonable times it has on the site a competent person in

charge. Any instructions given to that person by the ArchiteclContract Administrator shall be deemed
to have been issued to the Contractor.

Sub-contracting

3.3.1 The Contractor shall not without the ArchitecVContract Administrator's consent sub-contract
the whole or any part of the Works or of any design work for the Contractor's Designed
Portion. ln no case shall any such consent or any sub-contracting in any way affect the
Contractor's obligations under any other provision of this Contract.

3.3.2 Where considered appropriate, the Contractor shall engage the sub-contractor using the
JCT Minor Works Sub-Contract with sub-contractor's design or the JCT Short Form of Sub-
Contract.r2sl lt shall be a condition of any sub-contract that:

3.3.2.1 the sub-contractor's employment under the sub-contract shall terminate
immediately upon the termination (for any reason) of the Contractor's
employment under this Contract;

3.3.2.2 (without limiting either party's statutory and/or regulatory duties) each party to
the sub-contract shall in relation to the Works and the site comply with
applicable CDM Regulations and as applicable Pa¡1 2A of the Building
Regulationstsol;

3.3.2.3 if by a final date for payment under the sub-contract the Contractor fails to pay
the sub-contractor any amount that should properly have been paid, the
Contractor shall, in addition to that amount, pay simple ¡nterest on it at the
lnterest Rate forthe period from the final date for payment until such payment is
made, such payment of interest to be on and subject to terms equivalent to
those of clause 4.7 of these Conditions.

Architect/Gontract Adm inistrator's i nstru ctions

3.4.1 The Architect/Contract Administrator may issue instructions and the Contractor shall
forthwith comply with them. lf instructions are given orally, they shall not have effect until
the ArchitecVContract Administrator confirms them in writing.

3.4.2 The Architect/Contract Administrator shall not issue an instruction affecting the design of
the CDP Works without the Contractor's consent.

Non-compliance with instructions

lf the Contractor unreasonably delays or withholds its consent to an instruction referred to in clause
3.4.2 or fails to comply within 7 days after receipt of a notice from the ArchitecU0ontract Administrator
requiring compliance with any other instruction, the Employer may employ and pay other persons to
execute work of any kind that may be necessary to give effect to that instruction. The Contractor shall
be liable for all additional costs incurred by the Employer in connection with such employment and an

appropriate deduction may be made from the Contract Sum.

t29] +++Now footnote [26]+++ The Short Form of Sub-Contract ¡s not appropriate where the sub-contract is to include sub-contractor's design.

t30] +++Now footnote [27]+++ See footnote [31] +++ now footnote [28] +++ to clause 3.9 below.

Amended from published version.
Comparison must be provided.
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Variations

3.6.1 The ArchitecVOontract Administrator may without invalidating this Contract issue
instructions requiring an addition to, omission from, or other change in the Works or the
order or manner in which they are to be carried out (a 'variation'), including instructions
effecting changes in the Employer's Requirements that necessitate an alteration or
modification of the design of the CDP Works.

3.6.2 The Architect/Contract Administrator and the Contractor shall endeavour to agree a price
prior to the Contractor carrying out the instruction.

3.6.3 Failing agreement under clause 3.6.2, any instructions for a variation and any matters that
are to be treated as a variation shall be valued by the Architect/ContractAdministrator on a
fair and reasonable basis using any relevant prices in the priced Contract
SpecificationMork Schedules/Schedule of Rates, and the valuation shall include any direct
loss and/or expense incurred by the Contractor due to the regular progress of the Works
being affected by compliance with the instruction.

Provisional Sums

The ArchitecVContract Administrator shall issue instructions in regard to the expenditure of any
Provisional Sums included in the Contract Documents; failing agreement on price, such instructions
shall be valued on the basis set out in clause 3.6.3.

Exclusion from the Works

The ArchitecUContractAdministrator may (but shall not unreasonably or vexatiously) issue instructions
requiring the exclusion from the site of any person employed thereon.

CDM Regulations and Pa¡t2A of the Building Regulations

Without limiting either Party's statutory and regulatory duties and responsibilities, each Party
undertakes to the other that in relation to the Works and site it will duly comply with applicable CDM
Regulations and as applicable Part 2A of the Building Regulationsl3l¡, and in particular but without
limitation:

3.9.1 the Employer shall ensure that the Principal Designer carries out its duties and, where the
Contractor is not the Principal Contractor, shall ensure that the Principal Contractor carries
out its duties under those regulations;

3.9.2 the Contractor in addition to any obligations under clause 2.1.3.3 shall comply with:t321

3.9.2.1 regulations I and 15 of the CDM Regulations and, where it is the Principal
Contractor for the purposes of the CDM Regulations, with regulations 12lo 14 of
those regulations; and

3.9.2.2 regulations 11F, 11J and 11L of the Building Regulations and, where it is the
Principal Contractor for the purposes of the Building Regulations, with regulation
11 N of those regulations;

3.9.3 if the Employer appoints a replacement for any Principal Designer or Principal Contractor,
the Employer shall immediately upon that appointment notify the Gontractor with details of
the new appointee.

t3f l +++Now footnote [28]+++ Part 2A of the Building Regulations, introduced by the Building Regulations etc. (Amendment) (England)

Regulations 2023 pursuant to the Building Safety Act 2022, sels out a framework of safety duties and competence requirements for those
persons involved in the procurement, design and undertaking of building work to which building regulations apply (including higher-risk
building work for which add¡tional duties apply).
lf any project involves higher-risk building work, see the Guidance Notes.

t32l +++Now foolnote [29]+++ Under the CDM Regulations and the Building Regulations, where the Employer is a domestic client (as defined
in regulation 2(1) in both sets of regulations), the Principal Contractor may also be responsible for carrying out certa¡n of the client's duties.

3.6

3.7

3.8

3.9

Amended from published vers¡on.
Comparison must be provided.
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Section 4 Payment

4.1 VAT

The Contract Sum is exclusive of VAT and in relation to each payment to the Contractor under this
Contract, the Employer shall in addition pay the amount of any VAT properly chargeable in respect of
it.

4.2 Construction lndustry Scheme (ClS)

lf the Employer is or at any time up to the payment of the final certificate becomes a 'contractor' for
the purposes of the ClSt33l, its obligation to make any payment under this Contract is subject to the
provisions of the ClS.

lnterim payments - dates and certificates

4.3.1 During the period up to the due date for the final payment fixed under clause 4.9.1, the due
dates for interim payments to the Contractor shall in each case be the date 7 days after the
relevant lnterim Valuation Date.

4.3

4.3.2 The ArchitecVContract Administrator shall not later than 5 days after each due date issue
an interim certificate, stating the sum that it considers to be or have been due to the
Contractor at the due date, calculated in accordance with clause 4.4, and the basis on
which that sum has been calculated, including the amount of each adjustment.

Subject to clause 4.6.3, the fìnal date for payment of each interim payment shall be 'f 4 days
from its due date.

4.3.3

lnterim payments - calculation of sums due

The amount of each interim payment to be certified under clause 4.3.2 shall be the applicable
percentage, as stated in the Contract Particulars, of the total value of:

4.4.1 work properly executed, adjusted where relevant for any amounts ascertained or agreed
under clause 3.6, 3.7 or4.8; and

4.4.2 materials and goods reasonably and properly brought on to the site for the purpose of the
Works that are adequately protected against weather and other casualties

in both cases calculated as at the lnterim Valuation Date and adjusted for any fluctuations provision
that is stated by the Contract Particulars to apply, less the total of sums stated as due to the
Contractor in previous interim certificates, any sums paid in respect of any payment notice given by
the Contractor after the issue of the latest interim certifìcate and, if applicable, any deduction under
clause 2.11 or 3.5.

4.5 Contractor's applications and payment notices

4.5.1 ln relation to any interim payment the Contractor may not later than its lnterim Valuation
Date or, in the case of the final payment, may at any time prior to issue of the final
certificate make an application to the ArchitecVContract Administrator, stating the sum that
the Contractor considers to be due to it at the relevant due date, as fixed in accordance
with clause 4.3 or 4.9, and the basis on which that sum has been calculated.

4.5.2 lf a certificate is not issued in accordance with clause 4.3 or 4.9, then:

4.4

4.5.2.'l

4.5.2.2

where the Contractor has made an application for that payment in accordance
with clause 4.5.1, that application is for the purposes of these Conditions a
payment notice; or

where the Contractor has not made such an application, it may at any time after
the 5 day period referred to in clause 4.3.2 or 4.9.2 give a payment notice to the
ArchitecVContractAdministrator, stating the sum that the Contractor considers to

t33¡ +++Now footnote [30]+++ See the Contract Particulars (Fifth Recital and clause 4.2).

Amended from published version
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have become due to it under clause 4.4 or 4.9 at the relevant due date and the
basis on which that sum has been calculated.

Payments - amount and notices

4.6.1 Subject to any notice given by the paying Party under clause 4.6.4, the paying Party shall
pay the sum stated as due in the relevant certificate on or before the final date for payment
under clause 4.3 or 4.9.

If that certificate is not issued in accordance with clause 4.3 or 4.9 but a Contractor's
payment notice has been or is then given, the Employer shall, subject to any notice
subsequently given by it under clause 4.6.4, pay the Contractor the sum stated as due in

the Contractor's payment notice.

Where the Contractor gives a payment notice under clause 4.5.2.2, the final date for
payment of the sum specified in it shall for all purposes be regarded as postponed by the
same number of days as the number of days after expiry of the 5 day period referred to in
clause 4.5.2.2 that the Contractor's payment notice is given.

4.6.4.1 the Employer intends to pay less than the sum stated as due from it in a

certificate o¡ where applicable, the Contractor's payment notice, or

4.6.4.2 if the final certifìcate shows a balance due to the Employe¡ the Contractor
intends to pay less than the sum stated as due,

the Party by which the payment is stated to be payable shall not later than 5 days before
the final date for payment give the other Party notice of that intention (a 'pay less notice'),
stating the sum (if any) that it considers to be due to the other Party at the date the pay less
notice is given and the basis on which that sum has been calculated- Where a pay less
notice is given, the payment to be made on or before the fìnal date for payment shall not be

less than the amount stated in it as due.

A pay less notice to be given by the Employer under clause 4.6.4 may be given on its
behalf by the ArchitecVContract Administrator or by any other person which the Employer
notifies the Contractor as being authorised to do so.

ln relation to the requirements for the issue of certificates and the giving of notices under
section 4, it is immaterial that the amount then considered to be due may be zero.

4.8 Contractor's right of suspension

4.8.1 lf the Employer fails to pay a sum payable to the Contractor in accordance w¡th clause 4.6
(together with any VAT properly chargeable in respect of that payment) by the final date for
payment and the failure continues for 7 days after the Contractor has given notice to the
Employer, with a copy to the Architect/Contract Administrator, of its intention to suspend
performance of its obligations under this Contract and the grounds for such suspension, the
Contracto¡ without affecting its other rights and remedies, may suspend performance of
any or all of those obligations until payment is made in full.

4.8.2 Where the Contractor exercises its right of suspension under clause 4.8.1, it shall be
entitled to a reasonable amount in respect of costs and expenses reasonably incurred by it
as a result of exercising the right.

4.8.3 Applications in respect of any such costs and expenses shall be made to the

lf either Party fails to pay a sum, or any part of it, due to the other Party under these
Conditions by the final date for payment, it shall, in addition to any unpaid amount that
should properly have been paid, pay the other Party simple interest on that amount at the
lnterest Rate for the period from the final date for payment until payment is made.

Any such unpaid amount and any interest under clause 4.7.1 shall be recoverable as a
debt. Acceptance of a payment of interest shall not in any circumstances be construed as a
waiver either of the recipient's right to proper payment of the principal amount due or of the
Contractor's rights to suspend performance under clause 4.8 or terminate its employment
under section 6.

Amended from published version.
Comparison must be provided.
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ArchitecUOontract Adm¡nistrator and the Contractor shall with its application or on request
submit such details of them as are reasonably necessary for ascertaining the amount in
question. \Â/hen ascertained or agreed, the amount shall be included in the next interim
certificate.

Final certificate and final payment

4.9.1 Following practical completion the Contractor shall within the period stated in the Contract
Particulars supply to the ArchitecUContract Administrator all documentation reasonably
required for computation of the final payment. The due date for the final payment shall be
28 days after either the date of receipt of the documentation or, if late¡ the date specified in

the certificate under clause 2.12.

4.9.2 Not later than 5 days after that due date the ArchitecVContract Administrator shall issue a

final certifìcate which shall state:

4.9.2.1 the Contract Sum, as adjusted for the amounts referred to in clause 4.4.1, any
fluctuations provision that applies and any deductions made under clause 2.11

or 3.5;

4.9.2.2 the sum of amounts stated as due in interim certificates plus any amount paid in
respect of any Contractor's payment notice in accordance with clause 4.6 that is
not reflected in a subsequent certiflcate,

and (without affecting the rights of the Contractor in respect of any interim payment not
paid in full by the Employer by its final date for payment) the final payment shall be the
difference (if any) between the two sums, which shall be shown in the certificate as a
balance due to the Contractor from the Employer or vice versa. The certificate shall state
the basis on which that amount has been calculated, including the amount of each
adjustment.

4.9.3 Subject to clause 4.6.3, the final date for payment of the final payment shall be 14 days
from its due date.

Fixed price and fluctuations provisions

Subject to clauses 3.6, 3.7 and 4.8 and any fluctuations provision that is stated by the Contract
Particulars (for clauses 4.3 and 4.9) to apply, no account shall be taken in any payment to the
Contractor under this Contract of any change in the cost to the Contractor of the labour, materials,
plant and other resources employed in carrying out the Works.
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Section 5 lnjury Damage and lnsurance

5.1

5.2

5.3

5.2.1

5.2.2

5.2.3

5.3.1

5.3.2

Contractor's Iiability - personal injury or death

The Contractor shall be liable for, and shall indemnify the Employer against, any expense, liability,
loss, claim or proceedings whatsoever in respect of personal injury to or death of any person arising
out of or in the course of or caused by the carrying out of the Works, except to the extent that the
same is due to any act or neglect of the Employer, any Employer's Person or any Statutory Provider.

Gontractor's liability - loss, injury or damage to property

Subject to clauses 5.2.1 lo 5.2.3, the Contractor shall be liable for, and shall indemnify the Employer
against, any expense, liability, loss, claim or proceedings in respect of any loss, injury or damage
whatsoever to any property real or personal (other than loss, injury or damage to the Works and/or
Site Materials) in so far as such loss, injury or damage arises out of or in the course of or by reason of
the carrying out of the Works and to the extent that the same is due to any negligence, breach of
statutory duty, omission or default of the Contractor or any Contractor's Person. ln respect of existing
structures and their contents:

Contractor's insurance of its liability

Without limiting or affecting its indemnities to the Employer under clauses 5.1 and 5.2, the Contractor
shall effect and maintain insurance in respect of claims arising out of the liabilities referred to in those
clauses which:

where clause 5.5 applies, the Contractofs liability and indemnity under this clause 5.2 also
excludes any loss or damage to those existing structures or to any of their contents that are
required to be insured under clause 5.5.1 that is caused by any of the risks or perils
required or agreed to be insured against under clause 5.5;

the exclusion in clause 5.2.1 shall apply notwithstanding that the loss or damage is or may
be due in whole or in part to the negligence, breach of statutory duty, omission or default of
the Contractor or any Contractor's Person;

where clause 5.6 applies, the Contracto/s liability and indemnity under this clause 5.2
shall, in respect of loss, injury or damage to those existing structures and their contents
due to the causes specified in clause 5.2, be subject to any limitations and exclusions
specified in the insurance arrangements under clause 5.6 identifìed in the Contract
Particulars.

in respect of claims for personal injury to or the death of any employee of the Contractor
arising out of and in the course of such person's employment, shall comply with all relevant
legislation; and

for all other claims to which clause 5.3 appliesl3al, shall indemnify the Employer in like
manner to the Contractor, but only to the extent that the Contractor may be liable to
indemnify the Employer under the terms of this Contract and shall for any one occurrence
or series of occurrences arising out of one event be in a sum not less than that stated in the
Contract Particulars for clause 5.3.

5.4 Joint Names lnsurance of the Works by Gontractorr¡sll¡el

lf the Contract Particulars state that clause 5.4 applies, the Contractor shall effect and maintain with
insurers approved by the Employer a Joint Names Policy for All Risks lnsurance for the full
reinstatement value of the Works (plus the percentage, if any, stated in the Contract Particulars to

I34l +++Now footnote [31]+++ lt should be noted that the cover granted under Public Liability pol¡c¡es taken out pursuant to clause 5.3 may
not be co-extens¡ve w¡th the indemnity given to the Employer in clauses 5.1 and 5.2: for example, each claim may be subject to an excess
and cover may not be available in respect of loss or damage due to gradual pollution.

t35l +++Now footnote [32]+++ \Mlere the Contractor has ¡n force an All Risks Policy which insures the Works, this Policy may be used to
provide the insurance required by clause 5.4 provided the Policy recognises the Employer as a compos¡te insured in respect of the Works.

t36l +++Now footnote [33]+++ As to choice of applicable insurance provisions, see the Guidance Notes.

Amended from published vers¡on.
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5.8

cover professional fees) and shall ma¡nta¡n such Joint Names Policy up to and including the date of
issue of the practical complet¡on certificate or, if earliel the date of termination of the Contractois
employment.

Joint Names lnsurance of the Works and exist¡ng structures by Employerls6l

lf the Contract Particulars state that clause 5.5 applies, the Employer shall effect and maintain:

5.5.1 a Joint Names Policy in respect of the existing structures together with the contents of them
owned by it or for which it is responsible, for the full cost of reinstatement, repair or
replacement of loss or damage due to any of the Specified Perils;

5.5.2 a Joint Names Policy for All Risks lnsurance for the full reinstatement value of the Works
(plus the percentage, if any, stated in the Contract Particulars to cover professional fees)

and shall maintain such Joint Names Policies up to and including the date of issue of the practical

completion certificate or, if earlier, the date of termination of the Contractor's employment.

lnsurance of the Works and existing structures by other meanstttl

lf the Contract Particulars state that clause 5.6 applies, the insurance arrangements identified by
those particulars shall apply and each Party shall effect and maintain the policy or policies forwhich it

is stated to be responsible or shall ensure that such policy or policies are effected and maintained, in
each case in and on the specified terms.

Evidence of insurance

Where a Party is required by this Contract to effect and maintain an insurance policy or cover under
any of clauses 5.3, 5.4, 5.5 and 5.6, or is responsible for ensuring that it is effected and maintained,
that Party shall within 7 days of a request of the other Party supply such documentary evidence as the
other Party may reasonably require that the policy or cover has been effected and remains in force.

Loss or damage - insurance claims and reinstatement

5.8.1 lf during the carrying out of the Works any loss or damage affecting any executed work or
Site Materials is occasioned by any of the risks covered by the Works lnsurance Policy or
an Excepted Risk or there is any loss of or damage of any kind to any existing structure or
its contents, the Contractor shall forthwith notiff the ArchitecVContract Administrator and
the Employer.

5.8.2 Subject to clauses 5.8.5.1 and 5.8.6, the occurrence of such loss or damage to executed
work or Site Materials shall be disregarded in calculating any amounts payable to the
Contractor under this Contract.

5.8.3 The Contractor, for itself and its sub-contractors, shall authorise the insurers to pay to the
Employer all monies from the Works lnsurance Policy, and from any policies covering
existing structures or their contents that are effected by the Employer.

5.8.4 Where loss or damage affecting executed work or Site Materials is occasioned by any risk
covered by the Works lnsurance Policy, the Contractor, after any inspection required by the
insurers under that policy, shall and with due diligence restore the damaged work, replace
or repair any lost or damaged Site Materials, remove and dispose of any debris (collectively
'reinstatement work') and proceed with the carrying out and completion of the Works.

5.8.5 Where clause 5.4 applies or where clause 5.6 applies and the Contractor is responsible for
effecting the Works lnsurance Policy:

5.8.5.1 the Employer shall pay all monies from such insurance to the Contractor by
instalments under separate reinstatement work certificates issued by the
ArchitecV0ontract Administrator at the same dates as those for interim
certificates under clause 4.3 but without deduction of retention and less only the
amounts referred to in clause 5.8.5.2;

5.8.5.2 the Employer may retain from those monies any amounts properly incurred by
the Employer and notified by it to insurers in respect of professional fees up to
the aggregate amount of the percentage cover for those fees or (if less) the
amount paid by insurers in respect of those fees;

5.8.5.3 in respect of reinstatement work, the Contractor shall not be entitled to any

Amended from published version.
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5.9.2
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payment other than amounts received under the Works lnsurance Policy and for
the purposes of clause 2.8, but not otherwise under these Conditions, such work
shall be treated as a variation under clause 3.6.

5.8.6 Where clause 5.5 applies, where clause 5.6 applies and the Employer is responsible for
effecting the Works lnsurance Policy or where loss or damage is caused by an Excepted
Risk, reinstatement work shall be treated as a variation under clause 3.6.

Loss or damage to existing structures - right of termination

lf there is material loss of or damage to any existing structure, the Employer shall be under no
obligation to reinstate that structure, but either Party may, if it is just and equitable, terminate the
Contractor's employment under this Contract by notice given to the other within 28 days of the
occurrence of that loss or damage. lf such notice is given, then:

5.9.1 unless within 7 days of receiving the notice (or such longer period as may be agreed) the
Party to which it is given invokes a dispute resolution procedure of this Contract to
determine whether the termination is just and equitable, it shall be deemed to be so,

upon the giving of that notice or, where a dispute resolution procedure is invoked within that
period, upon any final upholding of the notice, the provisions of clause 6.1 1 shall apply.

Amended from published version.
Comparison must be provided.
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Section 6 Termination

6.1

6.2

Meaning of insolvency

For the purposes of these Conditions a person becomes insolvent on:

6.1.1 the making of an administration, bankruptcy or winding-up order against it, appointment of
an administrative receive¡ receiver or manager of its property, its passing of a resolution for
voluntary winding-up without declaration of solvency or any other event referred to in

section 113, sub-sections (2) to (5), of the Housing Grants, Construction and Regeneration
Act 1996;

6.1.2 otherwise entering administration within the meaning of Schedule B1 to the lnsolvencyAct
1 986;

6.1.3 entering into an arrangement, compromise or composition in satisfaction of its debts
(excluding a scheme of arrangement as a solvent company for the purposes of
amalgamation or reconstruction);

6.1 .4 (in the case of a partnership) each partner being the subject of an individual arrangement
or any other event or proceedings referred to in this clause 6.1 ;

6.1.5 (inthecaseof acompany)thecomingintoforceof amoratoriumpursuanttoPartAl of the
lnsolvency Act '1986 with respect to it; or

6.1.6 (in the case of a company) the making of an order sanctioning a compromise or
arrangement pursuant to Part 264 of the Companies Act 2006 with respect to it.

Notices undersection 6

6.2.1 Notice of termination of the Contractor's employment shall not be given unreasonably or
vexatiously.

6.2.2 Such termination shall take effect on receipt of the relevant notice.

6.2.3 Each notice referred to in this section, except for the notices referred to in clause 6.12,
shall:

6.2.3.1 be delivered by hand or sent by Signed For 1st class or Special Delivery
Guaranteed post (or any method of posting as has replaced either method and
is then current) and, where sent by post in that manner, shall be deemed to have
been received on the second Business Day afterthe date ofposting; or

6.2.3.2 (where clause 6.2.3.2 is stated in the Contract Particulars to apply) be sent by
email to the recipient's email address stated in the Contract Particulars against
clause 6.2.3.2, or to such other email address as the recipient may from time to
time notify to the sender (provided that such notifìcation states that it is a notice
of change under this clause 6.2.3.2), and shall be deemed to have been
received on the next Business Day after the day on which it was sent.

6.3 Other rights, re¡nstatement

6.3.1

6.3.2

The provisions of clauses 6.4 to 6.7 are without preludice to any other rights and remedies
of the Employer. The provisions of clauses 6.8 and 6.9 and (in the case of termination
under either of those clauses) the provisions of clause 6.11, are without prejudice to any
other rights and remedies of the Contractor.

lrrespective of the grounds of termination, the Contractor's employment may at any time be
reinstated if and on such terms as the Parties agree.

6.4 Default by Contractor

6.4.1 lf, before practical completion of the Works, the Contractor:

Amended from published version.
Comparison must be provided.
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lnsolvency of Contractor

6.5.1 lf the Contractor is insolvent, the Employer may at any time by notice to the Contractor
terminate the Contractor's employment under this Contract.

6.5.2 As from the date the Contractor becomes insolvent, whether or not the Employer has given
such notice of termination:

6.5.2.1 clauses 6.7.21o 6.7.5 shall apply as if such notice had been given;

6.5.2.2 the Contractor's obligations under Article 1 and these Conditions to carry out and
complete the Works shall be suspended; and

6.5.2.3 the Employer may take reasonable measures to ensure that the site, the Works
and Site Materials are adequately protected and that such Site Materials are
retained on site, the Contractor shall allow and shall not hinder or delay the
taking of those measures.

Corruption and regulation 73(1)(b) of the PC Regulations

The Employer shall be entitled by notice to the Contractor to terminate the Contractor's employment,
under this or any other contract with the Employer if, in relation to this or any other such contract, the
Contractor or any person employed by it or acting on its behalf shall have committed an offence under
the BriberyAct 2010, or, where the Employer is a Local or PublicAuthority, shall have given any fee or
reward the receipt of which is an offence under sub-section (2) of section 117 oÍ the Local
Government Acl 1972, o¡ where this Contract is one to which regulation 73(l ) of the PC Regulations
applies, the circumstances set out in regulation 73(f )(b) of the PC Regulations apply.

Consequences of termination under clauses 6.4 to 6.6

lf the Contractor's employment is terminated under clause 6.4, 6.5 or 6.6:

6.7.1 the Employer may employ and pay other persons to carry out and complete the Works, or
may do so itself, and the Employer and such other persons may enter upon and take
possession of the site and the Works and (subject to obtaining any necessary third party
consents) may use all temporary buildings, plant, tools, equipment and Site Materials for
those purposes;

6.7.2 no further sum shall become due to the Contractor under this Contract other than any
amount that may become due to it under clause 6.7.5 and the Employer need not pay any
sum that has already become due either:

6.7.2.1 insofar as the Employer has given or gives a notice under clause 4.6.4i or

6.7.2.2 if the Contractor, after the last date upon which such notice could have been
given by the Employer in respect of that sum, has become insolvent within the
meaning of clause 6.1 .1 or 6.1 .2;

6.7.3

6.4.1 .1 without reasonable cause wholly or substantially suspends the carrying out of
the Works or the design of the Contractor's Designed Portion; or

6.4.1.2 fails to proceed regularly and diligently with the Works or the design of the
Contractor's Designed Portion; or

6.4.1.3 fails to comply with clause 3.9,

the ArchitecVContract Administrator may give to the Contractor a notice specifying the
default or defaults (a 'specified' default or defaults).

lf the Contractor continues a specified default for 7 days from receipt of the notice under
clause 6.4.1, the Employer may on, or within 10 days from, the expiry of that 7 day period
by a further notice to the Contractor terminate the Contractor's employment under this
Contract.

upon completion of the Works and the making good of defects in them (or of instructions
otherwise, as referred to in clause 2.11)('completion'), the Employershall forthwith notify
the Contractor of the date of completion and such completion shall be deemed for the
purposes of this clause 6.7 to have taken place on the date so notifìed;

the due date for the Termination Payment under clause 6.7.5 shall be 2 months after the
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6.7.5

date of completion as referred to in clause 6.7.3;

the amount due on termination shall be calculated in accordance with the following
amounts:

6.7.5.1 the amount of expenses properly incurred by the Employe¡ including those
incurred pursuant to clause 6.7.1 and, where applicable, clause 6.5.2'3, and of
any direct loss and/or damage caused to the Employer and for which the
Contractor is liable, whether arising as a result of the term¡nation or otherwise;

6.7.5.2 the amount of payments made to the Contractor; and

6.7.5.3 the total amount which would have been payable for the Works in accordance
with this Contract,

and if the sum of the amounts referred to in clauses 6.7.5.1 and 6.7.5.2 exceeds the
amount referred to in clause 6.7.5.3, the difference shall be an amount payable by the
Contractor to the Employer o¡ if that sum is less, by the Employer to the Contractor (the
'Termination Payment').

6.8 Default by Employer

6.8.1 lf the Employer:

6.8.1.1 does not pay by the final date for payment the amount due to the Contractor in

accordance with clause 4.6 and/or any VAT properly chargeable on that amount;
or

6.8.1.2 interferes with or obstructs the issue of any certificate due under this Contract; or

6.8.1.3 fails to comply with clause 3.9,

the Contractor may give to the Employer a notice speciffing the default or defaults (a
'specifìed' default or defaults).

lf before practical completion of the Works the carrying out of the whole or substantially the
whole of the uncompleted Works is suspended for a continuous period of one month or
more by reason of:

6.8.2.1 ArchitecVContractAdministrator's instructions under clause 3.6; and/or

6.8.2.2 any impediment, prevention or default, whether by act or omission, by the
Employer, the ArchitecVContract Administrator or any Employer's Person

(but in either case excluding such instructions as are referred to in clause 6.10.1.2), then,
unless in either case that is caused by the negligence or default of the Contractor or any
Contractor's Person, the Contractor may give to the Employer a notice specifying the event
or events (a 'specified' suspension event or events).

lf a specified default or a specified suspension event continues for 7 days from the receipt
of notice under clause 6.8.1 or 6.8.2, the Contractor may on, orwithin '10 days from, the
expiry of that 7 day period by a further notice to the Employer terminate the Contractor's
employment under this Contract.

6.9 lnsolvency of Employer

6.9.1 lf the Employer is insolvent, the Contractor may by notice to the Employer terminate the
Contractor's employment under this Contract,

6.9.2 as from the date the Employer becomes insolvent, the Contractor's obligations under
Article 1 and these Conditions to carry out and complete the Works shall be suspended.

6.10 Termination by either Party and regulation 73(f Xa) of the PG Regulations

6.10.1 lf before practical completion of the Works, the carrying out of the whole or substantially
the whole of the uncompleted Works is suspended for the relevant continuous period of
one month or more by reason of one or more of the following events:

6.10.1.1 force majeure;
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6.10.1.2 Architect/Contract Administrator's instructions under clause 3.6 issued as a
result of the negligence or default of any Statutory Provider,

6.10.1.3 loss or damage to the Works occasioned by any risk covered by the Works
lnsurance Policy or by an Excepted Risk;

215280904

civil commotion or the use or threat of terrorism and/or the activities of the
relevant authorities in dealing with such event or threat; or

the exercise by the United Kingdom Government or any of the devolved
administrations, or any Local or Public Authority or any equivalent authority
governed by public law in any of the devolved administrations of any statutory
power (except to the extent caused or contributed to by any default, whether by
act or omission, of the Contractor or any Contractor's Person) which affects the
execution of the Woks,

6.10.2

6.10.3

then either Party, subject to clause 6.10.2, may upon the expiry of that relevant period of
suspension give notice to the other that, unless the suspension ceases within 7 days after
the date of receipt of that notice, it may terminate the Contractor's employment under this
Contract. Failing such cessation within that 7 day period, it may then by further notice
terminate that employment.

The Contractor shall not be entitled to give notice under clause 6.10.1 in respect of the
matter referred to in clause 6.10.1.3 where the loss or damage to the Works was caused by
the negligence or default of the Contractor or any Contractor's Person.

Where this Contract is one to which regulation 73(1) of the PC Regulations applies the
Employer shall be entitled by notice to the Contractor to terminate the Contractor's
employment under this Contract where the grounds set out in regulation 73(1)(a) of the PC
Regulations apply.

6.ll

Amended from published version
Comparison must be provided.

Consequences of termination under clauses 6.8 to 6.10

lf the Contractor's employment is terminated under any of clauses 6.8 to 6.1 0 or under clause 5.9:

6.11.1 no further sums shall become due to the Contractor otherwise than in accordance with this
clause 6. 11 ;

6.11.2 the Contractor shall not later than 2 months after the date of termination provide the
Employer with all documents necessary for calculating the amounts referred to in clause
6.11.4. Not later than 3 months after receipt of those documents, the Employer shall
prepare and send to the Contractor an account which shall set out the amounts referred to
in clause 6.11 .4;

6.11 .3 the due date for the Termination Payment under clause 6.11.4 shall be the last date for
issue of the Employer's account under clause 6.1'l .2;

6.11.4 the amount due on termination from the Employer to the Contractor or (if a negative
amount) from the Contractor to the Employer shall be the aggregate of:

6.11.4.1 the total value of work properly executed at the date of termination of the
Contractor's employment, ascertained in accordance with these Conditions as if
the employment had not been terminated, together with any other amounts due
to the Contractor under these Conditions;

6.11 .4.2 the cost of materials or goods (including Site Materials) properly ordered for the
Works for which the Contractor then has paid or is legally bound to pay;

6.11.4.3 (only where the Contracto/s employment is terminated either under clause 6.8
or 6.9, or under clause 6.10.'1 .3 if the loss or damage to the Works was caused
by the negligence or default of the Employer or any Employe/s Person) any
direct loss and/or damage caused to the Contractor by the termination,

less amounts previously paid to the Contractor under this Contract, but without deduction of
any retention (the 'Termination Payment'). Payment by the Employer for any such materials
and goods as are referred to in clause 6.11.4.2 shall be subject to those materials and
goods thereupon becoming the property of the Employer.
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6.12 Termination Payment - final date, not¡ces and amount

6.12.1 Subject to clause 6.12.5, the final date for payment of the Termination Payment shall be 14
days from its due date, as flxed in accordance with clause 6.7.4 or 6.11.3.

6.12.2 Not later than 5 days after the relevant due date the Employer shall give a termination
payment notice to the Contractor, which shall state the sum that it considers to be or have
been due at the due date, calculated in accordance with clause 6.7.5 or 6.11.4, and the
Termination Payment shall be the difference or amount referred to in clause 6.7.5 or 6.'11.4,
which shall be shown in the termination payment notice as a balance due to the Contractor
from the Employer or vice versa, Such notice shall state the basis on which that amount
has been calculated.

lf the Party by which the Termination Payment is stated to be payable ('the payer') intends
to pay less than the stated balance, it shall not later than 5 days before the final date for
payment give the other Party a pay less notice which shall state the sum (if any) that it
considers to be due to the other Party at the date the pay less notice is given and the basis
on which that sum has been calculated and where given by the Employer, the provisions of
clause 4.6.5 shall correspondingly apply.

Where a pay less notice is given under clause 6.12.3, the payment to be made on or before
the final date for payment shall not be less than the amount stated in it as due.

lf a termination payment notice is not given by the Employer in accordance with clause
6.12.2:

6.12.5.1 the Contractor may at any time after the 5 day period referred to in clause 6.12.2
give a termination payment notice to the Employer, stating the sum that the
Contractor considers to have become due under clause 6.7.5 or 6.11.4 at the
due date and the basis on which that sum has been calculated and, subject to
any pay less notice given under clause 6.12.5.3, the Termination Payment shall
be the sum stated as due in the Contractols termination payment notice;

6.12.5.2 if the Contractor gives a termination payment notice under clause 6.1 2.5.1 , the
fìnal date for payment of the sum specified in it shall for all purposes be
regarded as postponed by the same number of days after expiry of the 5 day
period referred to in clause 6.12.2 that the Contractor's termination payment
notice is given;

6.12.5.3 following the Contractor's termination payment notice the Employer may not later
than 5 days before the final date for payment give a pay less notice in

accordance with clause 6.12.3 and, if it gives such notice, the provisions of
clause 6. 12.4 shall correspondingly apply.

lf the payer fails to pay the Termination Payment, or any part of it, by the final date for its
payment, the payer shall, in addition to any unpaid amount that should properly have been
paid, pay the other Party simple interest on that amount at the lnterest Rate for the period
from the final date for payment until payment is made. Acceptance of a payment of any
such interest shall not in any circumstances be construed as a waiver of any right to proper
payment of the principal amount due. Any such unpaid amount and any interest under this
clause 6.12.6 shall be recoverable as a debt.

ln relation to the requirements in this clause 612 for the giving of termination payment
notices by the Employer, and pay less notices, it is immaterial that the amount then
considered to be due may be zero.
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Section 7 Settlement of Disputes

7.1 Notification and negotiation of disputes

With a view to avoidance or early resolution of disputes or differences (subject to Article 7), each Party
shall promptly notify the other of any matter that appears likely to give rise to a dispute or difference.
The senior executives nominated in the Contract Particulars (or if either is not available, a colleague
of similar standing) shall meet as soon as practicable for direct, good faith negotiations to resolve the
matter.

7.2 Mediation

Subject to Article 7, if a dispute or difference arises under this Contract which cannot be resolved by
direct negotiations, each Party shall give serious consideration to any request by the other to refer the
matter to mediation.

7.3 Adjudication

lf a dispute or difference arises under this Contract which either Party wishes to refer to adjudication,
the Scheme shall apply except that for the purposes of the Scheme the Adjudicator shall be the
person (if any) and the nominating body shall be that stated in the Contract Particulars.

7.4 Arbitration

For the purposes of Article 8, if it applies, the procedures for arbitration are set out in Schedule 1.t371

t37] +++Now footnote [34]+++ Arbitration or legal proceedings are not an appeal against the decision of the Adjudicator but are a

cons¡derat¡on of the dispute ordifference as if no decision had been made by anAdjudicator.

Amended from published version.
Comparison must be provided.
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Schedules

Schedule I Arbitration

(Clause 7.4)

2

,l

Conduct of arbitration

Any arbitration pursuant to Article 8 shall be conducted in accordance with the JCT 2024 edition of the
Construction lndustry Model Arbitration Rules (CIMAR), provided that if any amendments to that
edition of the Rules have been issued by the JCT the Parties may, by a joint notice to the Arbitrator,
state that they wish the arbitration to be conducted in accordance with the Rules as so amended.
References in this Schedule 1 to a Rule or Rules are references to such Rule(s) as set out in the JCT
2024 edilion of CIMAR.

Notice of reference to arbitration

2.1

2.2

2.3

Where pursuant to Article I either Party requires a dispute or difference to be referred to
arbitration, that Party shall serve on the other Party a notice of arbitration to such effect in
accordance with Rule 2.1 identifying the dispute and requiring the other Party to agree to
the appointment of an arbitrator. The Arbitrator shall be an individual agreed by the Parties
or, failing such agreementwithin 14 days (orany agreed extension of that period) afterthe
notice of arbitration is served, appointed on the application of either Party in accordance
with Rule 2.3 by the person selected in accordance with the Contract Particulars.

Where two or more related arbitral proceedings in respect of the Works fall under separate
arbitration agreements, Rules 2.6, 2.7 and 2.8 shall apply.

After the Arbitrator has been appointed either Party may give a further notice of arbitration
to the other Party and to the Arbitrator referring any other dispute which falls under Article I
to be decided in the arbitral proceedings and Rule 3.3 shall apply.

3

Powers of Arbitrator

Subject to the provisions of Article I the Arbitrator shall, without pre¡udice to the generality of their
powers, have power to rectify this Contract so that it accurately reflects the true agreement made by
the Parties, to direct such measurements and/or valuations as may in their opinion be desirable in

order to determine the rights of the Parties and to ascertain and award any sum which ought to have
been the subject of or included in any certificate and to open up, review and revise any certificate,
opinion, decision, requirement or notice and to determine all matters in dispute which shall be
submitted to them in the same manner as if no such certificate, opinion, decision, requirement or
notice had been given.

Effect of award

Subject to paragraph 5 the award of the Arbitrator shall be final and binding on the Parties.

Appeal - questions of law

The Parties hereby agree pursuantto section a5(2)(a) and section 69(2Xa) of theArbitrationAct 1996
that either Party may (upon notice to the other Party and to the Arbitrator):

5.1 apply to the courts to determine any question of law arising in the course of the reference,
and

5.2 appeal to the courts on any question of law arising out of an award made in an arbitration
under this arbitration agreement.

4

5

Amended from published version.
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6

Arbitration Act 1996

The provisions of the Arbitration Act 1996 shall apply to any arbitration under this Contract wherever
the same, or any part of it, shall be conducted.
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Schedule 2 Supplemental Provisions

(Eighth Recital)

Amended from published version.
Comparison must be provided.

2

Supplemental Provisions 1 to 3 apply unless otherwise stated in the Contract Particulars.
Supplemental Provision 4 applies where the Employer is a Local or PublicAuthority or other body of
the type mentioned in that provision, Supplemental Provision 5 applies where the Employer is a Local
or Public Authority and this Contract is subject to the PC Regulations.

Health and safety

1.1 Without limiting either Party's statutory andior regulatory duties and responsibilities and/or
the specific health and safety requirements of this Contract, the Parties will endeavour to
establish and maintain a culture and working environment in which health and safety is of
paramount concern to everybody involved with the project.

1.2 ln addition to the specific health and safety requirements of this Contract, the Contractor
undertakes to:

1.2.1 comply with any and all approved codes of practice produced or promulgated by
the Health and Safety Executive;

1.2.2 ensure that all personnel engaged by the Contractor and members of the
Contractor's supply chain on site receive appropriate site-specific health and
safety induction training and regular refresher training;

1.2.3 ensure that all such personnel have access at all times to competent health and
safety advice in accordance with regulation 7 of the Management of Health and
Safety at Work Regulations '1999; and

1.2.4 ensure that there is full and proper health and safety consultation with all such
personnel in accordance with the Health and Safety (Consultation with
Employees) Regulations 1 996.

Cost savings and value improvements

2.1 The Contractor is encouraged to propose changes to designs and specifications for the
Works and/or to the programme for their execution that may benefit the Employer, whether
in the form of a reduction in the cost of the Works or their associated life cycle costs,
through practical completion at a date earlier than the date for completion or otherwise.

The Contractor shall provide details of its proposed changes, identifying them as suggested
underthis Supplemental Provision 2, togetherwith its assessment of the benefit it believes
the Employer may obtain, expressed in financial terms, and a quotation.

Where the Employer wishes to implement a change proposed by the Contractor, the
Parties shall negotiate with a view to agreeing its value, the financial benefit and any
adjustment to the date for completion. Upon agreement, the change and the amount of any
adjustment of the Contract Sum shall be confìrmed in an ArchitecUContract Administrator's
instruction, together with the share of the financial benefit to be paid to the Contractor and
any adjustment to the date for completion.

Original proposals by the Contractor under this Supplemental Provision 2 may only be
instructed in accordance with it, provided always that nothing shall prevent the Employer
from utilising other contractors to implement such changes after practical completion of the
Works.

2.2

2.3

2.4

Performance lndicators and monitoring

3
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3.1 The Employer shall monitor and assess the Contractor's performance by reference to any
performance indicators stated or identified in the Contract Documents.

3.2 The Contractor shall provide to the Employer all information that the Employer may
reasonably require to monitor and assess the Contractor's performance against the targets
for those performance indicators.

3.3 Where the Employer considers that a target for any of those performance indicators may
not be met, it may inform the Contractor and the Contractor shall submit its proposals for
improving its performance against that target to the Employer.

Transparency

Where the Employer is a Local or Public Authority or other body to which the provisions of the
Freedom of lnformation Act 2000 ('FOIA') apply, the Parties acknowledge that, except for any
information which is exempt from disclosure in accordance with the provisions of FOIA, the content of
this Contract is not confidential. The Employer shall be responsible for determining in its absolute
discretion whether any of the content of this Contract is exempt from disclosure in accordance with
the provisions of FOIA. Notwithstanding any other term of this Contract:

4.1 the Contractor hereby consents to the Employer publishing any amendments to the
standard form JCT contract in their entirety, including changes to the standard form agreed
from time to time, but in each case with any information which is exempt from disclosure in

accordance with the provisions of FOIA redacted;

4.2 the Employer shall promptly inform the Contractor of any request for disclosure that it
receives in relation to this Contract.

The Public Contracts Regulations 2015

Where the Employer is a Local or Public Authority and this Contract is subject to the PC
Regulationst3sl:

5.1 where regulation 113 of the PC Regulations applies to this Contract, the Contractor shall
include in any sub-contract it enters into suitable provisions to impose the requirements of
regulation 113(2)(c)(i) and (ii);

5.2 the Contractor shall include in any sub-contract it enters into provisions requiring the sub-
contractor:

5.2.1 to supply and notify to the Contractor the information required (as applicable)
under regulations 71(3), 71(4) and 71(5) of the PC Regulations; and

5.2.2 to include in any sub-subcontract the sub-contractor in turn enters into
provisions to the same effect as required under paragraph 5.2.1 of Supplemental
Provision 5;

5.3

5.3.1 the Contractor shall include in any sub-contract it enters into provisions that shall
entitle the Contractor to terminate the sub-contractor's employment where there
are grounds for excluding the sub-contractor under regulation 57;

5.3.2 in the event the Employer requires the Contractor to terminate a sub-contractor's
employment pursuant to regulation 71(9) the Contractor shall take the
appropriate steps to terminate that employment and where required by the
Employer under regulation 71(9) shall, or in circumstances where there is no
such requirement may, appoint a replacement sub-contractor.

t38l +++Now footnote [35]+++ See the Guidance Notes. Provisions relating to the PC Regulations are also set out ¡n section 6 (Termination)
of this Contract. The JCT Minor Works Sub-Contract with sub-contractor's design (MWSub/D) and the JCT Short Form of Sub-Contract
(ShortSub) meet the requirements of Supplemental Provision 5.

4

5
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Guidance Notes

I

Use of Minor Works Building Contract with contractor's design

The Contract should only be used where the employer has engaged an architect or other
professionally qualified person to advise on and administer its terms.

The criteria for determining the suitability of the Contract are set out on the inside of the front cover.

For Works which do not fulfil these criteria, reference should be made to wwwjctltd.co.uk for guidance
as to the appropriate contract.

The Gontract makes provision for a Contractor's Designed Portion which may comprise of one or
more discrete parts. However, the Contract is not drafted as a design and build contract and should
not be used where that form of contractual arrangement is required.

The Contract is predicated upon a lump sum offer being obtained, based on drawings and/or a
specification and/or work schedules, but without detailed measurements. Those documents should
therefore be in a form sufficient to enable the Contractor accurately to identify the work to be done
without the need for the Employer to provide bills of quantities. ln those cases where there is a
relevant BIM protocol, it is assumed that it will be included in the Employefs Requirements.

The Contract is not suitable for use where the Works are of a complex nature.

The payment provisions in the Contract comply with the payment and payment-related notice
requirements of the Housing Grants, Construction and Regeneration Act '1996, as amended ('the
Construction Act'). ln addition to the statutory requirements regarding payment procedures, the
Construction Act provides a statutory right for either Party to refer disputes or differences to
adjudication.

Howeve¡ not all building contracts are subject to the Construction Act; for example, a contract with a
residential occupierwithin the meaning of section 106 of theAct is excluded and therefore it does not
need to contain adjudication provisions, but, unless amendments are made, a residential occupier in
entering into a Minor Works Building Contract will be accepting adjudication as a means of resolving
disputes.

For some projects where it is intended to use the Contract, the Employer may wish to control the
selection of sub-contractors for specialist work. This may be done by naming a person or company in
the tender documents or in instructions on the expenditure of a Provisional Sum. There are, howeve¡
no provisions in the Contract to deal with the consequences of such naming and control of specialist
work may be better achieved by the Employer entering into a direct contract with its chosen specialist.

Outline of the Contract

General

Defined terms are dealtwith in clause 1.1 and there is a shortversion of JCT's standard interpretation
provisions set out in clauses 1.2 to 1.8. ln lhe 2024 edition the section 1 and section 6 provisions
relating to the service of notices have been extended to provide for service by email.

ArchitecUContract Adm inistrator

This is the professional which the Employer has appointed to advise on and administer the Contract. lf
the appointee is not an architect, it is taken to be referred to in the Contract as the 'Contract
Administrator', but, irrespective of the ArchitecUContract Administrator's profession, their duties under
the Contract are the same.

Role of the ArchitecUContract Administrator

The ArchitecVContract Administrator is paid by the Employet advises the Employer on all matters in

connection with the building work and administers the Contract on behalf of the Employer with a view
to securing completion of the work in an effìcient and economical manner. Howeve¡ in relation to
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decisions in that administrative role that require professional skill and judgment, it should act fairly and
independently as between the Employer and the Contractor, in particularwhen:

. issuing payment certificates;

. valuing any variations or any work instructed in respect of Provisional Sums (see "Terms used")
included in the Contract Documents;

giving any extension to the time stated in the Contract Particulars for the completion of the building
work;

certifying the date of practical completion (see "Terms used") and the date when in its opinion all
defects which appear during the Rectifìcation Period (see "Terms used") have been made good.

lnstructions

Under the Contract only the ArchitecVContract Administrator can issue instructions to the Contractor;
although the Employer is paying for the building work, the Employer is not entitled to give any
instructions direct to the Contractor in connect¡on with it. lf the Employer wishes to make any change
to the work or the manner in which it is being carried out, it must ask the Architect/Contract
Administrator to give the necessary instructions to the Contractor. The ArchitecVContract
Administrator has wide powers to issue instructions but instructions affecting the design of the
Contractor's Designed Portion can only be issued with the consent of the Contractor. The Contractor
must act reasonably and cannot delay or withhold its consent unless it is reasonable to do so.

Contractor's Designed Portion

The First Recital requires a brief description of the Works as a whole; the Second Recital provides for
the identification of the part or parts of the Works that are to comprise the Contractor's Designed
Portion. The Third Recital refers to the Employer's Requirements, the document supplied by the
Employer to the Contractor that sets out the Employer's requirements for the design of work by the
Contractor. The Contractor is required to complete the design of the Contractot's Designed Portion
and to comply with any ArchitecVContract Administrator's directions with regard to its integration into
the Works but the Contractor is not responsible for the contents of the Employer's Requirements or for
verifying the adequacy of any design included in them.

Price

This is the lump sum stated in the Contract, plus any VAT properly chargeable on the building work.
The precise sum may be increased or decreased depending on any changes to the work or the order
or period in which it is carried out, the value of work instructed by theArchitecVContractAdministrator
in respect of any Provisional Sums included in the Contract Documents and, where applicable, any
increase or decrease in contributions, levies and taxes for which the Contractor is liable.

Time-scale for the work

lf it becomes apparent that the work cannot be finished within the original time stated in the Contract
Particulars the Contractor is required to notify the ArchitecVGontract Administrator straightaway. lf the
delay arises for reasons beyond the control of the Contractor, the ArchitecVContract Administrator is

then required to give such extension of time as is reasonable.

lf the work is not finished by the Date for Completion (see "Terms used") after taking into account any
extensions of time, the Employer can recover liquidated damages (see "Terms used") from the
Contractor.

Payment

ln section 4, payment is to be made under certificates issued by the ArchitecVContract Administrator.
lnterim payments are to be made against interim certificates issued by the ArchitecVContract
Administrator. The final balance is paid following the issue of the final certificate. The final date for
payment of certificates, together with any VAT chargeable to the Employer, is 14 days from the due
date for payment. The Construction Act requires interim and final certificates to be issued not later
than 5 days after their due date and clauses 4.3 (lnterim payments - dates and certificates) and 4.9
(Final certificate and final payment) comply with these requirements.

The provisions relating to the due dates for payment for interim payments are set out in clause 4.3.
During the period up to the due date for the final payment, the due dates for interim payments are in
each case the date 7 days after the relevant lnterim Valuation Date. The first lnterim Valuation Date
and the intervals that will apply for subsequent lnterim Valuation Dates are to be specified in the entry

43 of 48 @ The Joint Contracts Tribunal Limited 2024|sÐ



MWD 2024 O111012O25 12:38111Ç71Æ515ÆUTC
Minor Works Building Contract with contractor's design, 2024 Edition

t8

l9

20

Amended from published version
Comparison must be provided.

21 5280904

in the Contract Particulars for clause 4.3. JCT recommends that the first lnterim Valuation Date should
not be more than one month after the Works commencement date and the intervals between lnterim
Valuation Dates should not be more than one month. lf the Contract Particulars entry is not
completed, the default provisions set out in the entry apply.

The amount of each interim payment to be certified as due under clause 4.3 is to be calculated in
accordance with cause 4.4. Unless a percentage for payment otherthan 95 per cent is inserted in the
Contract Particulars for clause 4.4, interim certif¡cates for the period up to practical completion will
reflect the Employer's entitlement to retain 5 per cent. For the period between practical completion
and the final certifìcate, the Contract envisages that the percentage retained will be halved.

The general provisions governing Contractor's payment applications (and, in default of a payment
certificate, their role as a payment notice) which apply with respect to the final payment as well as to
interim payments are set out in clause 4.5.

The provisions regard¡ng payment and pay less notices, amounts to be paid and default interest are
set out in clauses 4.6 and 4.7 and as the text of each indicates, these clauses apply with respect to
the final payment as well as to interim payments. Clause 4.9 provides for issue of the final certificate.

lf the Employer fails to pay an amount due to the Contractor by the final date for its payment, interest
at a rate of 5% per annum over the official bank rate of the Bank of England is payable by the
Employer for the period until payment is made.

lf the Employer gives a pay less notice and pays the lesser amount specifìed in the pay less notice,
the Contracto/s right under the Construction Act to suspend for non-payment does not arise.
Howeve¡ the JCT provision for interest is intended to preserve the Contractor's right to interest on the
additional amount that it should have been paid, insofar as there was no sustainable basis for a
withholding by the Employer and regardless of any pay less notice that the latter has given.

Suspension

lf the Employer does not give a pay less notice and does not pay the amount due to the Contractor by

the fìnal date for its payment, o¡ having given a pay less notice, then fails to pay the amount specified
in it, the Contractor, aftergiving a7 day notice, hasthe rightto suspend performance of some orall of
its obligations under the Contract until payment of the appropriate amount is made. The Contractor
also has a statutory right to recover reasonable costs and expenses that it incurs as a result of that
suspension.

Termination

Either Party may end the Contractor's employment if the other Party is in breach of certain obligations
(in the case of the Contractor those mentioned in clauses 6.4 and 6.6; in the case of the Employer
those in clause 6.8) or becomes insolvent. There is also a right under clause 6.1 0. 1 for either Party to
terminate in the case of prolonged suspension resulting from certain neutral causes and (where
applicable) clause 6.10.3 allows for termination by the Employer on the substantial modification
ground set out in regulation 73(1)(a) of the PC Regulations.

The section 6 termination accounting and payment provisions have in this 2024 edition been
amended to provide for the Construction Act's payment procedures. There is a new defined term, i.e.

the'Termination Payment'and some adjustments to the accounting provisions in clauses 6-7 and 6.11

including the insertion of due date provisions. The provisions regarding the final date for payment of
the Termination Payment, payment and pay less notices, amount to be paid and default interest are
set out in clause 6.12.

Dealing with disputes

Either Party may at any time refer any dispute to adjudication for a 'fast track' decision; the
adjudicator's decision is binding unless and until the dispute is decided by an arbitrator or the court.
Residential occupiers wishing to use the Contract should also refer to paragraph I above. The
Contract Particulars enable the Parties to name an individual adjudicator and specify the adjudicator
nominating body in advance, should they wish. However, an individual should not be named in the
Contract without their prior agreement. lt has also to be recognised that those of sufficient standing to
merit nomination are generally busy people and that when a dispute arises they may not be available.

As respects specifying the adjudicator nominating body in advance, the relevant entry in the Contract
Particulars in this 2024 edition of the Contract has been adjusted to allow the Parties to specify a
nominating body of their own choosing as an alternative to selecting a body from those listed. The
bodies listed will be familiar to JCT contract users. Such bodies are required to provide feedback to
JCT regarding their adjudication services on an ongoing basis. lf a Party is unsure about the suitability
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For fìnal dispute resolution in cases where either or both Parties are d¡ssat¡sfied with the results of
adjudication or med¡ation (or neither Party wished to have the dispute adjudicated), the choice is
between court litigation and arb¡tration. Since 2005 litigation has been the default option under JCT
contracts. lf arbitration is the agreed choice, it should be selected through the appropriate entry in the
Contract Particulars.

The JCT 2024 edition of the Construction lndustry Model Arbitration Rules (CIMAR), which includes
the JCT Supplementary and Advisory Procedures, will govern any arbitration that is commenced. lt is
recommended that anyone considering instituting arbitration proceedings should obtain a copy of the
rules and, as with litigation, should take competent professional advice before taking steps to institute
proceedings.

ln making the choice between arbitration and litigation, in addition to the adjudication option, one
should consider a range of other factors. Arbitration provides the ability to choose an arbitrator from
any relevant profession, greater freedom of choice procedurally and confidentiality, whereas in

litigation there is the wider power of the court. ln the case of contracts where claims either way are
likely to be small, it may be considered desirable to keep open the potentially cheaper route of using
the small claims track in the court system; any agreement to arbitrate, unless suitably qualified, would
normally operate as a bar to using that route if the other Party did not agree.

Rights and remedÍes generally

Statutory and common law rights are not restricted by the terms of the Contract. The limitation period

for a contract that is simply signed by the Parties is 6 years from the date of the breach or, where it is
executed as a deed, 12 years. The limitation period should not be confused with the Rectification
Period, which is provided to facilitate the remedying of the Contractor's defective work by allowing it to
return to site to make good.

Supplemental Provisions

Schedule 2 includes optional Supplemental Provisions which are for use where appropriate. The
previous supplemental provisions for collaborative working, sustainability (the wording of which has
been adjusted slightly in this edition), and notification and negotiation of disputes have been moved
into the Agreement or main text of the Conditions and are now no longer optional, a change that is in
common with other JCT contract forms and is part of JGT's response to the government's
Construction Playbook document. The three remaining Supplemental Provisions (1 to 3) are those
relating to health and safety, cost savings and performance monitoring and their applicability will need
to be considered. The choice as to which of these provisions apply is made in the Contract Particulars
and if no choice is made in relation to a provision, itwill apply (these provisions are generally intended
to be disapplied only where there is a Framework Agreement or other contract documentation that
covers the same ground).

Schedule 2 also contains Supplemental Provision 4 which relates to the Freedom of lnformation Act
2000 ('FOIA'); it will only apply where the Employer is a Local or Public Authority or other body to
which the FOIA applies. Supplemental Provision 5 contains provisions relevant to the PC Regulations
and this will only apply where the Employer is a Local or PublicAuthority and the Contract is subject
to those regulations. For guidance on aspects of the PC Regulations relevant to JCT contracts, please
go to www.jctltd.co.uk.

22

Terms used

As part of its duties to the Employe¡ the ArchitecVContract Administrator should be prepared to
explain the general meanings of the various terms used in the Contract. For example:

Base Date

The Base Date is stated in the Contract Particulars. The date often selected is 7 days or thereabouts
before the date for submission of tenders so as to avoid any need for tenderers to deal with last
minute changes. ln the Minor Works Building Contract, however, Base Date plays a comparatively
minor role, acting as the date of record for the Employer's status under the CIS scheme and for
detennining what fluctuations are payable.

23
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CDM Regulations

Regulations made under Act of Parliament to improve health and safety standards on construction
sites. For guidance on the CDM Regulations 20'15, please go to urvuar.jctltd.co.uk.

Part 2A of the Building Regulations

Parl 2A of the Building Regulations 2010 was ¡ntroducÆd by the Building Regulations etc.
(Amendment) (England) Regulations 2023 pursuant to the Building Safety Act 2022. Patl2A sets out
a framework of safety duties for those persons ('dutyholders') who commission, design and undertake
building work to which building regulations apply, with a limited exclusion where the work consists only
of minor work of a prescribed type. Part 2A includes obligations to appoint a Principal Designer and
Principal Contractor in respect of works to which the regulations apply. Dutyholders are required to
ensure that they have the necessary competence to carry out design and building work and that
arrangements and systems are in place to plan, manage and monitor compliance with the regulations.
Additional duties apply to higher-risk building work. For information, please go to www.jctltd.co.uk.

Principal Designer and Principal Contractor

The respective persons named in the Agreement or subsequently appointed as such, as required by
the CDM Regulations and Part 2A of the Building Regulations. Wth a view to minimising health and
safety risks, the CDM Regulations require the Employer to appoint a Principal Designer to control the
pre-construction phase where there is more than one contractor, or it is reasonably foreseeable that
more than one contractorwill be working on the project at any time. One of the contractors must also
be appointed as Principal Contractor in those circumstances. (For these purposes the term
'contractor' includes sub-contractors.) The Building Regulations provide that instead of appointing a
separate principal designer and principal contractor, the client may certify that the CDM principal
designer and the CDM principal contractor should be treated as appointed in these roles for the
purposes of the Building Regulations (Part 2A, regulation 11D(2)). Professional advice should be
sought as to whether this is appropriate in any given project.

CDM Health and safety file

A manual which the Principal Designer prepares with assistance from the Principal Contractor,
containing health and safety information necessary for anyone undertaking work on the site post-
completion of the Works, which the Principal Designer passes on to the Principal Contractor if its
appointment terminates before the end of the project and is to be delivered to the Employer on
completion.

Date for Completion

The date by which the Contractor is required to finish the work, as stated in the Contract Particulars or
subsequently extended by the ArchitecVContract Administrator.

Date of practical completion

The date when, in the ArchitecV0ontract Administrator's opinion, the Contractor has to all practical
intents and purposes completed the Works.

Rectification Period

Unless otherwise agreed, the Rectification Period is 3 months from the date of practical completion.
The Contractor is required to put right any defects in the work which appear during the Rectification
Period before it is entitled to be paid the final balance of the Contract price. The ArchitecVContract
Administrator is required to notiff the Contractor of any such defects not later than 14 days after the
expiry of the Rectification Period.

lnsurance in Joint Names

With respect to Works insurance, clause 5.4 is intended for use where there are no existing structures
and the contractor is to arrange a Joint Names, All Risks policy, under which each Party is covered as
a 'composite insured'. This may take the form of a specific project policy or through equivalent
coverage under the Contractor's annual CAR policy.

Clause 5.5 is for use where there are existing structures and the Employer is able to coverthe works
on a Joint Names, All Risks basis and, in addition to its own cover for existing structures, is able to
extend at least Specified Perils cover to the Contractor in respect of the existing structures.

Howeve¡ existing structures cover for the Contractor is not always readily available to Employers at
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reasonable cost, ¡n particular where the Employer is a domestic homeowner or where it is only a
tenant and structures cover is effected by the freeholder or an intermediate lessor, and clause 5.6 is
designed for cases in these latter categories.

The freeholder Employer may cover the Works in Joint Names and continue with its own cover under
its household or existing structures policy, with the Contractor covering its liability for any damage to
existing structures under the Public Liability cover required under clause 5.3.2 or an appropriate
extension of it.

33

ln the case of tenant Employers, it is necessary to involve the insuring landlord and in all cases, in
particular those involving existing structures, it is essential that Employers and Architect/Contract
Administrators, prior to the tender stage, take appropriate specialist insurance advice, consult the
Employer's household or existing structures insurers and, where relevant, the landlord. They should
also then liaise with the prospective Contractor and its advisers at the earliest opportunity, specify any
further cover required from it and check that that is in place before work commences on site.

ln the case of the Works insurance, care should also be taken in determining the full reinstatement
value (including any applicable VAT) and to ensure that the policy gives appropriate cover for items
such as the additional costs of materials, working and removal of debris etc. that are likely to arise
from loss or damage to the Works.

Liquidated damages

The rate per day/week/month stated in the Contract Particulars by the Employer, to compensate it for
the Contractor's failure to finish the work on time. The prudent Employer will be alert to the legal
principles and rules governing the enforceability of liquidated damages provisions and will approach
calculation of the rate with these in mind. lt is suggested that the Employer records an explanation of
the rate and why the rate represents (i) a genuine pre-estimate of the loss that it is likely to suffer or
(ii) a reasonable and proportionate protection of its legitimate commercial interest(s) in timely
completion, which it can use to respond to any challenge.

It is for the Employer to decide whether to deduct any liquidated damages that it might be entitled to
from any amount certified as due to the Contractor; such deduction is not taken into account by the
ArchitecVContractAdministrator in the calculation of any certificate and the appropriate notice must be
given by the Employer under clauses 2.9 and 4.6.4 or (if applicable) 6.12.3 or 6.12.5.

lnlhe 2024 edition there is a new provision (clause 2.9.4) designed to clarify the position in relation to
liquidated damages where the Contractor's employment is terminated under the Contract during a
period of Contractor culpable delay which essentially confirms the approach taken in recent case law.

Provisional Sum

34 A sum included for work which the Employer may or may not decide to have carried out, or which
cannot be accurately specified in the original contract documents. For instance, where the Employer
is undecided whether all, some or none of the outside of the premises will need to be re-decorated,
the pricing documents may say "Allow ÊX for complete external redecoration of the premises." lf the
Employer then decides any redecoration is necessary, the specification required is instructed by the
ArchitecVContract Administrator and the price to be paid is either agreed between the
ArchitecUContract Administrator and the Contractor or valued by the ArchitecVContract Administrator.

Variation

35 A change to the work that the ArchitecVContract Administrator instructs on behalf of the Employer. The
variation may be an addition to or an omission from the work as originally specified or to the order or
manner in which it is to be carried out.

MWD User Ghecklist

A checklist of the key information that will help you to complete the Agreement may be downloaded
from the JCT website.

Care has been taken in preparing these Guidance Notes but they should not be treated as a definitive legal
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interpretation or commentary. Users are reminded that the effect in law of the provisions of the Minor Works Building
Contract with contractor's design 2Q24 Edilion is, in the event of a dispute as to that effect, a matter for decision in

adjudication, arbitration or litigation.

Amended from published version.
Comparison must be provided.

48 of 48 @ The Joint Contracts Tribunal Limited 2024 @



JET

MWD 2024 01h012025 1238I#I+712-æ51524VIC
Minor Works Building Contract with contractor's design, 2024 Edit¡on

All parties must rely exclusively upon their own skill
and judgment or upon those of their adv¡sers when
using this document and neither Thomson Reuters
(Professional) UK Limited nor its associated
companies assume any liability to any user or any
third party in connection with such use.

SWEET & MAXWELL

Amended from published version.
Comparison must be provided.

THOIISON REUTERS

2l 5280904

q#.+

@ The Joint Contracts Tribunal Limited 2024|@


