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Designer (Company) Project 
Reference Project Title Date Lead Engineer Assessment by Rev 

Horizon Consulting Engineers 1386 Replacement Toilet Block, Longforth Road Oct ‘25 George Bradbury George Bradbury - 

 
* C  = Contractor / S = Supervising Engineer /  P = members of the Public  / O = Operators 
** L = Likelihood  /  S = Severity  /  R = Risk (L x S) 
 H  = High / M = Medium / L = Low 

 

Ref. Activity Potential Hazard Those at 
Risk* 

Risk** 
Action Required Action Taken Checked 

L S R 

1. Constructing drains / manholes Working in confined spaces, 
trench collapse 

 
C / S  

 
M 

 
H 

 
H 

 
Design to minimise depth of 
proposed drains 

Drainage designed at minimum 
depths. Prefabricated solutions 
should be used where available. 

 
JT 
 
 
 

2. Constructing drains / manholes Unknown services may be 
present   C / S 

 
M 

 

 
H 

 
H 

Design to minimise proposed 
number of drainage runs and 
lengths  

Drainage designed to minimise 
number of drainage runs and 
length required.  

JT 
 

3. Constructing drains / manholes and 
surfing works 

Interaction with public 
highway (pedestrians & 
vehicles) and risk of utility 
strike 

C / S / P M H H 

Utility survey (accurately 
determining position and depth of 
pipes / cables & sewers) to be 
provided to the Contractor. 
Contractor to provide detailed 
Chapter 8 Traffic Management 
proposals prior to commencing any 
offsite works 

Drainage designed to avoid known 
utilities where possible. 

JT 
 

 


