

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/013549-2024>

Contract

DoJ PSNI Modification Terrestrial Digital Microwave Radio Link Equipment (Marlin)

Police Service of Northern Ireland

F20: Modification notice

Notice identifier: 2024/S 000-013549

Procurement identifier (OCID): ocds-h6vhtk-044dab

Published 26 April 2024, 10:23am

Section I: Contracting authority/entity

I.1) Name and addresses

Police Service of Northern Ireland

BELFAST

Email

SSDAdmin.CPD@finance-ni.gov.uk

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

<https://etendersni.gov.uk/epps>

Buyer's address

<https://etendersni.gov.uk/epps>

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

DoJ PSNI Modification Terrestrial Digital Microwave Radio Link Equipment (Marlin)

II.1.2) Main CPV code

- 72000000 - IT services: consulting, software development, Internet and support

II.1.3) Type of contract

Services

II.2) Description

II.2.3) Place of performance

NUTS codes

- UKN - Northern Ireland

II.2.4) Description of the procurement at the time of conclusion of the contract:

PSNI requires access to transport CCTV and Video for Public space video systems covering town centres across Northern Ireland, the PSNI perimeter site security and for special events. The Marlin system allows this.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

60

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: [2024/S 000-010071](#)

Section V. Award of contract/concession

Contract No

P1146

Title

DoJ PSNI Replacement of Terrestrial Digital Microwave Radio Link Equipment (Marlin)

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

23 April 2024

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Sensitive Information

Sensitive Information

Email

SSDAdmin.CPD@finance-ni.gov.uk

Country

United Kingdom

NUTS code

- UKN - Northern Ireland

Internet address

<http://finance-ni.gov.uk>

The contractor/concessionaire is an SME

No

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £5,333,903.50

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

The UK does not have any special review body with responsibility for appeal/mediation procedures in public procurement competitions. Instead; any challenges are dealt with by the High Court, Commercial Division, to which proceedings may be issued regarding alleged breaches of the PCR 2015.

Belfast

Country

United Kingdom

VI.4.3) Review procedure

Precise information on deadline(s) for review procedures

The Public Contract Regulations 2015 provide for aggrieved parties who have been harmed or are at risk of harm by a breach of the rules to take action in the High Court (England, Wales and Northern Ireland). The authority will incorporate a standstill period (i.e. a minimum. of 10 calendar days) before this contract is awarded..

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

- 72000000 - IT services: consulting, software development, Internet and support

VII.1.3) Place of performance

NUTS code

- UKN - Northern Ireland

VII.1.4) Description of the procurement:

To ensure continuity of service to the PSNI for their critical business functions, PSNI require an extension of its original contract for an additional 5 years while the current technology is upgraded. PSNI will seek to rely on Regulation 72(1)(b) for additional works, services or supplies "have become necessary" and were not included in the initial procurement and a change of supplier would not be practicable (for economic, technical or interoperability reasons) and would involve substantial inconvenience / duplication of costs.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

60

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£5,333,903.50

VII.1.7) Name and address of the contractor/concessionaire

Sensitive Information

Belfast

Email

SSDAdmin.CPD@finance-ni.gov.uk

Country

United Kingdom

NUTS code

- UKN - Northern Ireland

Internet address

<https://finance-ni.gov.uk>

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

The original awarded value of this contract was £2,267,807.00. With the initial extension in 2021 taking the estimated contract spend to £4,200,000. this modification is for a total of £1,133,903.50 leading to a revised contract value of £5,333.903.50

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire.

Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

To ensure continuity of service to the PSNI for their critical business functions, PSNI require an extension of its original contract for an

additional 5 years while the current technology is upgraded. PSNI will seek to rely on Regulation 72(1)(b) for additional works, services or supplies "have become necessary" and were not included in the initial procurement and a change of supplier would not be practicable (for economic, technical or interoperability reasons) and would involve substantial inconvenience / duplication of costs.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract

modifications, price adaptations and average inflation)

Value excluding VAT: £4,200,000

Total contract value after the modifications

Value excluding VAT: £5,333,903.50