

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/016263-2023>

Contract

ETS-21-006 Northern Ireland Substitute Teacher Register (NISTR)

Education Authority

F20: Modification notice

Notice identifier: 2023/S 000-016263

Procurement identifier (OCID): ocds-h6vhtk-03d4b2

Published 8 June 2023, 11:57am

Section I: Contracting authority/entity

I.1) Name and addresses

Education Authority

40 Academy Street

Belfast

BT1 2NQ

Email

pamela.rea@eani.org.uk

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

<https://etendersni.gov.uk/epps>

Buyer's address

<https://etendersni.gov.uk/epps>

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

ETS-21-006 Northern Ireland Substitute Teacher Register (NISTR)

II.1.2) Main CPV code

- 72000000 - IT services: consulting, software development, Internet and support

II.1.3) Type of contract

Services

II.2) Description

II.2.3) Place of performance

NUTS codes

- UKN - Northern Ireland

II.2.4) Description of the procurement at the time of conclusion of the contract:

EA requires further development and enhancement of requirements to deliver the NISTR solution.

EA must provide uninterrupted, timely and secure access to the NISTR solution to ensure substitute teachers are recruited to cover teacher absences. If the facility is inaccessible and not secure then EA may breach their statutory role and could result in children and young people being disadvantaged and other stakeholders may not access the services they require to perform their duties and obligations.

The contract modification will facilitate the continuity of services to support the on-going development and enhancement of the NISTR portal which is part of the EdIS Delivery

Programme.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

30

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: [2021/S 000-000000](#)

Section V. Award of contract/concession

Contract No

1

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

21 February 2022

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Version1 Solutions Ltd

Grosvenor House, Prospect Hill

REDDITCH

B97 4DL

Email

Mairead.hylands@version1.com

Country

United Kingdom

NUTS code

- UK - United Kingdom

Internet address

<https://www.version1.com/>

The contractor/concessionaire is an SME

No

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £1,324,720

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

The UK does not have a review body with responsibility for appeal/mediation procedures in public procurement competitions. Instead; any challenges are dealt with by the High Court, Commercial Division, to which proceedings may be issued regarding alleged breaches of the Public Contracts Regulation

BELFAST

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

- 72000000 - IT services: consulting, software development, Internet and support

VII.1.3) Place of performance

NUTS code

- UKN - Northern Ireland

VII.1.4) Description of the procurement:

This modification will enable further development and enhancement of the existing NISTR portal to support the delivery of the EdIS Programme. The EdIS Programme services that are provided via the current contract have been uniquely configured to reflect the varying project delivery requirements of the Education Authority and its associated bodies. The anticipated modification increase equates to GBP 52 352. The overall new modified contract value is GBP 1 377 072.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

30

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£52,352

VII.1.7) Name and address of the contractor/concessionaire

Version 1 Solutions Ltd

Grosvenor House, Prospect Hill

REDDITCH

B97 4DL

Email

Mairead.hylands@version1.com

Country

United Kingdom

NUTS code

- UK - United Kingdom

Internet address

<https://www.version1.com/>

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

The Education Authority plans to modify a contract in accordance with Regulation 72(5) of the Public Contracts Regulation 2015.

The modification will increase the value of existing NISTR contract by 4% of the original contract award amount.

The contract modification will facilitate the continuation to develop and enhance the NISTR portal to support the

on-going delivery of the EdIS Programme. The EdIS Programme services that are provided via the current contract have been uniquely

configured to reflect the varying project delivery requirements of the Education Authority and its associated bodies.

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire.

Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

The modification will enable further development and enhancement of the current NISTR Portal as required. The EdIS

Programme services that are provided via the current contract have been uniquely configured to reflect the varying project delivery requirements of the Education Authority and its associated bodies. The anticipated modification increase equates to GBP 52 352. The overall new modified contract value is GBP 1 377 072.

The proposed modification value is 4% of the original contract award value. No aspect of the modification will alter the overall nature of the current contract as the scope of services will remain unaltered therefore the risks associated with this modification are low.

This modification is in accordance with Regulation 72 (5) which states:

This paragraph applies where the value of the modification is below both of the following values:-

- (a) the relevant threshold mentioned in regulation 5, and
- (b) 10% of the initial contract value for service and supply contracts and 15% of the initial contract value for works contracts,

provided that the modification does not alter the overall nature of the contract or framework agreement.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptations and average inflation)

Value excluding VAT: £1,324,720

Total contract value after the modifications

Value excluding VAT: £1,377,072