

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/020073-2024>

Contract

3,125,000

Department for Business and Trade

F20: Modification notice

Notice identifier: 2024/S 000-020073

Procurement identifier (OCID): ocds-h6vhtk-047904

Published 2 July 2024, 11:29am

Section I: Contracting authority/entity

I.1) Name and addresses

Department for Business and Trade

London

Email

commercialddat@businessandtrade.gov.uk

Country

United Kingdom

Region code

UK - United Kingdom

Internet address(es)

Main address

<https://www.gov.uk/government/organisations/department-for-business-and-trade>

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

3,125,000

II.1.2) Main CPV code

- 72000000 - IT services: consulting, software development, Internet and support

II.1.3) Type of contract

Services

II.2) Description

II.2.3) Place of performance

NUTS codes

- UK - United Kingdom

II.2.4) Description of the procurement at the time of conclusion of the contract:

The Department for Business and Trade have extended the end date and uplifted the contract value.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

End date

26 December 2024

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section V. Award of contract/concession

Contract No

2081

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

27 September 2022

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Made Tech Limited

London

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

No

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £4,375,000

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

Department for Business and Trade

London

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

- 72300000 - Data services

VII.1.3) Place of performance

NUTS code

- UK - United Kingdom

VII.1.4) Description of the procurement:

The Department for Business and Trade have extended the end date, and uplifted the contract value.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

End date

26 December 2024

In the case of framework agreements, provide justification for any duration exceeding 4 years:

N/A

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£4,375,000

VII.1.7) Name and address of the contractor/concessionaire

Made Tech Limited

London

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

The maximum original contract value was £3,125,000.00, which includes an amount to be used in the optional Extension Period (worth 25% of the Call-Off Contract value, £625,000.00 ex VAT).

The Buyer previously exercised the option to extend the contract value for the Initial Period, by 25% of Contract value (£625,000.00 exclusive of VAT) in CCN002. This uplift meant the total contract value of £3,125,000.00 (exclusive of VAT) has been utilised.

Under Variation 005, the Buyer is now looking to extend the Contract value by £1,250,000, taking the updated contract value from £3,125,000 to a new £4,375,000 excluding VAT.

The Buyer would also like to extend the duration of the contract by 3 months of the permitted 6 months, extending the original contract end date from 26th September 2024 to 26th December 2024.

The core terms allow the contract to be extended, for the extension period specified in the Order Form.

VII.2.2) Reasons for modification

Need for additional works, services or supplies by the original contractor/concessionaire.

Description of the economic or technical reasons and the inconvenience or duplication of cost preventing a change of contractor:

The merger of the Department for International Trade and the Department for Business, Enterprise and Industrial Strategy was announced in February 2023 which resulted in the Department of Business and Trade. This Machinery of Government (MOG) change required additional work to be carried out under the contract that was not contemplated in the original procurement.

DBT has identified new work streams which were not part of the original specification:

17.1. DBT currently relies on the Gov.PaaS platform. GDS has indicated that they are not intending to renew this platform and DBT will need to put in place its own replacement platform (DBT PaaS). DBT only became aware that it would need to do this in January 2024. This work is due to complete in November 2024 and is not something that can easily be handed across to a new supplier.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptations and average inflation)

Value excluding VAT: £3,125,000

Total contract value after the modifications

Value excluding VAT: £4,375,000