

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/030358-2021>

Contract

Birmingham and Solihull Youth Promise Plus (Extended Delivery) - Specialist Wrap Around Service for Young People with Mental Health Support Needs

Birmingham City Council

F20: Modification notice

Notice identifier: 2021/S 000-030358

Procurement identifier (OCID): ocids-h6vhtk-02fe0d

Published 7 December 2021, 1:17pm

Section I: Contracting authority/entity

I.1) Name and addresses

Birmingham City Council

Woodcock Street

Birmingham

B4 7WB

Contact

Corporate Procurement Services

Email

cps@birmingham.gov.uk

Country

United Kingdom

NUTS code

UKG31 - Birmingham

Internet address(es)

Main address

www.finditinbirmingham.com

Buyer's address

www.in-tendhost.co.uk/birminghamcc

Section II: Object**II.1) Scope of the procurement****II.1.1) Title**

Birmingham and Solihull Youth Promise Plus (Extended Delivery) - Specialist Wrap Around Service for Young People with Mental Health Support Needs

Reference number

P0607

II.1.2) Main CPV code

- 98133110 - Services provided by youth associations

II.1.3) Type of contract

Services

II.2) Description**II.2.2) Additional CPV code(s)**

- 85000000 - Health and social work services

II.2.3) Place of performance

NUTS codes

- UK - United Kingdom

II.2.4) Description of the procurement at the time of conclusion of the contract:

Birmingham and Solihull Youth Promise Plus (YPP) is a significant project which aims to create continuous person-centred support for young people aged 15-29 years as part of a seamless progression into education, or training or sustainable employment. In its first phase between April 2016 and July 2018, the YPP project supported around 13 000 young people assisting over 4 200 of these participants into positive education, training or employment outcomes. The Council and its YPP partners are now commencing an extended phase of project delivery which will run up to October 2021 and as part of this, the Council is now seeking to commission the delivery of P0607 Specialist wrap around service for young people with mental health support needs.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

17

Section IV. Procedure
IV.2) Administrative information**IV.2.1) Contract award notice concerning this contract**

Notice number: [2020/S 095-228382](#)

Section V. Award of contract/concession

Contract No

P0607

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

1 May 2020

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Better Pathways

Birmingham

B12 0NQ

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

Yes

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £204,408.52

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

High Court of Justice

Royal Courts of Justice, Strand

London

WC2A 2LL

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

- 98133110 - Services provided by youth associations

VII.1.2) Additional CPV code(s)

- 85000000 - Health and social work services

VII.1.3) Place of performance

NUTS code

- UK - United Kingdom

VII.1.4) Description of the procurement:

The contract is amended to allow continuous support to young people requiring specialist wrap around mental health support in their journey to achieving education, employment or training until the amended date.

The additional activity required with this extension is the delivery of additional support hours proportional to the original contract:

- Total Personal Mental Health Champions Support Hours increased to 10,961 during the lifetime of the contract.
- Of which 1:1/Direct Participant Support Hours increased to 3852 during the lifetime of the contract.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

26

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£304,711.20

VII.1.7) Name and address of the contractor/concessionaire

Better Pathways

201 - 206 Alcester Street, Digbeth

Birmingham

B12 0NQ

Country

United Kingdom

NUTS code

- UK - United Kingdom

The contractor/concessionaire is an SME

Yes

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the

contract):

The Coronavirus pandemic has had an unforeseen impact on the level of mental health support needs and on the ability of this contract to adapt delivery to respond to these needs. The ESF funded Youth Promise Plus project, which this contract is part of, has secured an extension and to maintain continuity of delivery for the most vulnerable cohorts within YPP it is proposed to extend this contract to the end of June 2022 using existing project underspend and in accordance with the Covid 19 Procurement Policy Note 01/20 issued by Cabinet Office. This extension will allow YPP to continue to deliver this provision, which has been severely impacted by the pandemic.

The additional activity required with this extension is the delivery of additional support hours proportional to the original contract.

VII.2.2) Reasons for modification

Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee.

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

To maintain continuity of delivery for the most vulnerable cohorts within YPP it is proposed to extend the contract to the end of June 2022 using existing project underspend and in accordance with the Covid 19 Procurement Policy Note 01/20 issued by Cabinet Office. This extension will allow YPP to continue to deliver this provision, which has been severely impacted by the pandemic.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptations and average inflation)

Value excluding VAT: £204,408.52

Total contract value after the modifications

Value excluding VAT: £304,711.20