

This is a published notice on the Find a Tender service: <https://www.find-tender.service.gov.uk/Notice/036220-2024>

Contract

PROVISION OF HOUSEHOLD CO-MINGLED DRY RECYCLING COLLECTION SERVICES IN THE LEGACY ANTRIM BOROUGH COUNCIL AREA

Antrim and Newtownabbey Borough Council

F20: Modification notice

Notice identifier: 2024/S 000-036220

Procurement identifier (OCID): ocids-h6vhtk-033ffb

Published 8 November 2024, 11:22am

Section I: Contracting authority/entity

I.1) Name and addresses

Antrim and Newtownabbey Borough Council

Mossley Mill

BT36 5QA

Email

procurement@antrimandnewtownabbey.gov.uk

Country

United Kingdom

Region code

UKN0D - Antrim and Newtownabbey

Internet address(es)

Main address

<https://e-sourcingni.bravosolution.co.uk/>

Section II: Object

II.1) Scope of the procurement

II.1.1) Title

PROVISION OF HOUSEHOLD CO-MINGLED DRY RECYCLING COLLECTION SERVICES IN THE LEGACY ANTRIM BOROUGH COUNCIL AREA

Reference number

FI/PRO/TEN/457

II.1.2) Main CPV code

- 90514000 - Refuse recycling services

II.1.3) Type of contract

Services

II.2) Description

II.2.1) Title

PROVISION OF HOUSEHOLD CO-MINGLED DRY RECYCLING COLLECTIONSERVICES IN THE LEGACY ANTRIM BOROUGH COUNCIL AREA

II.2.3) Place of performance

NUTS codes

- UKN0D - Antrim and Newtownabbey

II.2.4) Description of the procurement at the time of conclusion of the contract:

Antrim and Newtownabbey Borough Council wishes to appoint a Contractor to deliver a household co-mingled dry recycling collection service in the legacy Antrim Borough Council area.

II.2.7) Duration of the contract, framework agreement, dynamic purchasing system or

concession

Duration in months

24

II.2.13) Information about European Union Funds

The procurement is related to a project and/or programme financed by European Union funds: No

Section IV. Procedure

IV.2) Administrative information

IV.2.1) Contract award notice concerning this contract

Notice number: [2022/S 000-018595](#)

Section V. Award of contract/concession

Contract No

1

Title

PROVISION OF HOUSEHOLD CO-MINGLED DRY RECYCLING
COLLECTIONSERVICES IN THE LEGACY ANTRIM BOROUGH COUNCIL AREA

V.2) Award of contract/concession

V.2.1) Date of conclusion of the contract/concession award decision:

7 July 2022

V.2.2) Information about tenders

The contract/concession has been awarded to a group of economic operators: No

V.2.3) Name and address of the contractor/concessionaire

Bryson Recycling

Belfast

Country

United Kingdom

NUTS code

- UKN06 - Belfast

The contractor/concessionaire is an SME

No

V.2.4) Information on value of the contract/lot/concession (at the time of conclusion of the contract;excluding VAT)

Total value of the procurement: £1,503,000

Section VI. Complementary information

VI.4) Procedures for review

VI.4.1) Review body

Royal Courts of Justice - High Court

Belfast

Country

United Kingdom

Section VII: Modifications to the contract/concession

VII.1) Description of the procurement after the modifications

VII.1.1) Main CPV code

- 90511200 - Household-refuse collection services

VII.1.3) Place of performance

NUTS code

- UKN0D - Antrim and Newtownabbey

VII.1.4) Description of the procurement:

Antrim and Newtownabbey Borough Council wishes to appoint a Contractor to deliver a household co-mingled dry recycling collection service in the legacy Antrim Borough Council area.

VII.1.5) Duration of the contract, framework agreement, dynamic purchasing system or concession

Duration in months

34

VII.1.6) Information on value of the contract/lot/concession (excluding VAT)

Total value of the contract/lot/concession:

£2,242,905

VII.1.7) Name and address of the contractor/concessionaire

Bryson Recycling

Belfast

Country

United Kingdom

NUTS code

- UKN06 - Belfast

The contractor/concessionaire is an SME

No

VII.2) Information about modifications

VII.2.1) Description of the modifications

Nature and extent of the modifications (with indication of possible earlier changes to the contract):

Since before Covid-19 and the collapse of the Northern Irish government, the Council has been awaiting confirmation of funding to transition from co-mingled dry recycling to kerbside sort dry recycling in the legacy Antrim Borough Council area. The delay of the funding due to Covid-19 and the collapse of the Northern Irish Government could not have been foreseen and funding has only recently been confirmed. The co-mingled dry recycling service will be discontinued and replaced with a kerbside collection service. The tender for the new kerbside collection service is due for publication imminently. Therefore, the Council is extending the contract for the co-mingled dry recycling collection for a period of up to 10 months to ensure operational continuity and allow for the transition of the services. The value of the modification is below 50% and does not change the overall nature of the contract.

VII.2.2) Reasons for modification

Need for modification brought about by circumstances which a diligent contracting authority/entity could not foresee.

Description of the circumstances which rendered the modification necessary and explanation of the unforeseen nature of these circumstances:

Since before Covid-19 and the collapse of the Northern Irish government, the Council has been awaiting confirmation of funding to transition from co-mingled dry recycling to kerbside sort dry recycling in the legacy Antrim Borough Council area. The delay of the funding due to Covid-19 and the collapse of the Northern Irish Government could not have been foreseen and funding has only recently been confirmed. The co-mingled dry recycling service will be discontinued and replaced with a kerbside collection service. The tender for the new kerbside collection service is due for publication imminently. Therefore, the Council is extending the contract for the co-mingled dry recycling collection for a period of up to 10 months to ensure operational continuity and allow for the transition of the services.

VII.2.3) Increase in price

Updated total contract value before the modifications (taking into account possible earlier contract modifications, price adaptations and average inflation)

Value excluding VAT: £1,503,000

Total contract value after the modifications

Value excluding VAT: £2,242,905